

M67386.AR.000246  
MCRCO KANSAS CITY  
5090.3a

MINUTES FOR BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MEETING HELD 2  
DECEMBER 1999 KANSAS CITY MO  
12/2/1999  
CCI

DRAFT  
Richards-Gebaur AFB BCT Meeting Minutes  
December 2, 1999

Purpose: December 2 BCT Meeting  
Meeting called by: BEC Mike Nicklow  
Date:  
Place: 15471 Hangar Road, Kansas City, Mo.

In Attendance:

Ed Baker, Booz-Allen  
Peter Barrett, CH2M Hill  
George Bauml, UNITEC  
Paul Carroll, AFBCA/DC Reese  
Dale Cira, VBA  
Alan Friedstrom, AFBCA/DB Rickenbacker  
Kay Grosinske, HQ AFCEE/ERB  
Jim Harris, MDNR  
Terri Hecht, Dames & Moore  
Bob Koke, EPA-KC  
Kris Moore, Dames & Moore  
Mike Nicklow, AFBCA  
Rafael Vazquez, AFBCA/ROL Bergstrom  
Bob Zuiss, Booz-Allen  
Adam Yarbrough, CCI

(Items listed in bold face note the individual(s) responsible, actions to be taken and due date)

Minutes compiled and submitted by:  
Adam Yarbrough, CCI

ITEM	TOPIC	RESPONSIBLE	COMMENTS/ACTIONS
1.	November Minutes	BCT Members	Minutes approved with no changes.
2.	Field Oversight	BCT	Mike Nicklow of AFBCA said the contractors were purging and sampling the wells. Kay Grosinske of AFCEE said the chemists at AFCEE had some problems with the samples, but only on a check that should not result in any problems. She said that all the information was passed to CH2M Hill. Bob Zuiss of Booz-Allen said the water level measurements will be ready on 6 Dec and on 7 Dec. for all the wells under the Booz-Allen contract. Ed Baker of Booz-Allen said ground water sampling was completed on 1 Dec., and they are waiting for it to become stable before proceeding.
3.	Master Schedule	BCT	Nicklow said there were no changes at this time, but there would be refinements as the D&M contract proceeds.
4.	RI/FS	BCT	Peter Barrett of CH2M Hill said they had finished sampling and will be out of the field office by 3 Dec. – three or four weeks ahead of schedule. <del>He said CH2M Hill will deliver the results to MDNR for review as soon as they are ready.</del>
5.	RA at Multiple Sites	BCT	Harris said he should have the concurrence letter on the work plan to Grosinske by next week so Dames & Moore can start work. On Wednesday, Kris Moore of Dames & Moore handed out copies of the work plan. Moore will get the rest of the work plan copies out by mail this week. Moore reported that Nicklow had signed wastewater permit before the meeting and they should be able to get the rest of the POL yard done. He expects utility clearance by Friday, Dec. 3. Moore said the batches will not be finished concurrently; they will be done two at a time, starting with 1100 and 1200.
6.	LRIP	BCT	Nicklow said the plans were still on schedule to meet the dates.
7.	Real Estate Issues	BCT	Nicklow said bids are closing this week on K&L.
8.	Other Business	BCT	Offices will be moved from the club as of 4 Jan., 2000. Phone numbers will remain the same. Adam Yarbrough of CCI reported that work is being started on the RAB Newsletter. He will have a first draft to Nicklow by mid-January.
9.	January BCT Meeting	BCT	The BCT agreed to meet on 6 Jan., 2000 at 9:30 a.m., with the RAB at 7 p.m.