



DEPARTMENT OF THE NAVY
BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE SOUTHEAST
4130 FABER PLACE DRIVE
SUITE 202
NORTH CHARLESTON, SC 29405

11101
Ser BPMOSE med/0060
14 Dec 07

U. S. Environmental Protection Agency
Region 2
Mr. Timothy Gordon
290 Broadway – 22nd Floor
New York, NY 10007-1866

Subj: EXTENSION REQUEST FOR SWMU 76 RCRA FACILITY INVESTIGATION
WORK PLAN, NAVAL ACTIVITY PUERTO RICO, EPA I.D. NUMBER
PR2170027203, CEIBA, PUERTO RICO

Dear Mr. Gordon:

In accordance with your letter dated 18 October 2007, the Navy was to submit within 60 days of receipt of the letter a revision to the SWMU 76 RCRA Facility Investigation Work Plan. The Navy hereby requests a schedule extension for this deliverable until 1 February 2008. The schedule extension is requested so as to allow the National Guard Bureau, who will implement the work, a chance to review the work plan and the changes made based on your comments.

If you should have any questions, please feel free to contact Mr. Mark Davidson at (843) 743-2135 or by email at mark.e.davidson@navy.mil.

Sincerely,

A handwritten signature in cursive script that reads "Jeffrey Meyers".

JEFFREY G. MEYERS, P.E., CHMM
BRAC Environmental Coordinator
Navy BRAC PMO SE

Copy to:
EPA Region 2 (Dale Carpenter)
EPA Caribbean Office, San Juan (Carl Soderberg)
PREQB (Julio I. Rodríguez Colón , Josefina A. González, Wilmarie Rivera, Manny Vargas)
NAPR (Pedro Ruiz)
Baker Environmental (Mark Kimes)

Copy to (electronically):
PMO SE (Mark Davidson, Jeff Meyers, David Criswell)