

5090  
Ser 1813BD/00338  
8 May 1990

Mr. Mark Malinowski  
California Department of Health Services  
Toxic Substances Control Division  
Region 2  
700 Heinz Avenue, Building F, Suite 200  
Berkeley, CA 94710

Subj: APRIL STATUS REPORT FOR NAVAL AIR STATION, ALAMEDA

Enclosure (1) is the Monthly Progress Report for the month of April on the Remedial Investigation/Feasibility Study at the Naval Air Station, Alameda.

Thank you for your continued guidance and involvement in the IR program. Please direct any questions to Commander, Western Division, Naval Facilities Engineering Command (Attn: Ms. Bella G. Dizon, Code 1813BD, (415) 877-7510).

Sincerely,

Original signed by:

RICHARD SERAYDARIAN  
Head, Installation Restoration Section

Encl:

(1) RI/FS Monthly Progress Report for NAS Alameda, April 1990

Copy to:

NAS Alameda (Attn: Randy Cate)  
COMNAVBASE San Francisco (Attn: Randy Friedman)  
Regional Water Quality Control Board (Attn: Tom Gandesbery)  
Environmental Protection Agency, Region IX

Blind copy to:

1813, 1813BD, 1813AN, Admin Record  
Writer: Bella Dizon, 1813BD, x7510  
Typist: A. Araujo, 900508, DHS STATUS REPORT  
File: ALAMEDA/NAS

MONTHLY PROGRESS REPORT  
APRIL 1990  
REMEDIAL INVESTIGATION/FEASIBILITY STUDY  
NAVAL AIR STATION ALAMEDA, CALIFORNIA

1. Actions Taken During April 1990.

A. The following field tasks were performed for Phase 1 of the RI/FS:

1. Initiated mobilization for Phase I activity.
2. Initiated radiation survey.
3. Initiated air sampling program.

B. Other Areas

1. A Community Relations meeting was conducted on April 3.
2. Mobilization effort was delayed because of coordination problems with Public Works Center in obtaining sewer and electrical connections for site trailers and delayed material delivery for the air sampling program.

2. Phase 1 Actions Expected to be Taken During May 1990.

- A. Complete radiation survey.
- B. Complete air sampling program.
- C. Initiate site utility clearances.
- D. Initiate surface soil sampling, exploratory borings in the landfill areas.
- E. Initiate laboratory and air analyses.
- F. Initiate surveying and waste water disposal arrangement/waste barrel handling.

3. Any requirements Under Order Not Completed.

A. None.