

5090
Ser 1811WW/L2014
10 OCT 1991

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR SEPTEMBER 1991 AT NAVAL AIR STATION, ALAMEDA

1. Enclosure (1) is the Monthly Status Report for the month of September 1991 on the Remedial Investigation/ Feasibility Study (RI/FS) at the Naval Air Station (NAS), Alameda.
2. For further information regarding this matter, please contact Mr. Wing Wong, Code 1811WW, (415) 244-2537.

Sincerely,

Original signed by:

LOUISE T. LEW
Head, Installation Restoration Section

Encl:
(1) Monthly Status Report - September 1991

Distribution:
California Department of Toxic Substances Control (Attn: Eileen Hughes)
California Regional Water Quality Control Board (Attn: Lester Feldman)
California Department of Fish & Game (Attn: Mike Rugg)
US Environmental Protection Agency (Attn: Julie Anderson)
US Fish & Wildlife Service (Attn: Don Palawski)
US Department of the Interior (Attn: William C. Allen)
US Army Corps of Engineers (Attn: Sharon Moreland)
National Oceanic & Atmospheric Administration (Attn: Mike Buchman)
Bay Area Air Quality Management District (Attn: Brian Jennison)
Bay Conservation and Development Commission (Attn: Chris Perry)
Community Advisory Committee (Attn: Roberta Hough/ Lyn Stirewalt)

Copy to:
NAS Alameda (Attn: Randy Cate)
COMNAVBASE San Francisco (Attn: Randy Friedman)
Planning Research Corporation (Attn: Kirk Switzer)
James M. Montgomery Consultation Engineers (Steve Newton)

Blind copy to:
1811, 1811WW, Admin Record
WRITER: W. Wong/1181WW/X2537
TYPIST; M. Marshall, 10 Oct 91, Monthly Status Report
FILE; Alameda/NAS

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAS ALAMEDA**

SEPTEMBER 1991

1. Progress During this Reporting Period:

Phases 5 and 6 RI/FS (SWAT)

- * The Navy provided an Interim Data Report to the regulatory agencies for the West Beach Landfill and the 1943-1956 Landfill located beneath the western ends of the principal runways at NAS Alameda.
- * The Navy's contractor, James M. Montgomery Consulting Engineers (JMM) completed slug testing in all new wells.
- * JMM completed finalization of borehole logs.
- * JMM continued data reduction and database management.
- * JMM began the second round of quarterly ground-water sampling.

Well Decommissioning

- * The Navy's contractor, PRC Environmental Management, Inc. (PRC) reviewed portions of soil and ground-water analytical results for samples collected from the landfills during the SWAT.
- * A revised well decommissioning procedure was prepared.
- * New permit applications for Alameda and San Francisco Counties have been submitted to the County Offices for approval.

Phases 2B and 3 RI/FS

- * PRC began preparation of the air monitoring report.
- * JMM completed slug testing in all new wells.
- * JMM began data validation.

Intermediate Maintenance Facility (IMF) Site Removal Action

- * A draft Field Investigation Report was completed.

Phase 4 Ecological Assessment Study

- * PRC began preparation of the draft RI/FS ecological assessment study work plans.

2. Meeting and Reports During this Progress Period:

Meetings

- * A Progress Review Meeting was held on September 17, 1991 at the Department of Toxic Substances Control in Berkeley; the RI/FS schedule and progress to date on all phases of the RI/FS were discussed.

Reports

- * A draft Field Investigation Report was completed.

ENCLOSURE (/)

3. Problems Encountered and Resolutions:

Phases 5 and 6 RI/FS (SWAT)

- * Drummed wastes are being stored near the staging area pending results of ground-water and soil sampling and analyses. The Navy will be issuing a separate contract task order for disposal of wastes.

4. Reports Scheduled for October Submittal:

IMF Site Removal Action

- * Draft Final Field Investigation Report.

5. Activities Planned for October 1991:

- * A Technical Review Committee (TRC) Meeting is scheduled for October 30, 1991.

Phases 5 and 6 RI/FS (SWAT)

- * JMM will continue data reduction and database management.
- * JMM will complete the second quarterly ground-water sampling.
- * JMM will prepare a draft work plan on the tidal influence study.

Well Decommissioning

- * PRC will conduct a kick-off meeting for well decommissioning at NAS Alameda.
- * PRC will complete the field work for well decommissioning.

Phases 2B and 3 RI/FS

- * JMM will determine the location for a tidal influence study.

IMF Removal Action

- * PRC will prepare Draft Final Field Investigation Report.

Phase 4, Ecological Assessment study

- * PRC will make a site visit on October 2, 1991.
- * PRC will continue the preparation of the draft RI/FS Ecological Assessment Study Work Plans.