

5090
Ser 1811WW/L2204

12 MAR 1992

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR FEBRUARY 1992, NAVAL AIR STATION, ALAMEDA

1. Enclosure (1) is the Monthly Status Report for the month of February 1992 on the Remedial Investigation/ Feasibility Study (RI/FS) at the Naval Air Station (NAS), Alameda.
2. For further information regarding this matter, please contact Mr. Wing Wong, Code 1811WW, (415) 244-2537.

original signed by

LOUISE T. LEW
By direction

Encl:

(1) Monthly Status Report - February 1992

Distribution:

California Department of Toxic Substances Control (Attn: Virginia Lasky)
California Regional Water Quality Control Board (Attn: Barbara Smith)
California Department of Fish & Game (Attn: Mike Rugg)
US Environmental Protection Agency (Attn: Julie Anderson)
US Fish & Wildlife Service (Attn: Don Palawski)
US Department of the Interior (Attn: William C. Allen)
US Army Corps of Engineers (Attn: Sharon Moreland)
National Oceanic & Atmospheric Administration (Attn: Mike Buchman)
Bay Area Air Quality Management District (Attn: Brian Jennison)
Bay Conservation and Development Commission (Attn: Chris Perry)
Community Advisory Committee (Attn: Roberta Hough/ Lyn Stirewalt)

Copy to:

NAS Alameda (Attn: Randy Cate)
COMNAVBASE San Francisco (Attn: Randy Friedman)
Planning Research Corporation (Attn: Duane Balch)
James M. Montgomery Consulting Engineers (Attn: Steve Newton)

Blind copy to:

1811, 1811WW, Admin Record (3 copies)
WRITER: W. Wong/1811WW/X2537/L2204
FILE; Alameda/NAS
Chron, Blue, Pink, Green

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAS ALAMEDA**

FEBRUARY 1992

1. Progress During this Reporting Period:

Phases 5 and 6 RI/FS (SWAT)

- * The Navy's contractors PRC Environmental Management (PRC) and James M. Montgomery Consulting Engineers (JMM) performed project management and maintenance activities for the third quarter of groundwater sampling, which was completed on February 8, 1992.
- * The first and second quarter groundwater sampling data were reviewed to help determine the course of action to be taken on the aquifer test wells and study. The recommendations are being compiled.
- * Chemical data were sorted and preliminary tables were generated. These tables are being reviewed and put into a draft format. The Navy's contractor is assessing the QC data batches for chemical analyses performed to date.
- * The work plan for the tidal influence study and the draft geophysics report are being prepared by the Navy's contractor.

Phases 2B and 3 RI/FS

- * The Navy is reviewing the draft data summary report for Phases 2B and 3 of the remedial investigation.

Phase 4 Ecological Assessment Study

- * The Navy is awaiting concurrence on the Final Ecological Assessment Work Plan from the regulatory agencies.

Well Decommissioning

- * The Navy is awaiting comments for the Well Decommissioning Report from the regulatory agencies.

Intermediate Maintenance Facility (IMF) Site Removal Action

- * The Navy met with the Department of Toxic Substances Control (DTSC) on February 12, 1992 to discuss the IMF Field Investigation Report.

2. Meetings and Reports During this Progress Period:

MEETINGS

- * A Technical Review Committee (TRC) meeting was held at the DTSC office in Berkeley on February 7, 1992.

REPORTS

- * None

3. Problems Encountered and Resolutions:

Phases 5 and 6 RI/FS (SWAT)

- * Drummed wastes are being stored near the staging area. The Navy has issued a contract task order for the characterization of the wastes.

Phases 2B and 3 RI/FS

- * JMM encountered difficulties in transferring Phases 1 and 2A analytical data from Canonic.

IMF Site Removal Action

- * At the February 12, 1992 meeting, the DTSC requested that the Navy conduct additional soil and groundwater at the IMF Site. The Navy agreed on several field approaches, such as installation of an additional groundwater monitoring well downgradient and immediately adjacent to boring B-7. The DTSC indicated that they will formally request in writing that additional field work be performed.

4. Meetings and Reports Scheduled for March 1992:

MEETINGS

- * None

REPORTS

- * None

5. Activities Planned for March and April 1992:

Phases 5 and 6 RI/FS (SWAT)

- * The Navy's contractor will perform characterization of the investigative derived wastes.
- * Recommendations for the tidal influence study and an aquifer pump test will be reviewed.

Phases 2B and 3 RI/FS

- * The Navy will submit the data summary report for Phases 2B and 3 to the regulatory agencies. The Navy's contractor will prepare work plan addenda for additional field work.

Phase 4 Ecological Assessment Study

- * Following receipt of agencies' concurrence on the Final Ecological Assessment Work Plan, the Navy will begin contractual actions for the field work.

IMF Site Removal Action

- * The Navy will conduct additional field sampling at the IMF Site.