

5090  
Ser 1811GM/L2335  
28 Jul 1992

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT  
FOR JUNE 1992, NAVAL AIR STATION, ALAMEDA

Encl: (1) Monthly Status Report - June 1992

1. Enclosure (1) is the Monthly Status Report for the month of June 1992 on the Remedial Investigation/ Feasibility Study (RI/FS) at the Naval Air Station (NAS), Alameda.
2. For further information regarding this matter, please contact Mr. Gary J. Munekawa, Code 1811GM, (415) 244-2524.

original signed by:

LOUISE T. LEW  
By direction

Distribution:

- ✓ California Department of Toxic Substances Control (Attn: Virginia Lasky)
- California Regional Water Quality Control Board (Attn: Janette Baxter)
- California Department of Fish & Game (Attn: Mike Rugg)
- US Environmental Protection Agency (Attn: Julie Anderson)
- US Fish & Wildlife Service (Attn: Don Palawski)
- US Department of the Interior (Attn: William Allen)
- US Army Corps of Engineers (Attn: Sharon Moreland)
- National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
- Bay Area Air Quality Management District (Attn: Brian Jennison)
- Bay Conservation and Development Commission (Attn: Chris Perry)
- Community Advisory Committee (Attn: Roberta Hough/ Lyn Stirewalt)

Copy to:

- NAS Alameda (Attn: Randy Cate)
- COMNAVBASE San Francisco (Attn: Randy Friedman)
- Planning Research Corporation (Attn: Duane Balch)
- James M. Montgomery Consulting Engineers (Attn: Steve Newton)

699

Blind copy to:  
1811, 1811GM, 1811GK, Admin Record (w/3 copies)  
Chron, blue, pink, green  
WRITER: G. Munekawa/1811GM/X2524  
TYPIST: M. Marshall, 12 MJun 192/L2288  
FILE: Alameda/NAS

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAS ALAMEDA**

**JUNE 1992**

**1. Progress during this Reporting Period:**

Phases 2B and 3 RI/FS

- \* The Navy's contractors PRC Environmental Management (PRC) and James M. Montgomery Consulting Engineers (JMM) attended a meeting with state regulatory officials on June 2, where Phases 2B and 3 Data Summary Report (DSR) and potential approaches to future work were presented. On June 12, the Navy submitted a letter outlining the additional field task activities necessary to advance the Remedial Investigation/Feasibility Study (RI/FS) to the Department of Toxic Substances Control (DTSC) and requested their review and comments. The DTSC responded to the Navy on June 22, approving the additional field activities.
- \* Additional work and background sampling were completed at Sites 4 and 5. Preparation of the addendum to the Data Summary Report was begun.
- \* A portion of the previous Navy contractor's electronic data base for Phases 1 and 2A was received and performance of the QA/QC review process was begun.
- \* Phase 4 Ecological Assessment Study
- \* PRC began preparation of contractual actions for the implementation of the Ecological field work.
- \* Phases 5 and 6 RI/FS (SWAT)
- \* The Navy's contractor continued preparation of the draft Solid Waste Water Assessment Test (SWAT) report.
- \* Characterization of soil cuttings and wastewater generated from the remedial investigation field work will continue through June 92. The characterization samples for disposal of soil in bins and water in Baker tanks were collected and are being analyzed.
- \* The first, second, and third quarter ground-water sampling data, along with the in situ permeability tests, were reviewed to determine the course of action to be taken on the aquifer test wells and study. A letter concerning the test wells, detailing conclusions and recommendations will be generated.
- \* Intermediate Maintenance Facility (IMF) Site Removal Action
- \* The Navy will submit the Final Field Investigation Report to the regulatory agencies in the beginning of July 92.

**2. Meetings and Reports During this Progress Period:**

MEETINGS

- \* The PRC team and the Navy attended a meeting with DTSC and RWQCB regulatory officials on June 2, where the Phases 2B and 3 DSR and potential approaches to future work were presented..

REPORTS

- \* None submitted June 92.

**3. Problems Encountered and Resolutions:**

Phases 1 and 2A RI/FS

- \* The air quality data received to-date from the Navy's previous contractor for their Phase 2A investigation appears to be inadequate in terms of a complete QC set. Based on the data received so far, it will not be possible to provide the same level of QA/QC for the comprehensive air quality assessment report as was generated for the Phases 2B and 3 sites. It appears additional work may be necessary to correct data differences and fill data gaps.

**4. Meetings and Reports Scheduled for July 1992:**

MEETINGS

- \* None scheduled for July.

REPORTS

- \* The Navy will submit the Final IMF Field Investigation Report to the regulatory agencies in the beginning of July 92.

**5. Activities Planned for July and August 1992:**

Phases 2B and 3 RI/FS

- \* The PRC team anticipates preparation of a preliminary report of results of the Sites 4 and 5 and background sampling.

Phase 4 Ecological Assessment Study

- \* The Navy will continue contractual actions for the implementation of the Ecological Assessment field work.

Phases 5 and 6 RI/FS (SWAT)

- \* JMM will evaluate and interpret the analytical data for the characterization of the investigative wastes and prepare recommendations for disposal.

IMF Site Removal Action

- \* The Navy will begin work on the EE/CA .