



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, Ca. 94105-3901

4 August 1993

Andy Piszkin
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division
Code 1811
1220 Pacific Highway
San Diego, California 92132-5181

Subject: Schedule Extension Request for MCAS El Toro
Draft Phase II Work Plan for Operable Units 2 and 3

Dear Mr. Piszkin:

This letter transmits EPA's concurrence with the Navy's schedule extension request dated July 26, 1993. The request extends the due date for the Draft Phase II Work Plan from 9 August 93 to 9 November 93. No other FFA milestone dates are affected by this request and no other extensions are granted by this concurrence.

If you have any questions regarding this subject or if you wish to discuss other matters related to the RI/FS, please contact me at (415) 744-2391.

Sincerely,

A handwritten signature in black ink that reads "John A. Hamill".

John Hamill
Remedial Project Manager

Attachment

cc: Lt. Commander Larry Serafini, USMCAS El Toro
Joe Zarnoch, DTSC
John Broderick, RWQCB