



**UNITED STATES MARINE CORPS**

HEADQUARTERS MARINE CORPS AIR STATION EL TORO  
PO BOX 95000  
SANTA ANA CA 92709-5000

IN REPLY REFER TO:

Cert. No. P115385129  
6284  
1AU  
20 Oct 97

**CERTIFIED MAIL, RETURN RECEIPT REQUESTED**

U.S. Environmental Protection Agency  
Region IX  
Attn: Mr. Glenn R. Kistner  
Remedial Project Manager  
Hazardous Waste Management Division, (SFD 8-2)  
75 Hawthorne Street  
San Francisco, CA 94105-3901

Dear Mr. Kistner:

The Interim Record of Decision (ROD) for Operable Unit 2A, Site 24 - Volatile Organic Compound (VOC) Source Area Vadose Zone, was issued on September 30, 1997. In accordance with subsection 8.2 of the Federal Facility Agreement (FFA) for the Marine Corps Air Station (MCAS) El Toro, proposed deadlines for the completion of post ROD draft primary documents are submitted for your review and approval. The draft primary documents with proposed completion dates are listed below. Enclosure (1) presents a detailed schedule of the proposed FFA milestones.

Remedial Design/Remedial Action Work Plan	January 6, 1998
Preliminary Remedial Design	June 10, 1998
Final Remedial Design	October 12, 1998
Construction Quality Assurance Plan	October 12, 1998
Construction Quality Control Plan	October 12, 1998
Contingency Plan	October 23, 2002
Project Closeout Report	June 20, 2002

We would like to meet and discuss the proposed schedule completion dates with you and the other members of our El Toro team. If you have any questions, or need additional information concerning this approach, please call me at (714) 726-3470.

Sincerely,

JOSEPH JOYCE  
Base Realignment and Closure  
Environmental Coordinator  
By direction of  
the Commanding General

Cert. No. P115385129  
6284  
1AU  
20 Oct 97

Encl:  
(1) Site 24 Post Interim-ROD Proposed FFA Milestones

Copy to:  
John Scandura, DTSC  
Larry Vitale, Santa Ana RWQCB





**UNITED STATES MARINE CORPS**

HEADQUARTERS MARINE CORPS AIR STATION EL TORO  
PO BOX 95000  
SANTA ANA CA 92709-5000

IN REPLY REFER TO:

Cert. No. P115386892

6284

1AU

20 Oct 97

**CERTIFIED MAIL, RETURN RECEIPT REQUESTED**

California Regional Water Quality Control Board  
Santa Ana Region  
Attn: Mr. Larry Vitale  
Remedial Project Manager  
3737 Main Street, Suite 500  
Riverside, CA 92501-3339

Dear Mr. Vitale:

The Interim Record of Decision (ROD) for Operable Unit 2A, Site 24 - Volatile Organic Compound (VOC) Source Area Vadose Zone, was issued on September 30, 1997. In accordance with subsection 8.2 of the Federal Facility Agreement (FFA) for the Marine Corps Air Station (MCAS) El Toro, proposed deadlines for the completion of post ROD draft primary documents are submitted for your review and approval. The draft primary documents with proposed completion dates are listed below. Enclosure (1) presents a detailed schedule of the proposed FFA milestones.

Remedial Design/Remedial Action Work Plan	January 6, 1998
Preliminary Remedial Design	June 10, 1998
Final Remedial Design	October 12, 1998
Construction Quality Assurance Plan	October 12, 1998
Construction Quality Control Plan	October 12, 1998
Contingency Plan	October 23, 2002
Project Closeout Report	June 20, 2002

We would like to meet and discuss the proposed schedule completion dates with you and the other members of our El Toro team. If you have any questions, or need additional information concerning this approach, please call me at (714) 726-3470.

Sincerely,

JOSEPH JOYCE

Base Realignment and Closure  
Environmental Coordinator

By direction of  
the Commanding General

Cert. No. P115386892  
6284  
1AU  
20 Oct 97

Encl:  
(1) Site 24 Post Interim-ROD Proposed FFA Milestones

Copy to:  
Glenn R. Kistner, USEPA  
John Scandura, DTSC





**UNITED STATES MARINE CORPS**

HEADQUARTERS MARINE CORPS AIR STATION EL TORO  
PO BOX 95000  
SANTA ANA CA 92709-5000

IN REPLY REFER TO:

Cert. No. P115386891  
6284  
1AU  
20 Oct 97

**CERTIFIED MAIL, RETURN RECEIPT REQUESTED**

California Environmental Protection Agency  
Department of Toxic Substances Control, Region 4  
Attn: Mr. John Scandura  
Chief Office of Military Facilities  
Southern California Operations  
245 West Broadway, Suite 350  
Long Beach, CA 90802-4444

Dear Mr. Scandura:

The Interim Record of Decision (ROD) for Operable Unit 2A, Site 24 - Volatile Organic Compound (VOC) Source Area Vadose Zone, was issued on September 30, 1997. In accordance with subsection 8.2 of the Federal Facility Agreement (FFA) for the Marine Corps Air Station (MCAS) El Toro, proposed deadlines for the completion of post ROD draft primary documents are submitted for your review and approval. The draft primary documents with proposed completion dates are listed below. Enclosure (1) presents a detailed schedule of the proposed FFA milestones.

Remedial Design/Remedial Action Work Plan	January 6, 1998
Preliminary Remedial Design	June 10, 1998
Final Remedial Design	October 12, 1998
Construction Quality Assurance Plan	October 12, 1998
Construction Quality Control Plan	October 12, 1998
Contingency Plan	October 23, 2002
Project Closeout Report	June 20, 2002

We would like to meet and discuss the proposed schedule completion dates with you and the other members of our El Toro team. If you have any questions, or need additional information concerning this approach, please call me at (714) 726-3470.

Sincerely,

JOSEPH JOYCE  
Base Realignment and Closure  
Environmental Coordinator  
By direction of  
the Commanding General

Cert. No. P115386891  
6284  
1AU  
20 Oct 97

Encl:  
(1) Site 24 Post Interim-ROD Proposed FFA Milestones

Copy to:  
Glenn Kistner, USEPA  
Larry Vitale, Santa Ana RWQCB

