



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

M60050.002866
MCAS EL TORO
SSIC NO. 5090.3

5090
Ser 06CC.DG/0212
November 27, 2002

Mr. John Broderick
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Dear Mr. Broderick:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DoN) recently submitted a written request for an extension to the MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary documents pertaining to Operable Unit (OU) -3, Site 16. A revised milestone deliverable date for the Draft Record of Decision was requested based on coordination with Navy headquarters to ensure that the land use control language presented in the OU-3 Record of Decision is consistent with current Navy policy. Although an extension of three weeks for the submittal of the Draft ROD (16 December 2002 vice 25 November 2002) was requested, we are delighted to announce that all outstanding issues have been resolved and the Draft ROD was issued under separate cover on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please call me at (619) 532-0765. Thank you in advance for your support.

Sincerely,

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Copy to:
Ms. Nicole Moutoux, U.S. EPA
Ms. Triss Chesney, California EPA
Mr. John Scandura, California EPA



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

5090
Ser 06CC.DG/0212
November 27, 2002

Ms. Triss Chesney
Department of Toxic Substance Control
Southern California Office of Military Facilities
5796 Corporate Avenue
Cypress, CA 90630

Dear Ms. Chesney:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DoN) recently submitted a written request for an extension to the MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary documents pertaining to Operable Unit (OU) -3, Site 16. A revised milestone deliverable date for the Draft Record of Decision was requested based on coordination with Navy headquarters to ensure that the land use control language presented in the OU-3 Record of Decision is consistent with current Navy policy. Although an extension of three weeks for the submittal of the Draft ROD (16 December 2002 vice 25 November 2002) was requested, we are delighted to announce that all outstanding issues have been resolved and the Draft ROD was issued under separate cover on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please call me at (619) 532-0765. Thank you in advance for your support.

Sincerely,

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Copy to:
Mr. John Scandura, California EPA
Mr. John Broderick, RWQCB
Ms. Moutoux, U.S. EPA



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

5090
Ser 06CC.DG/0212
November 27, 2002

Ms. Nicole Moutoux
U.S. Environmental Protection Agency
Region IX, (SFD 8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901

Dear Ms. Moutoux:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DoN) recently submitted a written request for an extension to the MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary documents pertaining to Operable Unit (OU) -3, Site 16. A revised milestone deliverable date for the Draft Record of Decision was requested based on coordination with Navy headquarters to ensure that the land use control language presented in the OU-3 Record of Decision is consistent with current Navy policy. Although an extension of three weeks for the submittal of the Draft ROD (16 December 2002 vice 25 November 2002) was requested, we are delighted to announce that all outstanding issues have been resolved and the Draft ROD was issued under separate cover on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please call me at (619) 532-0765. Thank you in advance for your support.

Sincerely,

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Copy to:

Mr. John Broderick, RWQCB
Mr. John Scandura, California EPA
Ms. Triss Chesney, California EPA



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132-5190

5090
Ser 06CC.DG/0212
November 27, 2002

Mr. John Scandura
California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

Dear Mr. Scandura:

Subj: FEDERAL FACILITIES AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-3
(SITE 16), MARINE CORPS AIR STATION (MCAS) EL TORO

The Department of the Navy (DoN) recently submitted a written request for an extension to the MCAS El Toro Federal Facilities Agreement (FFA) Appendix A Schedule for primary documents pertaining to Operable Unit (OU) -3, Site 16. A revised milestone deliverable date for the Draft Record of Decision was requested based on coordination with Navy headquarters to ensure that the land use control language presented in the OU-3 Record of Decision is consistent with current Navy policy. Although an extension of three weeks for the submittal of the Draft ROD (16 December 2002 vice 25 November 2002) was requested, we are delighted to announce that all outstanding issues have been resolved and the Draft ROD was issued under separate cover on 27 November 2002.

Given the short amount of time that has elapsed to resolve this issue, an additional week for BCT review of the Draft ROD may be required. This can be decided upon at the upcoming BCT meeting at MCAS El Toro on 4 December 2002. If you have any immediate concerns, please call me at (619) 532-0765. Thank you in advance for your support.

Sincerely,

DEAN GOULD
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander

Copy to:
Mr. John Broderick, RWQCB
Ms. Nicole Moutoux, U.S. EPA
Ms. Triss Chesney, California EPA