



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

*Admin Record
El Toro*

M60050_003626
MCAS EL TORO
SSIC NO. 5090.3.B

July 17, 2003

Mr. F. Andrew Piszkin
BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station, El Toro
7040 Trabuco Road
Irvine, CA 92618

RE: Extension Request to Federal Facility Agreement Schedule for OU-2B, Landfill Sites 2 and 17, Former Marine Corps Air Station, El Toro

Dear Mr. Piszkin:

EPA has reviewed the Navy's request for an extension on several deliverables related to Landfill Sites 2 and 17. The Navy proposes to extend the submittal dates for the Final Remedial Design from July 15, 2003 to September 2, 2003, the draft Operation and Maintenance Plan from June 11, 2004 to August 2, 2004, and the draft Remedial Action Closeout Report from July 28, 2004 to September 15, 2004. EPA understands that the Navy has made significant progress on the Final Remedial Design/Remedial Action documents and the extension is due primarily to resolution of radiological issues as well as finalizing confirmation sampling plans.

We therefore concur with the request for extension for the above-mentioned deliverables. If you have any questions, please call me at (415) 972-3012.

Sincerely,

Nicole Moutoux
Project Manager
Federal Facilities Cleanup Branch

cc: Rafat Abbasi, DTSC
John Broderick, RWQCB
Gordon Brown, SWDIV
Marcia Rudolph, RAB Subcommittee Chair
Bob Woodings, RAB Co-Chair

received
7/28/03