

Theroux, Debra M CIV OASN (IE) BRAC PMO West

From: John Broderick [jbroderick@waterboards.ca.gov]
Sent: Thursday, March 26, 2009 7:11 AM
To: Arnold, Content P CIV NAVFAC SW; Theroux, Debra M CIV OASN (I&E) BRAC PMO West
Cc: QThan@dtsc.ca.gov; muza.richard@epa.gov
Subject: Re: Extension Request for MCAS El Toro AA3

Debra & Content,
I have reviewed the Anomaly Area 3 FFA Appendix A schedule update dated March 20. I approve the request.

John Broderick
Engineering Geologist
(951) 782 4494

>>> "Theroux, Debra M CIV OASN (I&E) BRAC PMO West"
>>> <debra.theroux@navy.mil> 3/23/2009 8:24 AM >>>
BCT Members,

Here is an advance copy of the Navy's FFA extension request associated with Anomaly Area 3 (AA3). As discussed in previous BCT meetings, the AA3 project requires a revised milestone deliverable date for the Draft Record of Decision (ROD) based on requiring additional time to resolve substantive technical comments on a preceding FFA deliverable.

Please let me know if you have any questions.

R,

Deb Theroux, AICP
Deputy Base Closure Manager
Mare Island Naval Shipyard, MCAS El Toro, MCAS Tustin and NTC San Diego BRAC Program Management Office West
1455 Frazee Road, Suite 900
San Diego, CA 92108
ph. 619.532.0919
fx. 619.532.0780
debra.theroux@navy.mil

received
U18109
By Fax