

From: [Mananian, Eileen@DTSC](mailto:Mananian.Eileen@DTSC)
To: [Smits, Marc P CIV NAVFAC SW, PACO](mailto:Smits.Marc.P.CIV.NAVFAC.SW.PACO); [Aycock, Mary](mailto:Aycock.Mary); [Hannon, Patricia@Waterboards](mailto:Hannon.Patricia@Waterboards)
Cc: [Sullivan, James B CIV NAVFACHQ, BRAC PMO](mailto:Sullivan.James.B.CIV.NAVFACHQ.BRAC.PMO); [Arnold, Content P CIV NAVFAC SW](mailto:Arnold.Content.P.CIV.NAVFAC.SW); [Callian, James T CIV NAVFACHQ, BRAC PMO](mailto:Callian.James.T.CIV.NAVFACHQ.BRAC.PMO); [Wanyoike, Crispin](mailto:Wanyoike.Crispin)
Subject: RE: :::CONCURRENCE REQUIRED:::IRP Site 1 Soils Extension Letter for Draft PP and Draft ROD, MCAS El Toro
Date: Monday, October 07, 2013 13:43:07

Hello Marc,

Thanks for sending over the revised FFA Appendix A Schedule for IRP Site 1 Soils. I will go ahead and update the schedule in Envirostor and I don't think that this delay will cause any issues.

Sincerely,

Eileen Mananian, M.S.
Environmental Scientist - Project Manager
Brownfields and Environmental Restoration Program
Department of Toxic Substances Control

Direct: (714) 484-5349
Fax: (714) 484-5438
Eileen.Mananian@dtsc.ca.gov

-----Original Message-----

From: Smits, Marc P CIV NAVFAC SW, PACO [<mailto:marc.smits@navy.mil>]
Sent: Friday, October 04, 2013 3:24 PM
To: Aycock, Mary (Aycock.Mary@epa.gov); Mananian, Eileen@DTSC; Hannon, Patricia@Waterboards
Cc: Sullivan, James B CIV NAVFACHQ, BRAC PMO; Arnold, Content P CIV NAVFAC SW; Callian, James T CIV NAVFACHQ, BRAC PMO; Wanyoike, Crispin (Crispin.Wanyoike@aecom.com)
Subject: :::CONCURRENCE REQUIRED:::IRP Site 1 Soils Extension Letter for Draft PP and Draft ROD, MCAS El Toro
Importance: High

Team-

Attached is a letter to formally request an extension to the Former MCAS El Toro Federal Facility Agreement Appendix A Schedule for primary documents to extend the submittal date for the Draft Proposed Plan (PP) and the Draft Record of Decision (ROD) for Installation Restoration Plan (IRP) Site 1 Soils at MCAS El Toro. The letter is in accordance with the El Toro Federal Facility Agreement (FFA) and provides the rationale for the extension request. Included with the letter is a revised FFA Appendix A Schedule for primary documents and the IRP Site 1 Project schedule.

Please let Jim Sullivan or I know if you have any questions on the letter.

Thanks-

Marc P. Smits PE
Remedial Project Manager
Base Realignment and Closure
Program Management Office West
Marine Corps Team
619-532-0793