

5090  
Ser 1146/HP/DOHS

27 JUN 1988

Mr. Dwight Hoenig  
North Coast California Section  
Toxic Substances Control Division  
Department of Health Services  
2151 Berkeley Way, Annex 7  
Berkeley, CA 94704

Dear Mr. Hoenig:

In accordance with the Remedial Action Order (Jacket No. HSA87/88-0348A) for Naval Station, Treasure Island, Hunters Point Annex (formerly Hunters Point Naval Shipyard), the June 1988 monthly progress report (enclosure (1)) is provided.

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Mr. Alex E. Dong, Code 1146, (415) 877-7502).

Sincerely,

W. F. HARRIS  
CAPTAIN, CEC, USN  
ACTING COMMANDER

Encl:  
(1) Monthly Progress Report for June 1988

Copy to:  
California Regional Water Quality Control Board (Attn: Roger James)  
U.S. Environmental Protection Agency (Attn: Jerry Clifford)  
Bay Area Air Quality Management District (Attn: Scott Lutz)  
City and County of San Francisco (Attn: Dave Wells)  
San Francisco District Attorney (Attn: Steve Castleman)  
California Department of Fish and Game (Attn: Mike Rugg)  
U.S. Fish and Wildlife Services (Attn: Don Palawski)  
National Oceanic & Atmospheric Administration (Attn: Sharon Christopherson)

Blind copy to:  
COMNAVBASE San Francisco, NAVSTA Treasure Island  
OIC Treasure Island, Hunters Point Annex, Harding Lawson Associates  
09B, 09C5, PC-1, 114, 1146, 1146CL, 1146RS, 1146GB  
WRITER: C. Lee/1146CL/7502  
TYPIST: C. Lee/24 June 88/Ser 3601h  
FILE: HP/DOHS

MONTHLY PROGRESS REPORT  
for  
JUNE 1988

Re: Remedial Action Order  
(Docket No. HSA87/88-034 RA)  
Naval Station, Treasure Island, Hunters Point Annex  
(formerly Hunters Point Naval Shipyard)

1. Actions Taken During Previous Calendar Month:

- A. The following Work Plan document was submitted to California Department of Health Services, California Regional Water Quality Control Board, U.S. Environmental Protection Agency, Bay Area Air Quality Management District, National Oceanic & Atmospheric Administration, U.S. Department of Fish and Wildlife, California Department of Fish and Game and City and County of San Francisco in May 1988:
- a. Draft Work Plan, Performance of Underground Tank Investigation on May 2, 1988

2. Actions Expected to be or have been Undertaken During Current Calendar Month:

- A. The following Work Plan documents were submitted to California Department of Health Services, California Regional Water Quality Control Board, U.S. Environmental Protection Agency, Bay Area Air Quality Management District, National Oceanic & Atmospheric Administration, U.S. Department of Fish and Wildlife, and California Department of Fish and Game in June 1988:
- a. Draft Preliminary Public Health and Environmental Evaluation Plan on June 8, 1988
  - b. Report on Storm Water Runoff Investigation on June 8, 1988
  - c. Draft Community Relations Plan on June 22, 1988
  - d. Draft Data Management Plan on June 24, 1988
  - e. Draft Feasibility Study Plan on June 24, 1988
- B. The following Work Plan document is being developed and is anticipated to be submitted in late June for regulatory agency review and comment:
- a. Project Management Plan
- C. The following investigative tasks are planned to provide supportive information for the Remedial Investigation:
- a. Drilling of pilot borings
  - b. Geophysical test program
  - c. Geophysical surveys
  - d. Trenching
  - e. Topographic and grid surveying
  - f. Off-site well survey
  - g. Tank sampling
  - h. Surface radiation survey

MONTHLY PROGRESS REPORT  
for  
JUNE 1988

Re: Remedial Action Order  
(Docket No. HSA87/88-034 RA)  
Naval Station, Treasure Island, Hunters Point Annex  
(formerly Hunters Point Naval Shipyard)


- D. The following Sampling Plan is planned to be implemented:
  - a. Sampling Plan, Group II Sites
- E. The final phase of the PCB Removal Action near former building 503, is continuing this month. The following tasks are being performed:
  - a. Removal and disposal of remaining near-surface contaminated soil.
  - b. Verification Sampling
  - c. Backfill and encapsulation of excavation.

3. Any Problems or Anticipated Problems in Complying with Order:

None.

4. Any Requirements Under Order Not Completed:

None.

  
\_\_\_\_\_  
ALEX E. DONG, PROJECT ENGINEER

24 June 88  
\_\_\_\_\_  
DATE