

5090
Ser 1811RP/00732

14 JUN 1991

Mr. Bill Brown
California Department of Health Services
Toxic Substances Control Program
Site Mitigation Branch
700 Heinz Avenue, Bldg. F
Berkeley, CA 94710

Dear Mr. Brown:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the May 1991 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2551).

Sincerely,

Original signed by

MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Encl:
(1) May 1991 Monthly Progress Report

Copy to:
Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Chuck Flippo)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
Department of the Interior (Attn: Bill Allen)
Blind copy to: (w/o encl) 09B, 09CPB, 09A2A.43, 24
PWC SF Bay (Code 420), 1811JC, 1811RC
(w/ encl) Admin. Record, 1811, 1811RP, HLA (Attn: Ashok Verma)
OIC Treasure Island, HPA COMNAVSEASYS COM (Attn: Robert Milner)
COMNAVBASE S.F. Writer: Richard Powell, Code 1811RP, x2555
NAVSTA Treasure Island Typist: B. Palmer, 13 June 91, Monthly Prg. Rpt. ltr
PRC (Attn: Gary Welshans) File: HP/DOHS

MONTHLY PROGRESS REPORT
FOR
MAY 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During May 1991:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. Draft Final Workplan for removal action at Pickling and Plate Yard (IR-9) with supporting documents.
 2. Draft Final Addendum, PHEE Plan, Vol. 6.
 3. PHEE, Exposure Pathways, OU-II.
 4. PHEE, Intake Assumptions, OU-II.
 5. Product Recovery Site Characterization Investigation, Former Oil Reclamation Ponds, Site IR-03.
 6. Results of Rounds 1 and 2 Groundwater Sampling at OU II and Recommendations for Round 3.
 - B. The following documents are being revised to address regulatory agency comments:
 1. Draft Final Construction Plans and Specs for Removal Action at Tank Farm.
 2. Draft Removal Action Plan/Closure Plan for 22 Additional USTs at HPA (various locations).
 - C. The following documents are undergoing regulatory consistency review this month:
 1. Draft Final, Environmental Sampling and Analysis Plan, with Health and Safety Plan and Quality Assurance Project Plan.
 2. Response to comments on PA/SI - Other Areas.
 3. Final Report Sandblast Grit Chemical Stabilization.
 4. Summary of Findings Memorandum, OU-II.

Enclosure (1)

MONTHLY PROGRESS REPORT
FOR
MAY 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex


- D. Response to review comments received are being prepared for the following:
 - 1. None.
- E. The following documents are being prepared:
 - 1. Response to comments, Draft Federal Facility Agreement.
 - 2. Project Management Plan, Vol. I, Update.
 - 3. Extension Request Letter for SOFM OU I, III, IV and Draft SI Report PA-16, 18.
- F. The following documents satisfied regulatory consistency review this month:
 - 1. Response to comments, Addendum to Draft Air Model and Risk Assessment Report (IR-6, IR-9).
 - 2. Response to comments, Draft Final Construction Plans and Specs for Removal Action at Tank S-505.
 - 3. Draft Final Tidal Influence Monitoring Plan, Addendum.
- G. The following field tasks were performed:
 - 1. Interim Phase 2B Field Activities and Trenching at OU-1.
 - 2. Implementation of Air Sampling Plan.
- 2. Actions Expected to be Taken During June 1991:
 - A. Continue Interim Field Activities at OU-I.
 - B. Initiate Phase I of Aquifer Testing.
 - C. Initiate Preparation for Tidal Influence Monitoring Fieldwork.
 - D. Initiate Preparation of Draft SI and RI workplans as appropriate, for other areas and utilities.
 - E. Continue Air Sampling Plan Execution.
 - F. Implement OU-5 Sampling Plan.

MONTHLY PROGRESS REPORT
FOR
MAY 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

3. Documents to be Submitted for Regulatory Review in June:
 - A. Draft Final Workplan for Asphalt Treatment of Sandblasting Grit.
4. Community Relations:
 - A. UCSF Tour of HPA.
5. Any Requirement Under Order Not Completed:
 - A. None.
6. Problems Encountered:
 - A. Contract Laboratory backlog in analysis.



LOUISE T. LEW PROJECT ENGINEER



DATE