

5090
Ser 1811RP/00763

15 JUL 1991

Mr. Bill Brown
California Department of Health Services
Toxic Substances Control Program
Site Mitigation Branch
700 Heinz Avenue, Bldg. F
Berkeley, CA 94710

Dear Mr. Brown:

In accordance with the Remedial Action Order (Docket No. HSA87/88-134RA) for Naval Station, Treasure Island, Hunters Point Annex, the June 1991 Monthly Progress Report is forwarded as enclosure (1).

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2551).

Sincerely,

Original signed by:

MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Encl:

(1) June 1991 Monthly Progress Report

Copy to:

Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Scott Lutz)
U.S. Environmental Protection Agency (Attn: Chuck Flippo)
California Dept. of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzback)
National Oceanic & Atmospheric Administration (Attn: Chip Demarest)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
Department of the Interior (Attn: Bill Allen)
Blind copy to: (w/o encl) 09B, 09CPB, 09A2A.43, 24
PWC SF Bay (Code 420), 1811JC, 1811RC
(w/ encl) Admin. Record (4 copies), 1811, 1811RP, HLA (Attn: Ashok Verma)
OIC Treasure Island, HPA COMNAVSEASYS COM (Attn: Robert Milner)
COMNAVBASE S.F. Writer: Richard Powell, Code 1811RP, x2555
NAVSTA Treasure Island Typist: B. Palmer, 10 July 91, Monthly Prg. Rpt. ltr
PRC (Attn: Gary Welshans) File: HP/DOHS

MONTHLY PROGRESS REPORT
FOR
JUNE 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During June 1991:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. Final Construction Plans and Specifications (Volume II) for the Removal Action at Tank S-505.
 - B. The following documents are being revised to address regulatory agency comments:
 1. Draft Final Construction Plans and Specs for Removal Action at Tank Farm.
 2. Draft Removal Action Plan/Closure Plan for 22 Additional USTs at HPA (various locations).
 3. Draft Final Work Plan (Volume I) for the Removal Action at the Pickling and Plate Yard.
 4. Draft Final, Environmental Sampling and Analysis Plan, with Health and Safety Plan and Quality Assurance Project Plan.
 - C. The following documents are undergoing regulatory consistency review this month:
 1. PHEE, Exposure Pathways, OU-II.
 2. PHEE, Intake Assumptions, OU-II.
 3. Product Recovery Site Characterization Investigation, Former Oil Reclamation Ponds, Site IR-03.
 4. Results of Rounds 1 and 2 Groundwater Sampling at OU II and Recommendations for Round 3.
 5. Response to comments on PA/SI - Other Areas.
 - D. Response to review comments received are being prepared for the following:
 1. Response to Extension Request Comments for SOFM OU I, III, IV and Draft SI Report PA-16, 18.
 2. Summary of Findings Memorandum, OU-II.


Enclosure (1)

MONTHLY PROGRESS REPORT
FOR
JUNE 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex


- E. The following documents are being prepared:
 - 1. Response to comments, Draft Federal Facility Agreement.
 - 2. Project Management Plan, Vol. I, Update.
 - 3. Draft SI Report PA-16, PA-18.
- F. The following documents satisfied regulatory consistency review this month:
 - 1. Draft Final Addendum, PHEE Plan, Vol. 6.
- G. The following field tasks were performed:
 - 1. Interim Phase 2B Field Activities and Trenching at OU-1.
 - 2. Implement Air Sampling Plan.
 - 3. Implement OU-5 Sampling Plan.
 - 4. Initiate Phase I of Aquifer Testing.
- 2. Actions Expected to be Taken During July 1991:
 - A. Continue Interim Field Activities at OU-I.
 - B. Initiate Preparation for Tidal Influence Monitoring Fieldwork.
 - C. Initiate Preparation of Draft SI and RI workplans as appropriate, for Other Areas and Utilities.
 - D. Continue OU-5 Sampling Plan Implementation.
 - E. Continue Air Sampling Plan Execution.
 - F. Continue Aquifer Testing Phase I.
 - G. Initiate Preparation of Aquifer Testing Plan.
 - H. Initiate Primary Phase 2.B at OU-4.
 - I. Initiate Preparation of Group VI (IR-19, 20, 21, 22) Sampling Plan.
 - J. Initiate Round 3 Groundwater Sampling at OU-2 Sites.
 - K. Initiate Preparation of OU-3 Data Package.

MONTHLY PROGRESS REPORT
FOR
JUNE 1991
Re: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

3. Documents to be Submitted for Regulatory Review in July:
 - A. Draft Final Workplan for Asphalt Treatment of Sandblasting Grit.
 - B. Water Quality Investigation of Stormwater Drainage.
 - C. OU-4 Data Package.
4. Community Relations:
 - A. Tour of HPA with Connections Faculty Staff.
 - B. Information Release Number 23.
 - C. IR Program Display at Mayors/Congresswoman Pelosi Public Meeting, Future of HPA.
5. Any Requirement Under Order Not Completed:
 - A. None.
6. Problems Encountered:
 - A. Contract Laboratory backlog in analysis.



LOUISE T. DEW PROJECT ENGINEER



DATE