

5090
Ser 1811RP/L2080

13 DEC 1991

Ms. Bonnie Arthur
Department of Toxic Substances Control
Site Mitigation Branch
700 Heinz Avenue, Bldg. F
Berkeley, CA 94710

Dear Ms. Arthur:

In accordance with the Remedial Action Order (Docket No. HSA87/88-034RA) for Naval Station, Treasure Island, Hunters Point Annex, the November 1991 Monthly Progress Report is forwarded as enclosure (1). Enclosure (2) is a copy of a Field Variance Notice for November.

Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Louise T. Lew, Code 1811, (415) 244-2552).

Sincerely,

original signed by:

MICHAEL A. MIGUEL
Head, Environmental Restoration Branch

Encl:

- (1) November 1991 Monthly Progress Report
- (2) Field Variance Notice for November

Copy to:

Regional Water Quality Control Board (Attn: Steve Ritchie)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Fish & Game (Attn: Mike Rugg)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)
National Oceanic & Atmospheric Administration (Attn: Mike Buchman)
Hunters Point Technical Review Committee Public Member (Attn: Rev. Arelious Walker)
City and County of San Francisco (Attn: Dave Wells)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
Department of the Interior (Attn: Bill Allen)
San Francisco District Attorney (Attn: Steve Castleman)

Blind copy to: (w/o encl) 09B, 09CPB, 09A2A, 24, PWC SF Bay (Code 420), 1811RC
(w/encl) Admin. Record (4 copies), 1811, 1811RP, HLA (Attn: Ashok Verma)
OIC Treasure Island, HPA COMNAVSEASYSKOM (Attn: Robert Milner)
COMNAVBASE S.F. WRITER: R. Powell, Code 1811RP, x2555
NAVSTA Treasure Island TYPIST: M. Marshall, 12 Dec 91, Monthly Rpt.
PRC (Attn: Gary Welshans) FILE: HP/DTSC

MONTHLY PROGRESS REPORT
FOR
NOVEMBER 1991
RE: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

1. Actions Taken During November 1991:
 - A. The following documents were submitted to applicable regulatory agencies:
 1. OU-I, Phase 2A data submittal.
 2. Response to comments on Draft Final Workplan for Asphalt Treatment of Sandblasting Grit.
 - B. The following documents are being revised to address regulatory agency comments:
 1. RI Workplan, PA-18.
 - C. The following documents are undergoing regulatory consistency review this month:
 1. Response to comments on Water Quality Investigation of Stormwater Drainage.
 2. Environmental Sampling and Analysis Plan Addendum (submitted 1 Nov 91)
 3. Group VI RI Workplan
 4. Aquifer Testing Plan
 - D. Response to review comments received are being prepared for the following:
 1. Draft SI Report, PA-16 and PA-18.
 - E. The following documents are being prepared:
 1. Draft Final Federal Facility Agreement.
 2. Project Management Plan, Vol. 1, Update.

MONTHLY PROGRESS REPORT
FOR
NOVEMBER 1991
RE: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

3. Phase I Aquifer Testing Report.
 4. Air Sampling Plan Report
 5. SI Workplans for Other Areas/Utilities
 6. OU-IV Summary of Findings memorandum.
 7. Ecological Risk Assessment Work Plan
- F. The following documents satisfied regulatory consistency review this month:
1. OU-III, Phase 2A Data Submittal.
- G. The following field tasks were performed:
1. OU-II, Contingency Phase.
 2. Group V Sampling Plan Implementation.
 3. Implement First Quarter Tidal Influence Monitoring.
 4. Implement UST Removal Work, 23 Tanks at Various Locations.
 5. OU-III, Phase 2B.
2. Actions Expected to be Taken During December 1991:
- A. Prepare UST Field Work, Summary Report.
 - B. Continue preparation of Draft SI Workplans for Other Areas and Utilities.
 - C. Complete OU-II, Contingency Phase.
 - D. Complete Implementation of Group V, Primary Phase.
 - E. Review UST, IR-6 and OU-I Data for the on-site Soil Treatment Proposal.

MONTHLY PROGRESS REPORT
FOR
NOVEMBER 1991
RE: Remedial Action Order
(Docket No. HSA87/88-034RA)
Naval Station, Treasure Island, Hunters Point Annex

- F. Complete Installation of Security Fence.
 - G. Continue Phase 2B Field Work at OU-III
 - H. Begin OU-I Primary Phase 2B
3. Documents to be Submitted for Regulatory Review in December
- A. Air Sampling Plan Report.
 - B. Phase I Aquifer Testing Report
 - C. SI Workplans for Other Areas/Utilities, Vol. I & II.
4. Community Relations:
- A. None.
5. Any Requirement Under Order Not Completed:
- A. None.
6. Problems Encountered:
- A. Full CLP Validation is backlogged for RI Work at OU-I, III, IV.
 - B. Cursory CLP Validation is backlogged for RI work at OU-I and OU-III.
 - C. Drilling Refusals at OU-V and OU-III Sites.

LOUISE T. LEW PROJECT ENGINEER

DATE

NOTIFICATION OF FIELD VARIANCE

PROJECT NAME: Naval Station, Treasure Island/Hunters Point Annex Installation Restoration Program

CLEAN CONTRACT NO. N62474-88-D-5086

SITE IDENTIFICATION: OU V, IR 14

NATURE OF VARIANCE Installation of Monitoring Well IR14MW11A

Monitoring Well IR14MW11A will not be installed at the location shown in the sampling plan because Bay Mud was encountered at 10 ft. The saturated thickness of the bedrock-derived fill is only ~ 2 ft at this location.

Monitoring Well IR14MW11A will be installed approximately 10' from boring IR14B09 because based on drilling of the boring the saturated thickness is over 10' at this location. This change moves the location of the well approximately 100 ft to the west of the originally proposed location.

Please call if you have any questions.

INFORMATION SUBMITTED TO:

- WESTDIV (244-2510), PRC (543-5480), US EPA (744-1916), DTSC (540-3939), RWQCB (464-1380)

ACTION REQUIRED:

- URGENT, RESPONSE NEEDED BY 5:00 ON 11/21/91 CALL Beth Flynn, HLA ON 899-7325

ISSUED BY: BPF DATE: 11/21/91