

5090
Ser 1811WW/L3068
10 Nov 1992

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR OCTOBER 1992, NAVAL STATION
TREASURE ISLAND, HUNTERS POINT ANNEX

Encl: (1) October 1992 Monthly Progress Report

1. The October 1992 Monthly Progress Report is forwarded as enclosure (1).
2. Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Wing Wong, Code 1811WW, (415) 244-2537).

Original signed by:

LOUISE T. LEW
By direction

Distribution:

U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Toxic Substances Control (Attn: Bonnie Arthur)
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copy to:

National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
U.S. Department of the Interior (Attn: Bill Allen)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)
Agency for Toxic Substances and Disease Registry (Attn: Joan Davis)
California Department of Fish & Game (Attn: Mike Rugg)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
Bay Conservation and Development Commission (Attn: Nancy Wakeman)
City and County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
TRC Public Representative (Attn: Leslie Katz)
TAG Liaison (Attn: Sy-Allen Browning)
PRC (Attn: Gary Welshans)
Harding Lawson Associates (Attn: Ashok Verma)
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)
COMNAVBASE S.F. (Attn: Randy Friedman)
NAVSEA (Attn: Robert Milner)

Blind copy to:
09B, 09E, 09CMN, 24, 0223PM
1811, 1811WW, 1811MK, 1811DS, 1811WM, 1811WR
Admin. Record (3 copies),
Chron, Blue, Pink, Green
File: HPA/IR

**INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT**

OCTOBER 1992

**NAVAL STATION, TREASURE ISLAND
HUNTERS POINT ANNEX**

1. Activities in October 92:

- * No Field Activities in progress during this reporting period.

2. Documents Submitted to and Meetings with Regulatory Agencies in October 92:

- * Draft Operable Unit (OU) II Feasibility Study (FS) Report.
- * Response to Comments for Draft OU II Remedial Investigation (RI) Report.
- * Revised Interim Remedial Action (IRA) Schedules for OUs III and IV.
- * Proposed IRA Schedules for OUs I, II, and Groups 5, 6 Sites.
- * Proposed Schedules for Parcels A, B, C, D and E.
- * Proposed Schedule for Radiation Investigation.
- * Proposed Management Plan for Hunters Point Annex.
- * Technical Meeting with the regulatory agencies on October 13 to discuss OUs I, II and Group 5 IRA Schedules.
- * Technical Meeting with the regulatory agencies on October 22 to discuss Parcel Schedules.
- * Presentation to the San Francisco Redevelopment Agency on October 26 on Hunters Point Annex Parcel Schedules.

3. Problems Encountered:


- * The Navy and the regulatory agencies are currently in the formal disputes resolution process regarding schedules for the OUs and parcelization. At this time, agreement has been reached on OUs II, III, IV and Group V deliverables and schedules. The Navy and the agencies will continue to negotiate the remaining schedules for OU I, parcelization and other issues.

4. Documents Scheduled for November 92 Submittal:


- * Addendum to Draft Final Ecological Assessment Work Plan.
- * Reponse to Comments on Draft OU II Public Health and Environmental Evaluation (PHEE) Report.
- * Addendum to Site Investigation (SI) Work Plan for Sites PA-19 and PA-43 in Parcel A.
- * Draft Surface Confirmation Radiation Survey Report.
- * Draft Background Radiation Air Survey Report.
- * Draft Phase II Radiation Investigation Work Plan.

5. Activities Planned for November 92:

- * Planning for Implementation of Parcelization.
- * Preparation of OUs II, III and IV Alternative Selection Reports.
- * Preparation of Response to Comments on Technical Memorandum, Tidal Influence Monitoring (TIMP).
- * Prepare for 3rd quarter TIMP monitoring.
- * Preparation of Response to Comments Draft OU II FS Report.
- * Analysis of OU I and Group V data.
- * Evaluation of Environmental Sampling and Analysis Plan (ESAP) data.
- * Technical meeting with the regulatory agencies on November 3 to discuss TIMP and Parcel Schedules.



WING K. WONG, RPM



DATE