

5090
Ser 1832/L5125
9 May 1995

From: Commanding Officer, Engineering Field Activity, West,
Naval Facilities Engineering Command

To: Distribution

Subj: CERCLA REMOVAL ACTION PROGRAM, ENGINEERING FIELD ACTIVITY,
WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS POINT
ANNEX, SAN FRANCISCO, CA

Encl: (1) Removal Action Schedules; IR-2 and IR-9

1. The purpose of this letter is to propose to you a plan for continuing the development and execution of CERCLA Removal Actions at the Hunters Point Annex (HPA) as part of the overall Installation Restoration (IR) Program for this site.
2. The four Removals currently underway at IR-2 (Sandblast grit), IR-6 (Soil bioremediation), IR-9 (Pickling & Plate Yd.) and IR-57 (DD4 tunnels) will continue to completion, current working schedules for IR-2 and IR-9 are forwarded as enclosure (1). Schedules for IR-6 and IR-57 are being updated and will be provided under separate cover.
3. As discussed and agreed to by the BRAC Cleanup Team (BCT) on 25 April 1995 the following four actions have been identified as priority FY95 Removals: (1) Stormdrain System, (2) Oil Ponds, (3) Contaminated groundwater plumes, and (4) Exploratory Excavations. The Navy proposes the following Plan of Action and Milestones (POA&M) to complete these four Removals.

TASK	DATE
BCT selects FY 95 priority Removals	Complete
Navy award of CLEAN II CTO to prepare Removal Action documentation	6/30/95
BCT/PRC Removal Action scoping/kickoff meeting	7/12/95
Removal Action Schedules Finalized	8/14/95
BCT selects FY 96 priority Removals	8/31/95
Award construction contract(s)	1st Qtr. FY96
Completion of construction	TBD

5090
Ser 1832/L5125
9 May 1995

Subj: CERCLA REMOVAL ACTION PROGRAM, ENGINEERING FIELD ACTIVITY,
WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS POINT
ANNEX, SAN FRANCISCO, CA

4. The above POA&M provides a general framework within which the program can proceed. Additional intermediate steps and specific schedules for each Removal can be added by the BCT as the program becomes better defined in terms of scope, schedule and budget. A preliminary list of goals for the 12 July 1995, Kick-off meeting includes but is not limited to , identifying Removal Action type, determine documentation requirements, refine technical scope, determine schedules etc.. The Navy believes that execution of the above program will both reduce risk and support early re-use. If you have any questions please call me at (415) 244-2655.

Sincerely,

Original signed by:

RICHARD POWELL
By direction

Distribution:

U.S. Environmental Protection Agency (Attn: Ms. Alydda Mangelsdorf)
U.S. Environmental Protection Agency (Attn: Claire Trombadore)
Department of Toxic Substances Control (Attn: Mr. Cyrus Shabahari)
California Regional Water Quality Control (Attn: Mr. Richard Hiatt)

Copies to: *w/o encl.*

PRC Environmental Management, Inc. (Attn: Mr. Jim Sickles)
Harding Lawson Associates (Attn: Mr. David Leland)

Blind copies to: *w/o encl.*

00, 09, 1812.3(MO), 09CJA, 24T4HH, 183
1832, 62.3, 1832.3(DS), 1832.2(WR), 1832.1(WM), 09CMN
Admin. Records (3 copies)
Chron, Blue, Pink, Green
Activity File: HPA (File: L5125RP.DOC) ab

ENCLOSURE (1)

REMOVAL ACTION SCHEDULES

**SUBMISSION OF CERCLA REMOVAL ACTION
PROGRAM SCHEDULES**

**THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.**

**EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS
ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.**

QUESTIONS MAY BE DIRECTED TO:

**DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132**

TELEPHONE: (619) 532-3676