

5090
Ser T4E1/L3315
13 Jul 1993

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: MONTHLY PROGRESS REPORT FOR MAY AND JUNE 1993, NAVAL STATION,
TREASURE ISLAND, HUNTERS POINT ANNEX

Encl: (1) May 1993 Monthly Progress Report
(2) June 1993 Monthly Progress Report

1. The May and June 1993 Monthly Progress Reports are forwarded as enclosures (1) and (2).
2. If you have any further questions regarding this matter, please contact me, Mr. Ray Ramos, Code T4E1, of this Command at 415-244-3580.

Original signed by:

R. E. RAMOS
By direction

Distribution:

U.S. Environmental Protection Agency (Attn: Roberta Blank)
California Department of Toxic Substances Control (Attn: Cyrus Shakahari)
California Regional Water Quality Control Board (Attn: Barbara Smith)

Copies to:

National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
U.S. Department of the Interior (Attn: Bill Allen)
U.S. Fish & Wildlife Service (Attn: Steve Schwarzbach)
Agency for Toxic Substances & Disease Registry (Attn: Joan Davis)
California Department of Fish & Game (Attn: Mike Rugg)
Bay Area Air Quality Management District (Attn: Catherine Fortney)
Bay Conservation & Development Commission (Attn: Nancy Wakeman)
City & County of San Francisco (Attn: David Wells)
San Francisco District Attorney (Attn: Steve Castleman)
TRC Public Representative (Attn: Leslie Katz)
TAG Liaison (Attn: Sy-Allen Browning)
PRC (Attn: Gary Welshans)
Harding Lawson Associates (Attn: Ashok Verma)
NAVSTA Treasure Island (Attn: Jim Sullivan) (2 copies)
COMNAVBASE S.F. (Attn: Randy Friedman)
NAVSEA (Attn: Robert Milner)

Blind copies to:

T4, 09CMN, 09CJC, 24, 0223PM, 203, T4A, T4E1
18A, 18BWW, T4E1DS, T4E1WM, T4E1WR, T4E1MM
Admin. Record (3 copies),
Chron, Blue, Pink, Green
File: HPA/IR

INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

MAY 1993

NAVAL STATION TREASURE ISLAND
HUNTERS POINT ANNEX

FAXED
6/3/93

Henry Gee
Sperry 3:17 P.M.
W

1. Activities in May 1993

- Conducted SI field sampling at PA-19, PA-41, and PA-43 in Parcel A
- Continued SI fieldwork for PA/Other Area Sites in Parcels B, C, D, and E.
- Continued Phase II Radiation Investigation fieldwork.
- Continued field work for Phase II UST removals.
- Continued field work for Tank Farm removal action.
- Evaluated Environmental Sampling and Analysis (ESAP) data.
- Continued preparation of Alternative Section Report (ASR) for Group 5 sites.
- Prepared responses to agency comments on OU II and OU III ASRs.
- Prepared work plan for Building 816 Radiation Investigation.
- Completed field work for Building 816 Radiation Investigation.
- Started Tank S-505 removal action.

2. Documents Submitted/Presentations Made to Regulatory Agencies in May 1993:

- Draft Final OU III ASR, May 12.
- Draft Final OU II Summary ASR, May 14.
- Technical Memorandum, HPA Radiation Investigation Approach, May 11.
- ESAP Data Submittal.

Enclosure 1/1

3. Problems Encountered:

- The current OU ASR schedules have changed due to significant review comments by the regulatory agencies on the OU II ASR, the OU IV ASR and the Modification of OU I ASR.

4. Documents Scheduled for June 1993 Submittal:

- Parcel E Containment Study Technical Memorandum.
- IR-3 Treatability Study Work Plan.
- Draft Radiation Investigation Building 816 Work Plan.

5. Activities Planned for June 1993:

- Complete SI field work for PA/Other Area sites in Parcels B, C, D and E.
- Prepare Group 5 ASR.
- Preparation of responses to comments on additional round of comments for OU-IV ASR.
- Prepare Parcels A, B, C SI Reports.
- Continue field work for Tank Farm removal action.
- Continue field work for Tank S-505 removal action.
- Continue Phase II Radiation Investigation field work.
- Continue field work for Phase II UST removals.
- Preparation of Parcel A "SI" report and presentation.
- Technical Review Committee Meeting, June 9.
- Parcel A data presentation, June 10.

HENRY GEE~~Deputy Team Leader, Base Closure Team~~*RAYMOND E. RAMOS**Group 1 IR Supervisor, Base Closure Team*

DATE

**INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT**

JUNE 1993

**NAVAL STATION TREASURE ISLAND
HUNTERS POINT ANNEX**

1. Activities in June 1993

- Completed Treatability Study Work Plans for IR-3.
- Continued SI fieldwork for PA/Other Area Sites in Parcels B, C, D, and E.
- Continued Phase II Radiation Investigation fieldwork.
- Continued field work for Phase II UST removals.
- Completed field work for Tank Farm removal action.
- Continued preparation of Alternative Section Report (ASR) for Group 5 sites.
- Prepared responses to agency comments on OU II, OU III, and OU IV ASRs.
- Completed field work for Building 816 Radiation Investigation.
- Prepared report for Building 816 Radiation Investigation.
- Started Tank S-505 removal action.
- Continued preparation of Site Inspection Report for Parcel A.

2. Documents Submitted/Presentations Made to Regulatory Agencies in June 1993:

- Parcel A Data Presentation, June 10.
- Building 816 Tritium Investigation Work Plan.
- Parcel E Containment Study Technical Memorandum.
- Draft IR-3 Treatability Study Work Plan, June 17th and 29th.
- Response to Agency Comments on the Draft Final OU IV ASR, June 30.

Enclosure (2)

3. Problems Encountered:

- Response to regulatory agencies comments on Parcel A data presentation.

4. Documents Scheduled for July 1993 Submittal:

- Draft Parcel A Site Inspection Report July 8, 1993.

5. Activities Planned for July 1993:

- Complete SI field work for PA/Other Area sites in Parcels B, C, D, and E.
- Prepare Group 5 ASR.
- Prepare Parcels A, B, C, D, and E SI Reports.
- Continue field work for Tank S-505 removal action.
- Continue Phase II Radiation Investigation field work.
- Continue field work for Phase II UST removals.
- Parcel B Technical Meeting July 27.

RAYMOND E. RAMOS
~~Deputy Team Leader, Base Closure Team~~
GROUP 1 IR Supervisor,

DATE