

5090  
Ser 1832.2/L6376  
18 Sep 1996

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering  
Command

To: Distribution

Subj: PARCEL D REMEDIAL INVESTIGATION REPORT, ENGINEERING FIELD  
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS  
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

1. In accordance with the Hunters Point Annex Federal Facilities Agreement, the Navy has revised the estimated date for submission of the Draft Final Parcel D Remedial Investigation, Report to 25 October 1996.
2. This revised schedule will allow the Navy to provide an improved product to the regulatory agencies, to the Restoration Advisory Board, and to the Public. The other dates shown on the Hunters Point Annex Parcel D Schedule, that was transmitted to the regulatory agencies on 07 June 1995, will remain unchanged.
3. If you have any questions regarding these changes, please contact Mr. William Radzevich, Code 1832.2, at (415) 244-2555.

Original signed by:

RICHARD E. POWELL  
By direction of  
the Commanding Officer

Distribution:

U.S. Environmental Protection Agency (Attn: Anna-Marie Cook)  
California Department of Toxic Substances Control (Attn: Cyrus Shabahari)  
California Regional Water Quality Control Board (Attn: Richard Hiett)

Copy to:

PRC Environmental Management (Attn: Mr. James Sickles)

Blind copies to:

62.3, 1832, 1832.2, 09CMN  
Admin Records (3 Copies)  
Chron, Green  
Activity File: HPS (File: L6376WR.DOC) ab