

5090
Ser 6229WR/L8092
26 Jan 1998

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering Command
To: U. S. Environmental Protection Agency (Attn: Ms. Claire Trombadore)
California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality Control Board (Attn: Mr. David Leland)
Subj: PARCEL D DRAFT FINAL RECORD OF DECISION, ENGINEERING FIELD ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HUNTERS POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

1. In accordance with sections 7.7(e) and 7.7(f) of the Hunters Point Annex Federal Facilities Agreement (FFA), the Navy has revised the estimated date for submission of the Draft Final Parcel D ROD to 23 March 1998 from 03 February 1998. This extension is needed to address agency comments generated during the review process of the Draft Parcel D ROD.
2. This revised schedule will allow the Navy to provide an improved product to the regulatory agencies, to the Restoration Advisory Board, and to the Public. The other dates shown on the Hunters Point Annex FFA Parcel D Schedule, that was transmitted to the regulatory agencies on 09 December 1997, will be changed accordingly.
3. If you have any questions regarding these changes, please contact Mr. William Radzevich, Code 6229 at (650) 244-2555.

Original Signed by:

RICHARD E. POWELL
Senior RPM/EIC for HPS/TI
By direction of
the Commanding Officer

Copies to:
City and County of San Francisco, Dept. of Public Works, Site Assessment and Remediation Div. (Attn: John Chester)
Tetra Tech EMI. (Attn: Mr. James Sickles)
Roy F. Weston, Inc. (Attn: Ms. Karla Brasaemle)

Blind copies to:
622, 6221, 6229, 09CMN
Information Repository (3 Copies)
RF
Chron File: L8092wr.doc (ab)
Activity File: HPS