



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

July 15, 1999

*Rec'd 16 July 99
MEM*

Mr. Richard Powell
Engineering Field Activity, West
900 Commodore Drive
San Bruno, CA 94066-5006

Michael McClelland
BRAC Environmental Coordinator
Hunters Point Annex
Engineering Field Activity, West
900 Commodore Drive, Code 62.3
San Bruno, CA 94066-2402

RE: Parcel E Federal Facility Agreement Schedule Extension

Dear Messrs. Powell and McClelland:

EPA has received your letter dated July 9, 1999 requesting an extension to the July 1, 1999 deadline for determining dates for the Draft Groundwater and Draft Risk Management Technical Memoranda for Parcel E. Although justification as required per section 9.0 of the FFA was not provided in the formal letter request, we did discuss justification at the July 8, 1999 meeting. We discussed that additional time would be required to apply the risk management review for Parcel E, given that all parties to the FFA are currently in the review process for Parcel C and can not do both reviews concurrently. Therefore, per section 9.2 of the FFA, good cause for the extension is granted based on a mutual agreement amongst all parties.

We appreciate the Navy providing the proposed schedules in the July 9, 1999 letter and look forward to reaching a mutually agreeable schedule at the BCT meeting on July 28, 1999. If you have any questions regarding this letter, please contact me at (415) 744-2387.

Sincerely,

A handwritten signature in cursive script that reads "Sheryl Lauth".

Sheryl Lauth

Remedial Project Manager

cc: Mr. David Leland, RWQCB
Mr. Chein Kao, DTSC
Ms. Luann Tetirick, Navy