

5090  
Ser 62210LT/L9237-2  
25 August 1999

Ms. Sheryl Lauth  
United States Environmental Protection Agency, Region IX  
75 Hawthorne Street  
San Francisco, CA 94105

Subj: PARCEL E FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION

Dear Ms. Lauth:

This letter forwards the revised Federal Facilities Agreement (FFA) schedule for Hunters Point Shipyard for Parcel E. The enclosed FFA schedule was discussed and agreed to in the BRAC Cleanup Team Remedial Project Managers (BCT/RPM) meeting on July 28, 1999 and the Ecological Risk Assessment Validation Study meeting of August 4, 1999, with one exception. The exception is issuance of the Draft Groundwater Technical Memorandum, which was scheduled to be issued September 20, 1999. Per your request, I have revised the date for issuance of the Draft Groundwater Technical Memorandum to November 15, 1999 so it will not conflict with issuance and review of the Draft Groundwater Technical Memorandum for Parcel C.

By copy of this letter, State of California concurrence is requested. If you have any questions, please contact either Luann Tetirick, code 62210, at (650) 244-2561, or the undersigned at (650) 244-2655.

Sincerely,

Original signed by:  
RICHARD E. POWELL  
Lead RPM/EIC for Hunters Point Shipyard  
By direction

Encl: (1) Parcel E Schedule

Copies to:

U.S. Environmental Protection Agency (Attn: Ms. Karen Goldberg)  
Roy F. Weston, Inc. (Attn: Ms. Karla Brasaemle)  
TechLaw Inc. (Attn: Mr. Adam Klein)  
California Department of Toxic Substances Control (Attn: Mr. Chein Kao)  
California Department of Toxic Substances Control (Attn: Ms. Eileen Hughes)  
California Regional Water Quality Control Board (Attn: Mr. David Leland)  
Tetra Tech EM Inc. (Attn: Mr. Jim Sickles)

5090  
Ser 62210LT/L9237-2  
25 August 1999

Blind copies:

622

6221RP

62210LT

09CNB

7024

Admin Records (3 Copies)

RF

Chron File: Ser 62210LT/L9237-2

Activity File: .HPS

**SCHEDULE: PARCEL E**

<u>Document</u>	<u>Deadline</u>	<u>Estimated Dates</u>
Finalize Protective Cleanup Levels	9/13/99	--
Draft Final ERA Validation Study Report	to be determined when finalize protective cleanup levels	--
Draft Final Protective Cleanup Levels Tech Memo	to be determined when finalize protective cleanup levels	--
Draft Groundwater Tech Memo	11/15/99	--
Draft Final Groundwater Tech Memo	90 days after submittal of Draft Groundwater Tech Memo	2/14/00
Draft Risk Management Tech Memo	90 days after completing risk management meetings	3/01/00
Draft Final Risk Management Tech Memo	6/2/00	--
Draft Final FS Report*	7/13/00	--
Draft Proposed Plan (for agency review)	90 days after submittal of Draft Final FS Report	10/11/00
Draft Final Proposed Plan* (to Agencies and Public)	30 days after submittal of the Draft Proposed Plan	11/10/00
Final Proposed Plan Published	15 days after Draft Final Proposed Plan submitted to agencies	11/27/00
Start of Public Comment Period on Proposed Plan	5 days after publication of Proposed Plan	12/4/00
Draft Record of Decision (ROD)+	3/5/01 (4/5/01)**	--
Draft Final ROD*	90 days after submittal of Draft ROD	6/4/01 (7/4/01)**
Final ROD Approval	30 days after submittal of Final ROD	7/4/01 (8/6/01)**
Commence Remedial Action	Within 15 Months of Final ROD approval	10/2/02 (11/6/02)**

\* Primary document (subject to Dispute Resolution Procedures)

+ Includes responsiveness summary and schedules for draft remedial design, completion of construction, Draft remedial action, public operations plan, and commencement of the remedial action.

\*\* 30 days after start of public comment period. May be extended to 60 days if review extension for Proposed Plan requested (see revised deadline in parentheses).