

MEETING MINUTES

File: #0200

<p>Meeting Subject: Site 6A/CTO27 Project Review Meeting. Removal Site Evaluation</p>	<p>Meeting Date: September 22, 1993 Meeting Time: 1:00 P.M.</p>															
<p>Attendees: (*Part Time)</p> <table border="0"> <thead> <tr> <th data-bbox="165 520 560 588"><u>Navy</u></th> <th data-bbox="560 520 966 556"><u>Bechtel</u></th> <th data-bbox="966 520 1485 556"><u>Other</u></th> </tr> </thead> <tbody> <tr> <td data-bbox="165 556 560 588"><u>Southwest Division</u></td> <td></td> <td></td> </tr> <tr> <td data-bbox="165 619 560 651">Alan Lee, RPM</td> <td data-bbox="560 619 966 682">Krish Kapur, RPM Aklile Gessesse, CTO Lead</td> <td data-bbox="966 619 1485 913">Francera D'Onofrio, DTSC Hugh Marley, RWQCB Claire Best, DTSC John P. Christopher, DTSCHQ Alvaro Gutierrez, DTSC Craig O'Rourke, DTSC Maria Gillette, DTSC Betsy Mitchell, POLA Rich Davidson, POLA</td> </tr> <tr> <td colspan="3" data-bbox="165 934 1485 976"><u>Naval Complex Long Beach</u></td> </tr> <tr> <td colspan="3" data-bbox="165 997 1485 1081">LCDR John Snyder LCDR Kevin Barr</td> </tr> </tbody> </table>		<u>Navy</u>	<u>Bechtel</u>	<u>Other</u>	<u>Southwest Division</u>			Alan Lee, RPM	Krish Kapur, RPM Aklile Gessesse, CTO Lead	Francera D'Onofrio, DTSC Hugh Marley, RWQCB Claire Best, DTSC John P. Christopher, DTSCHQ Alvaro Gutierrez, DTSC Craig O'Rourke, DTSC Maria Gillette, DTSC Betsy Mitchell, POLA Rich Davidson, POLA	<u>Naval Complex Long Beach</u>			LCDR John Snyder LCDR Kevin Barr		
<u>Navy</u>	<u>Bechtel</u>	<u>Other</u>														
<u>Southwest Division</u>																
Alan Lee, RPM	Krish Kapur, RPM Aklile Gessesse, CTO Lead	Francera D'Onofrio, DTSC Hugh Marley, RWQCB Claire Best, DTSC John P. Christopher, DTSCHQ Alvaro Gutierrez, DTSC Craig O'Rourke, DTSC Maria Gillette, DTSC Betsy Mitchell, POLA Rich Davidson, POLA														
<u>Naval Complex Long Beach</u>																
LCDR John Snyder LCDR Kevin Barr																
<p>Additional Distribution (In Addition to Attendees)</p>																

Description of Discussion/Action Items: (Next Page)

Background:

The Boat Disposal Location, Site 6A, is anticipated to be leased by the Port of Los Angeles by July 30, 1994. The RSE is being conducted at the site, and will focus on the particular area where POLA has planned to build a temporary highway and a permanent construction of a portion of a railroad track.

MEETING MINUTES

Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
1	Alan Lee expressed DON's appreciation for the cooperation/response of the agencies and Bechtel's execution of fast track work associated with the Site 6A.		
2	Krish Kapur presented the addendum to the RSE Plan, and requested that since outstanding issues have been resolved, the RSE Plan be approved. Approval of the RSE Plan would allow Bechtel to begin mobilization at Site 6A on September 27, 1993.	See Item No. 3	9/22/93
3	Craig O' Rourke informed that the final RSE Plan has been accepted by DTSC.		
4	John P. Christopher presented a discussion on the issue of background metal concentrations. He provided Aklile Gessesse with data collected by POLA and CH2M Hill to assist with the RSE data evaluation/Risk Assessment activity.		
5	Aklile Gessesse inquired if previous data from POLA and CH2M Hill activities, along with data from the RSE, would be sufficient to determine the background metal concentrations.		
6	John P. Christopher responded that the collective data from CH2M Hill, POLA, and the RSE, should be sufficient to determine background metal concentrations.		
7	John P. Christopher requested that he be kept informed during the evaluation of background metal concentrations with Irene Findikaki of Bechtel.		
8	Aklile Gessesse presented the schedule for field activities, since the agencies plan to collect duplicate samples.		
9	Alan Lee and Krish Kapur presented the revised schedule for upcoming meetings and workshops.		
10	Craig O'Rourke said that the agencies response date of October 22 for the draft SI Work Plan is not feasible, and he would like to get an extension.	Alan Lee	10/15/93
11	Alan Lee said an extension will be discussed at the meeting scheduled for October 15, and the necessary change to the schedule and deliverable dates will be discussed at that time.		
12	John Snyder from the Navy said he received a letter from Claire Best of DTSC in regard to public notice, fact sheets and other related issues. He wanted to know how the Navy plans to address this issue.		
13	Alan Lee said that the Navy will prepare the fact sheets but looking at the schedule for the RSE he is not sure when this activity will start.		

MEETING MINUTES

Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
14	Claire Best from DTSC said that the fact sheet can be issued two weeks before removal activity began, so that people will be aware of the activity. Additionally, Claire suggested addressing the following issues: Appointing an agency spokesperson, getting information out to the daily traffic on Seaside Avenue, public relation, and public comments.		
15	John Snyder asked about the kind of information to be provided in the public notice.		
16	Claire Best said that the removal action and related activities will constitute the bulk of the information provided to the public.		
17	Claire Best said since both RCRA and CERCLA are applicable to this site, she elevated the public notice issues to a higher level within DTSC. All the recommendations she is presenting come from a higher authority.		
18	Craig O'Rourke asked if the permit for the removal activity has to be modified.		
19	Alan Lee said the shipyard will address the permit modification.		
20	Craig O'Rourke said DTSC and POLA had a meeting to discuss the CEQA issue. DTSC will be the lead agency to address CEQA issue for the temporary road.		
21	Betsy Mitchell said she is not sure if the temporary road or railroad that requires CEQA. She said that a CEQA document is not required for the temporary road activity.		
22	John Snyder said he wanted to clarify the NEPA issue and schedule a meeting to address NEPA with the POLA and Navy.	John Snyder and Betsy Mitchell	
23	John Snyder requested DTSC to provide information on the outcome of the meeting with POLA and DTSC on the CEQA issue.	Craig O'Rourke	
24	John Snyder asked if utility rerouting activities during the railroad construction will trigger CEQA.		
25	Craig O'Rourke said utility excavation does not trigger CEQA.		
26	John Snyder said the temporary road crosses over the western end of site 6B and the area where it crosses over has an asphalt cover. Does the RSE have to address this area?		

MEETING MINUTES

Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
27	Craig O'Rourke said the RSE does not have to address this section of Site 6B.		

