

MEETING MINUTES CCN# CTO-0027/0023

File: #0203

<p>Meeting Subject:</p> <p>Site 6A/CTO27 Project Review Meeting Removal Site Evaluation Plan.</p>	<p>Meeting Date: September 8, 1993</p> <p>Meeting Time: 1:00 P.M.</p>									
<p>Attendees: (*Part Time)</p> <table border="0"><thead><tr><th data-bbox="261 558 602 617"><u>Navy</u></th><th data-bbox="602 558 980 617"><u>Bechtel</u></th><th data-bbox="980 558 1471 617"><u>Other</u></th></tr></thead><tbody><tr><td data-bbox="261 617 602 764"><p><u>Southwest Division</u></p><p>Alan Lee, RPM Chris Leadon, SWDIV Kate DeMane, SWDIV Linda Geldner, SWDIV</p></td><td data-bbox="602 617 980 764"><p>Krish Kapur, RPM Bong Kown, SF Akile Gessesse, CTO Lead</p></td><td data-bbox="980 617 1471 1031"><p>Anand Rege, DTSC Claire Best, DTSC Hugh Marley, RWQCB Alvaro Gutierrez, DTSC Craig O'Rourke, DTSC Betsy Mitchell, WorldPort LA Kevin Haboian, PBQ&D Don Cords, GEOFON Richard Davidson, WorldPort LA Don Rice, WorldPort LA Ralph Appy, WorldPort LA Peter Janicki, CIWMB Eric Maher, DTSC</p></td></tr><tr><td data-bbox="261 911 602 1087"><p><u>Naval Complex Long Beach</u></p><p>C. Anna Ulaszewski, LBNSY LCDR John L. Snyder Alex Miclat, NAVSTA.LB David Pease, NAVSTA LB</p></td><td></td><td></td></tr></tbody></table>		<u>Navy</u>	<u>Bechtel</u>	<u>Other</u>	<p><u>Southwest Division</u></p> <p>Alan Lee, RPM Chris Leadon, SWDIV Kate DeMane, SWDIV Linda Geldner, SWDIV</p>	<p>Krish Kapur, RPM Bong Kown, SF Akile Gessesse, CTO Lead</p>	<p>Anand Rege, DTSC Claire Best, DTSC Hugh Marley, RWQCB Alvaro Gutierrez, DTSC Craig O'Rourke, DTSC Betsy Mitchell, WorldPort LA Kevin Haboian, PBQ&D Don Cords, GEOFON Richard Davidson, WorldPort LA Don Rice, WorldPort LA Ralph Appy, WorldPort LA Peter Janicki, CIWMB Eric Maher, DTSC</p>	<p><u>Naval Complex Long Beach</u></p> <p>C. Anna Ulaszewski, LBNSY LCDR John L. Snyder Alex Miclat, NAVSTA.LB David Pease, NAVSTA LB</p>		
<u>Navy</u>	<u>Bechtel</u>	<u>Other</u>								
<p><u>Southwest Division</u></p> <p>Alan Lee, RPM Chris Leadon, SWDIV Kate DeMane, SWDIV Linda Geldner, SWDIV</p>	<p>Krish Kapur, RPM Bong Kown, SF Akile Gessesse, CTO Lead</p>	<p>Anand Rege, DTSC Claire Best, DTSC Hugh Marley, RWQCB Alvaro Gutierrez, DTSC Craig O'Rourke, DTSC Betsy Mitchell, WorldPort LA Kevin Haboian, PBQ&D Don Cords, GEOFON Richard Davidson, WorldPort LA Don Rice, WorldPort LA Ralph Appy, WorldPort LA Peter Janicki, CIWMB Eric Maher, DTSC</p>								
<p><u>Naval Complex Long Beach</u></p> <p>C. Anna Ulaszewski, LBNSY LCDR John L. Snyder Alex Miclat, NAVSTA.LB David Pease, NAVSTA LB</p>										
<p>Additional Distribution (In Addition to Attendees)</p>										

Description of Discussion/Action Items: (Next Page)

Background:

MEETING MINUTES			
Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
1	Akile Gessesse asked Craig O'Rourke if all comments on the RSE Plan had been addressed. Craig said the response to the comments made by DTSC and RWQCB are acceptable.		
2	Akile Gessesse presented the change in the sampling points that had been made from the Draft RSE Plan from 39 to 37 sampling points.		
3	Craig O'Rourke of DTSC raised the issue that the 37 sample points would not render sufficient coverage of the POLA construction area. However, DTSC conceded to a review of the revised Draft RSE Plan prior to making a decision on the approval of the 37 sample points.		
4	Betsy Mitchell of WorldPort LA commented on moving some of the sampling points from the Railroad Construction area to other areas on the site.		
5	Craig O'Rourke said to submit the final RSE Plan as scheduled if any changes have to be incorporated to the plan an addendum can be prepared.		
6	Anand Rege from DTSC introduced Eric Maher from DTSC and discussed reasons for POLA performing an EIR.		
7	Don Rice from the WorldPort LA said the EIR prepared by WorldPort LA for DTSC should be sufficient, and if this EIR is not acceptable for Site 6A, WorldPort LA will take this issue up to upper management within DTSC.		
8	Anand Rege and Eric Maher said they had not reviewed the EIR prepared by WorldPort, and therefore cannot make a comment on this report.		
9	Craig O'Rourke said the EIR prepared by the WorldPort does not address the construction activity at this site.		
10	Betsy Mitchell and Don Rice from the WorldPort LA pointed out that if an EIR is required, fast track investigation (RSE) activity is redundant, since the EIR could not be completed in time to begin construction activity as scheduled.		
11	Anand Rege said CEQA is required but DTSC is still reviewing the EIR document prepared by the WorldPort LA. Eric Maher will be prepared to comment on the EIR by the next project status meeting.		