

CCN# CTO-027/0017

MEETING MINUTES

File: #0202

Meeting Subject: Site 6A/CTO27 Workshop Removal Site Evaluation Plan.		Meeting Date: August 26, 1993 Meeting Time: 9:00 A.M.
<u>Navy</u>		
<u>Southwest Division</u>	<u>Bechtel</u>	<u>Other</u>
Alan Lee, RPM Chris Leadon, SWDIV	Krish Kapur, RPM Bong Kown, SF Aklile Gessesse, CTO Lead	Anand Rege, DTSC Claire Best, DTSC Hugh Marley, RWQCB Allen Winans, DTSC-HQ John P. Christopher, DTHQ Alvaro Gutierrez, DTSC Craig O'Rourke, DTSC Maria Gillette, DTSC Betsy Mitchell, World Port LA Chris Foley, World Port LA Sam S. Qyama, PBQ&D Kevin Haboian, PBQ&D Don Cords, GEOFON Albert A. Arellano Jr., DTSC Richard Davidson, WorldPort LA
<u>Naval Complex Long Beach</u>		
C. Anna Ulaszewski, LBNSY LCDR Kevin Barre LCDR John L. Snyder Duane Rollefson, NAVSTA		
Additional Distribution (In Addition to Attenders)		

Description of Discussion/Action Items: (Next Page)

Background:

The Boat Disposal Location, Site 6A, is anticipated to be leased by the Port of Los Angeles by July 30, 1994. The RSE Plan will be conducted at the site, and will focus on the particular area where the Port has planned to build a temporary highway and a permanent construction of a portion of a railroad track.

MEETING MINUTES			
Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
1	Aklile Gessesse presented and discussed the objectives and the scope of work of the RSE for CTO-027. He discussed the technical approach, field investigation and data analysis, Site evaluation, interim remedial action, and removal site evaluation report. Bechtel will prepare responses on Navy and Agency comments and will fax them on September 7. A project review meeting will be held on the September 8.		
2	Craig O' Rourke of DTSC said that CEQA is required for the RSE and the POLA construction project. DTSC will provide more information on CEQA requirements at the project review meeting scheduled on September 8.		
3	Betsy Mitchell of WorldPort LA said that the Port of Los Angeles has a concern regarding CEQA requirements.		
4	Craig O' Rourke and Anand Rege from DTSC presented there draft comments on the RSE Work Plan. The comments were presented by John Christopher on Risk Assessment, and Allen Winans, and Hugh Marley on the draft work plan.		
5	John Christopher of DTSC discussed his comments on the draft RSE Plan, mainly on the risk assessment section. He also provided a copy of his comments to Bechtel.		
6	Allen Winans of DTSC said that the geophysical method in the RSE Work Plan does not describe the actual geophysical method, and he wondered if information on the landfill will be obtained by applying the chosen method.		
7	Betsy Mitchell asked if geotechnical information will be available during this investigation.		
8	Bong Kown said that geotechnical information will not be collected during the RSE investigation.		
9	Kevin Haboian of PBQ&D said there is sufficient geotechnical information available from the SI that was conducted for the Naval Station Long Beach.		
10	Claire Best from DTSC said that she is concerned that public notice, fact sheets and TRC requirements may have been overlooked in this fast-track RSE plan.		

MEETING MINUTES			
Item No	Description of Discussion/ Actions Items	Responsible Individual	Due Date
11	LCDR John Snyder asked that since the temporary road construction also covers the south eastern section of Site 6B, is it necessary to address the investigation issue of Site 6A to this section of Site 6B within the time frame set for site 6A.	DTSC to respond on September 8 meeting.	