

5090  
Ser 1813SC/00640  
19 MAR 1991

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS/ACTION  
REPORT FOR FEBRUARY AT NAVAL AIR STATION, MOFFETT FIELD

Encl: (1) NAS Moffett Field Installation Restoration Monthly Status/Action Report, February 1991

1. Enclosure (1) is the NAS Moffett Field Installation Restoration Status/Action Report for February 1991.
2. Should you have any questions regarding this matter, the point of contact is Commander, Western Division, Naval Facilities Engineering Command (Attn: Mr. Stephen Chao, Code 1813SC, (415) 244-2552).

Original signed by:

RICHARD SERAYDARIAN  
By direction

Distribution:

Department of Health Services (Attn: Cyrus Shabahari) 1060  
California Regional Water Quality Control Board (Attn: Wil Bruhns) 1061  
U.S. Environmental Protection Agency (Attn: Lewis Mitani) 1062

Copy to:

Santa Clara Valley Water District (Attn: Tom Iwamura)  
Santa Clara Health Department (Attn: Sharri Starling)  
State Water Resource Control Board (Attn: Gil Torres)  
California Waste Management Board (Attn: Jack Miller)  
City of Mountain View (Attn: Russ Frazer)  
City of Sunnyvale (Attn: Dan Firth)  
NASA/Ames Research Center (Attn: Sandra Olliges)  
CDM Federal Programs Corporation (Attn: Cathy McDade)  
Middlefield-Ellis-Whisman Study Area (Attn: George Gullage)  
Blind copy to (w/ encl):  
PRC Environmental Management, Inc. (Attn: Thomas Adkisson)  
International Technology Corp. (Attn: Keith Bradley, Knoxville) (Attn: Dennis Robinson, Martinez)  
Martin Marietta Energy Systems, Inc. (Attn: Paula Pritz)  
COMNAVBASE San Francisco  
NAS Moffett Field (Attn: Steve Anschutz)  
1813SC, Admin. Record, 1813, (w/o encl) 181, 1813PK  
Writer: Stephen Chao, 1813SC, x2563  
Typist: A. Araujo, 910318, FEB 91 Month Report  
File: MOFFETT/MON RPT

1060  
1061  
1062

~~N/E~~ 72

**NAS MOFFETT FIELD, CALIFORNIA  
INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS/ACTION REPORT  
FEBRUARY 1991**

**1. Progress During the Reporting Period**

The following activities were accomplished during the reporting period:

- Preparation of Phase I and II Tank and Sump Removal Report continued.
- Preparation of Building 29 Site Inspection Technical Memorandum began.
- 100% design work continued on Site 12 and 14.
- The Draft Action Memoranda for Sites 8 and 9 were completed.
- The second round of sampling for IS8 and IS9 was completed.
- Preparation of the IS8 and IS9 report began.
- Investigations for suspect agricultural wells is continuing.
- Water level measurements of PRC/JMM wells were taken in coordination with MEW activities.
- Phase II drilling on the east side at Sites 3, 4, 5, 6, and 7 continued. Shallow soil borings were drilled, and monitoring well installation was conducted at all five of the sites.
- Third-quarter groundwater samples at Sites 8 and 9 were collected and analyzed.
- Seven additional MEW wells were sampled in the Site 9 area to provide better plume definition. These additional wells will also be sampled in the fourth quarter.

**2. Reports Submitted and Meetings**

- The final version of the Quarterly Report, Fourth Quarter 1990, was submitted.
- The monthly regulatory agency meeting was held.
- An Open House was held at NAS Moffett Field starting at 2:00 p.m. on February 19, 1991.
- The quarter TRC Meeting was held at NAS Moffett Field at 10:00 a.m. on February 20, 1991.

**3. Problems Encountered and Resolutions**

- None

**4. Reports and Activities for the March/April Submittal**

- Site 12 and 14 designs will continue.

- Monthly agency meeting will be held on March 19, 1991 at the California Department of Health Services.
- Revision to the Sites 8 and 9 Draft Action Memoranda will begin.
- Preparation of the Phase I and II tank and sump removal report will continue.
- 35% design for the source controls at Site 9 will begin.
- Preparation of the IS8 and IS9 report will continue.
- Preparation of the Building 29 Area Investigation Technical Memorandum will continue.
- Phase II investigations on the east side of NAS Moffett Field at Sites 3, 4, 5, 6, and 7 will continue.

5. Planned Field Activities for March and April

- Planned field activities for March and April are shown on Table 4.

6. Key Personnel Changes

- Bruce Manchon has been designated the Internation Technology Corporation (IT) Principal Investigator for the NAS Moffett Field project.
- Bill Gauntt has been added to IT's staff as a Deputy Project Manager.

7. Chemical Laboratory Data Status Report

- All laboratory analysis data packages for Phase I and Phase II tank removals and Phase I and II tank location wells have been received. Laboratory reports will be provided in the draft tank removal report.
- Laboratory reports for IS8 and IS9 field work have been received. Results will be submitted in the investigation report.
- Laboratory reports for Building 29 area field work have been received. Results will be submitted in the investigation report.

8. Percentage of Project Completion

- Phase I tank removal tasks - 100% complete
- Phase I tank location wells - 100% complete
- Phase II tank removal tasks - 100% complete
- Phase II tank location wells - 100% complete
- Phase I and II Field Work Report - approximately 60% complete
- Sites 12 and 14 Source Control Evaluations - 100% complete

- Sites 12 and 14 Source Control Designs - approximately 75% complete
- Sites 8 and 9 Source Control Evaluation - 80% complete
- Abandonment of Known Wells - approximately 100% complete
- Investigation of suspect wells - approximately 50% complete
- IS8 and IS9 Field Work Plans - 100% complete
- IS8 and IS9 Field Work - 100% complete
- IS8 and IS9 Report - 30% complete
- Building 29 Field Work Plan - 100% complete
- Building 29 Field Work - 100% complete
- Building 29 Area Report - 30% complete

**TABLES 1 THROUGH 4**

**FEBRUARY 1991 MONTHLY STATUS/ACTION REPORT  
INSTALLATION RESTORATION PROGRAM**

**THE ABOVE IDENTIFIED TABLES  
ARE NOT AVAILABLE.**

**EXTENSIVE RESEARCH WAS PERFORMED BY  
NAVFAC SOUTHWEST TO LOCATE THESE TABLES.  
THIS PAGE HAS BEEN INSERTED AS A  
PLACEHOLDER AND WILL BE REPLACED SHOULD  
THE MISSING ITEMS BE LOCATED.**

**QUESTIONS MAY BE DIRECTED TO:**

**DIANE C. SILVA  
RECORDS MANAGEMENT SPECIALIST  
NAVAL FACILITIES ENGINEERING COMMAND  
SOUTHWEST  
1220 PACIFIC HIGHWAY  
SAN DIEGO, CA 92132**

**TELEPHONE: (619) 532-3676**