

5090
Ser T4AIHC/M4172
24 Mar 1994

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT FOR
NAVAL AIR STATION, MOFFETT FIELD

Encl: (1) Installation Restoration Monthly Status Report, February 1994

1. Enclosure (1) is provided for your use and information.
2. Should you have any questions regarding this matter, I can be reached at (415) 244-2563.

Original signed by:

STEPHEN CHAO
By direction

Distribution:

U.S. Environmental Protection Agency (Attn: Michael Gill)
Regional Water Quality Control Board (Attn: Elizabeth Adams)
Department of Toxic Substances Control (Attn: Joseph Chou)

Copy to:

Middlefield-Ellis-Whisman Study Area (Attn: Eric Madera)
Schlumberger Technology Corp. (Attn: Cliff Kirchof)
URS Consultants, Inc. (Attn: Mr. Kenneth Eichstaedt)
Santa Clara Valley Water District (Attn: Tom Iwamura)
NASA Ames Research Center (Attn: Sandra Olliges)
Silicon Valley Toxic Collition (Attn: Leslie Byster)
MHB Technical Associates (Attn: Peter Strauss)
IT Corp. (Attn: Jeff Pile, Knoxville)
PRC Environmental Management, Inc. (Attn: Josh Marvil)
MONTGOMERY WATSON, (Attn: Joe LeClaire)

5090

Ser T4AIHC/M4172

24 Mar 1994

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR NAVAL AIR STATION, MOFFETT FIELD

Blind copy to:

18, 09CMN, T4A, T4E2, T4E2SC, T4ECG, Admin. Record (w/2 copies)

NAS Moffett Field (Attn: LT Openshaw, Code 189)

COMNAVBASE San Francisco

File: MOFFETT/MON RPT

Chron, blue, pink, green

**NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
February 1994**

1. Progress During the Report Period

The following activities were accomplished during the reporting period:

- Completed petroleum sites and horizontal conduit studies additional field work.
- Continued remedial design activities and coordination for Operable Unit 2-West.
- Submitted the Draft Final Proposed Plan for Operable Unit 2-East.
- Completed the Draft OU 5 FS Report and Proposed Plan.
- Finished construction of the Site 9 source control measure.
- An ecological assessment site walk through was conducted on February 14, 1994.

2. Reports Submitted and Meetings

Meetings:

- A project manager/regulatory agency meeting was held at 9:00 am on February 1, 1994 at the DTSC offices in Berkeley.
- A meeting to discuss possible cleanup level options for the petroleum sites was held at 1:00 pm on February 23, 1994 at the RWQCB offices in Berkeley.

Submittals:

- The Final Year-Two Sampling and Analysis Plan was submitted February 17, 1994.
- The Draft OU 5 Feasibility Study and Proposed Plan were submitted February 18, 1994.
- The Draft Final Additional Inferred Sources Report was submitted February 21, 1994.
- The September 1993 Quarterly Report was submitted February 28, 1994.

**NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
February 1994
(continued)**

3. Problems Encountered and Resolutions

- Issues regarding background levels, future land use assumptions, risk exposure scenarios, and cleanup levels are still not resolved. Resolution of these issues is necessary in order to move forward with petroleum corrective action plan activities and feasibility studies.

4. Reports and Activities for the March/April Submittal

- The next project manager/regulatory agency meeting is scheduled for 9:00 am on March 11, 1994 at the NAS Moffett Field.
- A Technical Review Committee (TRC) meeting is scheduled for 1:30 pm on March 11, 1994 at the Eagles and Anchors Club, NAS Moffett Field.
- A technical exchange meeting is scheduled for 9:30 am on March 9, 1994 at the offices of Canonie in Mountain View.
- The Draft Site 14 Evaluation Report is scheduled for submittal March 18, 1994.
- The Draft Final Phase I SWEA Investigation Report is scheduled for submittal March 21, 1994.
- The Final Additional Investigations of Inferred Sources Report is scheduled for submittal March 21, 1994.
- The Draft Horizontal Conduit Study Report is scheduled for submittal April 15, 1994.
- The Draft Site 12 Soil Treatment Report is scheduled for submittal April 20, 1994.

**NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
February 1994
(continued)**

5. Key Personnel Changes

- None

6. Chemical Laboratory Data Status Report

- Laboratory data from the November/December quarterly sampling of CLEAN wells, petroleum sites investigations, and additional investigations of inferred sources are being validated and entered in the CLEAN database.

7. Percentage of Project Completion

- Percentage of project completion for activities/deliverables at NAS Moffett Field will be included in the July 1994 monthly status report (MSR) (for the June 1994 reporting period), and the January 1995 MSR (for the December 1994 reporting period).