

5090
Ser T4AIHC/M4193
18 Apr 1994

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT FOR
NAVAL AIR STATION, MOFFETT FIELD

Encl: (1) Installation Restoration Monthly Status Report, March 1994

1. Enclosure (1) is provided for your use and information.
2. Should you have any questions regarding this matter, I can be reached at (415) 244-2563.

Original signed by:

STEPHEN CHAO
By direction

Distribution:

U.S. Environmental Protection Agency (Attn: Michael Gill)
Regional Water Quality Control Board (Attn: Elizabeth Adams)
Department of Toxic Substances Control (Attn: Joseph Chou)

Copy to:

Middlefield-Ellis-Whisman Study Area (Attn: Eric Madera)
Schlumberger Technology Corp. (Attn: Cliff Kirchof)
URS Consultants, Inc. (Attn: Mr. Kenneth Eichstaedt)
Santa Clara Valley Water District (Attn: Tom Iwamura)
NASA Ames Research Center (Attn: Sandra Olliges)
Silicon Valley Toxic Collition (Attn: Leslie Byster)
MHB Technical Associates (Attn: Peter Strauss)
IT Corp. (Attn: Jeff Pile, Knoxville)
PRC Environmental Management, Inc. (Attn: Josh Marvil)
MONTGOMERY WATSON, (Attn: Joe LeClaire)

5090
Ser T4AIHC/M4193
18 Apr 1994

**Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR NAVAL AIR STATION, MOFFETT FIELD**

Blind copy to:

18, 09CMN, T4A, T4A1, T4MF, T4A1HC, Admin. Record (w/2 copies)

NAS Moffett Field (Attn: LT Openshaw, Code 189)

COMNAVBASE San Francisco

File: MOFFETT/MON RPT

Chron, blue, pink, green

**NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT**

March 1994

1. Progress During the Report Period

The following activities were accomplished during the reporting period:

- Completed the technical memorandum on petroleum cleanup level options.
- Responded to Navy comments on the draft final Additional Investigation of Inferred Sources (AIIS) report.
- Prepared schedule revisions for the OU1 feasibility study and proposed plan.
- Received approval of the OU2-East proposed plan and began coordinating a public meeting.
- Conducted scoping meetings for the station-wide remedial investigation.
- Conducted a coordination meeting for the site-wide ecological assessment (SWEA).
- Submitted a letter for the regulatory agencies to eliminate Site 10 (Chase Park) from further action.

2. Reports Submitted and Meetings

Meetings:

- A project managers/regulatory agency meeting was held on March 11, 1994 at the Navy's offices at NAS Moffett Field.
- A technical review committee (TRC) meeting was also held on March 11, 1994 at the Navy's offices at NAS Moffett Field.
- A technical coordination meeting with PRC and Montgomery Watson was held on March 4, 1994 at PRC's Denver office for the SWEA.

Submittals:

- The technical memorandum on Petroleum Cleanup Level Options was submitted March 4, 1994.

- The response to Navy comments on the draft final AIIS Report was submitted on March 7, 1994.
- A data transmittal letter was submitted to J. McClure for Middlefield-Ellis-Whisman (MEW) companies on March 23, 1994.

3. Problems Encountered and Resolutions

- Issues regarding background levels, future land use assumptions, risk exposure scenarios, and cleanup levels are still not resolved. Resolution of these issues is necessary in order to move forward with the petroleum corrective action plan activities and feasibility studies.

4. Reports and Activities for the April/May Submittal

- The next project managers/regulatory agency meeting is scheduled for April 13, 1994 at 10:00 am at the Navy's offices in San Bruno.
- The issue paper on background analyses is scheduled for Navy submittal on April 8, 1994.
- The Site 14 South Evaluation Report is scheduled for submittal on April 15, 1994.
- The draft Horizontal Conduit Study Report is scheduled for submittal on April 15, 1994.
- The draft Site 12 Soil Treatment Report is scheduled for submittal on April 20, 1994.
- Comments on the MEW final design north of U.S. Highway 101 are scheduled for submittal on April 22, 1994.
- The final AIIS Report is scheduled for submittal on April 22, 1994.
- The draft final Phase I Site-Wide Ecological Assessment Report is scheduled for submittal on May 6, 1994.
- The draft final Petroleum Sites Corrective Action Plan is scheduled for submittal on May 20, 1994.

5. Key Personnel Changes

- None.

6. Chemical Laboratory Data Status Report

- Laboratory data from the November/December quarterly sampling of CLEAN wells, petroleum sites investigations, and additional investigations of inferred sources are being validated and entered in the CLEAN database.

7. Percentage of Project Completion

- Percentage of project completion for activities/deliverables at NAS Moffett Field will be included in the July 1994 monthly status report (MSR) (for the June 1994 reporting period), and the January 1995 MSR (for the December 1994 reporting period).