

5090
Ser 09ER5HC/L4292
5 July 1994

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT FOR
NAVAL AIR STATION, MOFFETT FIELD

Encl: (1) Installation Restoration Monthly Status Report, May 1994

1. Enclosure (1) is provided for your use and information.
2. Should you have any questions regarding this matter, I can be reached at (415) 244-2563.

original signed by:

STEPHEN CHAO

By direction

Distribution:

U.S. Environmental Protection Agency (Attn: Michael Gill)
Department of Toxic Substances Control (Attn: Joseph Chou)
Regional Water Quality Control Board (Attn: Ron Gervason)

Copy to:

Middlefield-Ellis-Whisman Study Area (Attn: Eric Madera)
Schlumberger Technology Corp. (Attn: Cliff Kirchof)
URS Consultants, Inc. (Attn: Mr. Kenneth Eichstaedt)
Santa Clara Valley Water District (Attn: Tom Iwamura)
NASA Ames Research Center (Attn: Sandy Olliges)
Silicon Valley Toxic Collision (Attn: Leslie Byster)
MHB Technical Associates (Attn: Peter Strauss)
IT Corp. (Attn: Jeff Pile, Knoxville)
PRC Environmental Management, Inc. (Attn: Michael Young)
MONTGOMERY WATSON, (Attn: Joe LeClaire)

2083

5090
Ser 09ER5HC/L4292
5 July 1994

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR NAVAL AIR STATION, MOFFETT FIELD

Blind copy to:

09CMN, 09ER, 09ER5, 09ER5ST, 09ER5HC, Admin. Record (w/2 copies)

NAS Moffett Field (Attn: LT. Openshaw, Code 189)

COMNAVBASE San Francisco

File: MOFFETT/MON RPT

Chron, blue, pink, green

**NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT**

May 1994

1. Progress During the Report Period

The following activities were accomplished during the reporting period:

- Completed the Draft Final OU6 Remedial Investigation (RI) Report and response to agency comments on the draft report.
- Submitted the Final OU2-East Proposed Plan to the public for comment opening the formal public comment period.
- Completed the Site 14 Source Control Measure (SCM) Summary Report.
- Conducted a public meeting to discuss the OU2-East Proposed Plan.
- Completed the draft Active Petroleum Sites Field Work Plan.
- Began preparation of the draft OU1 Ecological Assessment Technical Memorandum (EATM).

2. Reports Submitted and Meetings

Meetings

- A project managers/regulatory agency meeting was held on May 3, 1994 at Montgomery Watson, Inc.'s offices in Walnut Creek.
- A technical review committee (TRC) meeting was held on May 24, 1994 at NAS Moffett Field.
- A public meeting for presentation of the OU2-East Proposed plan was also held on May 24, 1994 at NAS Moffett Field.

Submittals

- The Draft Final OU6 Remedial Investigation Report was submitted May 3, 1994.
- The Draft Site 14 Source Control Measure Summary Report was also submitted May 3, 1994.
- The Final OU2-East Proposed Plan was submitted on May 4, 1994.
- The Final OU2-West Design Report and Field Work Plan were submitted on May 11, 1994.

- The Draft Active Petroleum Sites Field Work Plan was submitted on May 27, 1994

3. Problems Encountered and Resolutions

- Issues regarding background levels and petroleum cleanup levels are still not resolved. Resolution of these issues is necessary in order to move forward with the petroleum corrective action plan activities and the station-wide RI. Resolution is still pending on the proper method of screening COCs within the Phase I SWEA.

4. Reports and Activities for the June/July Submittal

- The next project managers/regulatory agency meeting is scheduled for June 7, 1994.
- The Draft OU2-East Record of Decision (ROD) is scheduled for submittal on June 17, 1994.

5. Key Personnel Changes

- None.

6. Chemical Laboratory Data Status Report

- Laboratory data from the February/March quarterly sampling of CLEAN wells, petroleum sites investigations, and Site 9 SCM startup are being validated and entered in the CLEAN database.

7. Percentage of Project Completion

- Percentage of project completion for activities/deliverables at NAS Moffett Field will be included in the July 1994 monthly status report (MSR) (for the June 1994 reporting period), and the January 1995 MSR (for the December 1994 reporting period).