

5090
Ser 09ER5SC/L5072
December 2, 1994

Mr. Michael Gill
Remedial Project Manager
U.S. EPA Region 9, Mail Stop H-9-2
75 Hawthorne Street
San Francisco, California 94105

Subject: Revised Feasibility Study (FS)/Record of Decision (ROD) Schedule for Operable Unit 5 (OU5) at Moffett Federal Airfield

Dear Mr. Gill:

The purpose of this letter is to formally document the revised schedule for the OU5 FS and ROD as discussed during the September 9, 1994 project managers' meeting. All of the remedial project managers (RPMs) for the project Michael Gill (EPA), Joseph Chou (DTSC), and Michael Bessette (RWQCB) attended this meeting. During the meeting three data gaps were identified (1) bench-scale results of the in-situ permeable reaction cell technology, (2) the pilot-scale results air sparging/soil vapor extraction (AS/SVE) test, and (3) additional field work. Per the meeting identified above, it was decided that since the draft final OU5 FS report would not be complete without that information, the submittal of the report should be delayed until these data gaps were filled. The tentative schedule for completion of all three actions is January 20, 1995 and attached is the modified schedule for the OU5 submittals.

If you have any questions regarding this schedule please call me at (415) 244-2563.

Sincerely,

Original signed by:
ORIGINAL SIGNED BY

STEPHEN G. CHAO
BRAC Environmental Coordinator

Encl.

Copy to:
Elizabeth Adams, EPA
Joseph Chou, DTSC
Michael Bessette, RWQCB
Peter Strauss, MHB Associates
Sandra Olliges, NASA
Eric Madera, Raytheon Company
Tom Jones, Schlumberger Tec. Corp.
Mike Young, PRC
Joseph LeClaire, Montgomery Watson

2126

**RE: Revised Feasibility Study (FS)/Record of Decision (ROD) Schedule for Operable Unit 5 (OU5) at
Moffett Federal Airfield**

Blind copy to:

09ER5. , 09CNB

Admin Records (2 copies)

Writer: S. Chao, X 2563

Chron, blue, pink, gree

File: NAS Moffett

ATTACHMENT A
Revised OU5 FS/ROD Schedule

Document	Due Date	Review Comments Due
Draft Final OU5 FS Report	January 27, 1995 ¹	February 9, 1995
Draft Final OU5 Proposed Plan	January 27, 1995 ¹	February 9, 1995
Final OU5 FS Report	February 13, 1995 ²	N/A
Final OU5 Proposed Plan	February 13, 1995 ²	N/A
Draft OU5 ROD	February 13, 1995 ³	March 23, 1995
Draft OU5 Remedial Design/Remedial Action (RD/RA) Work Plan	February 13, 1995	March 23, 1995
Draft Final OU5 ROD	May 9, 1995	June 1, 1995
Draft Final OU5 RD/RA Work Plan	May 9, 1995	June 1, 1995
Final OU5 ROD	June 1, 1995	N/A
Final OU5 RD/RA Work Plan	June 1, 1995	N/A

- 1 Assumes AS/SVE pilot test data available
 2 Assumes no comments on the draft final document
 3 Assumes meeting held with regulatory agencies the week of January 9, 1995 to discuss development of the ROD