

5090
Ser 09ER5HC/L5126
20 January 1995

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT FOR NAVAL
AIR STATION, MOFFETT FIELD

Encl: (1) Installation Restoration Monthly Status Report, December 1994

1. Enclosure (1) is provided for your use and information.
2. Should you have any questions regarding this matter, please call Hubert Chan of my staff at (415) 244-2562.

ORIGINAL SIGNED BY

STEPHEN CHAO
By direction

Distribution:

U.S. Environmental Protection Agency (Attn: Michael Gill)
Department of Toxic Substances Control (Attn: Joseph Chou)
Regional Water Quality Control Board (Attn: Michael Bessette)

Copy to:

U.S. Environmental Protection Agency (Attn: Elizabeth Adams)
Middlefield-Ellis-Whisman Study Area (Attn: Eric Madera)
Schlumberger Technology Corp. (Attn: Tom Jones)
URS Consultants, Inc. (Attn: Mr. Kenneth Eichstaedt)
Santa Clara Valley Water District (Attn: Tom Iwamura)
NASA Ames Research Center (Attn: Sandy Olliges)
Silicon Valley Toxic Collition (Attn: Leslie Byster)
MHB Technical Associates (Attn: Peter Strauss)
PRC Environmental Management, Inc. (Attn: Michael Young)
MONTGOMERY/WATSON, (Attn: Joe LeClaire)

5090
Ser 09ER5HC/L5126
20 January 1995

Subj: INSTALLATION RESTORATION PROGRAM MONTHLY STATUS REPORT
FOR NAVAL AIR STATION, MOFFETT FIELD

Blind copy to:
09CMN, 09ER, 09ER5, 09ER5ST, 09ER5HC, Admin. Record (w/2 copies)
Moffett Federal Airfield (Attn: LT Openshaw)
File: MOFFETT/MSR1294.DOC
Chron, blue, pink, green

**MOFFETT FEDERAL AIRFIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT**

December 1994

1. Progress During the Report Period

The following activities were accomplished during the reporting period:

- The revised Draft Final Operable Unit 1 (OU1) Feasibility Study (FS) Report was submitted for agency review on December 20, 1994. The OU1 Proposed Plan was also submitted for agency review on December 20, 1994.
- The Draft Final Phase I Site-wide Ecological Assessment (SWEA) Report was submitted for agency review on December 12, 1994.
- Work on the Draft Phase II SWEA Work Plan proceeded during December.
- Comments on the Final OU6 Remedial Investigation Report were received from the Department of Toxic Substance Control (DTSC) on December 14, 1995. The Navy began to formulate responses to the comments posed.
- Work continued on the bench-scale study of an in situ permeable treatment wall.
- Construction activities began on the Sites 5 and 9 pilots studies. The Site 5 study involves bioventing and biosparging while the Site 9 study involves soil vapor extraction and air sparging.

2. Reports Submitted and Meetings

Meetings

- A project managers/regulatory agency meeting was held on December 14, 1994 at Moffett Federal Airfield Building 19.
- An all parties meeting was held on December 14, 1994 at Canonie's offices in Mountain View.
- A meeting was held on December 9, 1994 to identify data gaps which remain during the conduct of the Phase II SWEA.

Submittals

- The Draft OU1 FS and Proposed Plan were submitted on December 20, 1995.
- The Draft Final Phase I SWEA Report was submitted on December 14, 1995.

3. Problems Encountered and Resolutions

- Issues regarding the proper method of screening COCs within the Phase I SWEA were discussed and resolved during the November 9, 1994 meeting. Work will now proceed on the Phase I SWEA report.
- Issues regarding content and format for the Station-wide baseline risk assessment still remain.
- The data uses and specific make up of future quarterly sampling must be negotiated.

4. Reports and Activities for the January/February Submittal

- The Final Phase I SWEA Report is scheduled for submittal on January 11, 1995.
- The revised Final OU6 Remedial Investigation Report is scheduled for submittal on January 14, 1995.
- The Draft Final OU5 FS and Proposed Plan are scheduled for submittal on January 27, 1995.
- The Final OU1 FS and Proposed Plan are scheduled for submittal on February 14, 1995.
- The Final OU5 FS and Proposed Plan are scheduled for submittal on February 17, 1995.
- The Draft Phase II SWEA Work Plan is scheduled for submittal on February 17, 1995.

5. Key Personnel Changes

- None.

6. Chemical Laboratory Data Status Report

- Laboratory data from the Additional Sites investigation has been validated and entered into the database.

7. Percentage of Project Completion

- Percentage of project completion for activities/deliverables at Moffett Federal Airfield will be included in the January 1995 monthly status report (MSR) (for the December 1994 reporting period), and the July 1995 MSR (for the June 1995 reporting period).