

5090
Ser 1843/6143
March 18, 1996

Mr. Michael Gill
Remedial Project Manager
U.S. EPA Region 9, Mail Stop H-9-2
75 Hawthorne Street
San Francisco, California 94105

**Subj: Revised Feasibility Study/Record of Decision Schedule for the Station-Wide Activities
at Moffett Federal Airfield**

Dear Mr. Gill:

The purpose of this letter is to request an extension for submittal of draft final station-wide feasibility study (FS) per Section 27 of the Federal Facilities Agreement for Moffett Federal Airfield. This letter documents the updated schedule for station-wide FS and record of decision (ROD) activities through the beginning of 1997. A new schedule is required because of delays in resolving issues relating to the station-wide human health risk assessment and site-wide ecological assessment. Information from these studies is critical for preparing a complete FS. The Navy's schedule for the station-wide FS and ROD activities is shown in Attachment A. The schedule calls for submittal of the draft final FS on August 1, 1996.

If you have any questions or comments, please call me at (415) 244-2563.

Sincerely,
Original signed by:

STEPHEN G. CHAO
BRAC Environmental Coordinator Moffett
By direction of
the Commanding Officer

Encl:
(1) Revised Station-Wide FS/ROD Schedule

Copy to:
Department of Toxic Substances Control (Attn: Joseph Chou)
Regional Water Quality Control Board (Attn: Michael Bessette)
Navy Environmental Office (Attn: Don Chuck)
NASA Ames Research Center (Attn: Sandra Olliges)
PRC Environmental Management (Attn: Michael Young)

Attachment A
Revised Station-Wide FS/ROD Schedule

| Document | Due Date |
|---|------------------|
| Draft Final FS Report | Aug 1, 1996 |
| Draft Proposed Plan | Aug 1, 1996 |
| Final FS Report | November 2, 1996 |
| Draft Final Proposed Plan | November 2, 1996 |
| Final Proposed Plan | December 1, 1996 |
| Draft Station-Wide ROD | March 15, 1997 |
| Draft Remedial Design/Remedial Action (RD/RA) Work Plan | March 15, 1997 |
| Draft Final Station-Wide ROD | June 15, 1997 |
| Draft Final RD/RA Work Plan | June 15, 1997 |
| Final Station-Wide ROD | July 15, 1997 |
| Final RD/RA Work Plan | July 15, 1997 |

Assumptions: Public comment period from December 15, 1996 to January 15, 1997.
No comments on the draft final ROD and RD/RA Work Plan.

Ser 1843/6143
March 18, 1996

**Subj: Revised Feasibility Study/Record of Decision Schedule for the Station-Wide Activities
at Moffett Federal Airfield**

Blind copy to:
184, 1843.2
Admin Record (2 copies)
Chron, pink, green
File: Moffett