

5090
Ser 1843/7026
30 Oct 1996

Mr. Michael Gill
Remedial Project Manager
U.S. EPA Region 9, Mail Stop H-9-2
75 Hawthorne Street
San Francisco, California 94105

**Subj: REVISED FEASIBILITY STUDY/RECORD OF DECISION SCHEDULE FOR THE
STATION-WIDE ACTIVITIES AT MOFFETT FEDERAL AIRFIELD**

Dear Mr. Gill:

As we discussed during our telephone conversation of 10/24, the purpose of this letter is to request a one week extension for submittal of draft final station-wide feasibility study (FS) per Section 27 of the Federal Facilities Agreement (FFA) for Moffett Federal Airfield. This letter documents the updated schedule for station-wide FS and record of decision (ROD) activities through 1997. The change is requested to allow additional time to address applicable or relevant and appropriate requirements provided by the California Department of Fish and Game and the Department of Toxic Substances Control on October 15, 1996. The Navy's proposed schedule for the station-wide FS and ROD activities is shown in Attachment A. The schedule calls for submittal of the draft final FS on November 8, 1996.

If you have any questions or comments, please call me at (415) 244-2563.

Sincerely,

**ORIGINAL SIGNED BY:
STEPHEN G. CHAO**

~~BRAC Environmental Coordinator~~ Moffett
By direction of
the Commanding Officer

Encl:

(1) Revised Station-Wide/ROD Schedule

Copies to:

Department of Toxic Substances Control (Attn: Joseph Chou)
Regional Water Quality Control Board (Attn: Michael Rochette)
NASA Ames Research Center (Attn: Sandra Olliges)
PRC Environmental Management (Attn: Michael Young)
Navy Environmental Office (Attn: Don Chuck)

0172

Attachment A
Revised Station-Wide FS/ROD Schedule

Document	Due Date
Draft Final FS Report	November 8, 1996
Draft Proposed Plan	February 7, 1997
Revised Draft Final FS Report	February 7, 1997
Draft Final Proposed Plan	April 4, 1997
Final FS Report	April 4, 1997
Final Proposed Plan	June 6, 1997
Draft Station-Wide ROD	July 11, 1997
Draft Remedial Design/Remedial Action (RD/RA) Work Plan	July 11, 1997
Draft Final Station-Wide ROD	September 5, 1997
Draft Final RD/RA Work Plan	September 5, 1997
Final Station-Wide ROD	October 3, 1997
Final RD/RA Work Plan	October 3, 1997

Assumptions: Public comment period from June 6 to July 4, 1997 .
 No comments on the draft final ROD and RD/RA Work Plan.

Ser 1843/7026
31 Oct 1996

**Subj: REVISED FEASIBILITY STUDY/RECORD OF DECISION SCHEDULE FOR THE
STATION-WIDE ACTIVITIES AT MOFFETT FEDERAL AIRFIELD**

Blind copy to:
184, 1843, 1843.2, 1843.3
Admin Record
Chron, green
File: MOFFETT