

5090  
Ser T4A2EG/L4056  
2 Dec 1993

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION  
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - October 1993

1. Enclosure (1) is provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code T4A2EG, at (415) 244-2560.

original signed by:

MARCELO G. PASCUA, JR.  
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)  
California Regional Water Quality Control Board (Attn: Gina Kathuria)  
California Department of Fish and Game (Attn: Michael Martin)  
US Environmental Protection Agency, Region IX (Attn: Julie Anderson)  
US Fish & Wildlife Services (Attn: Steve Schwartzbach)  
US Army Corps of Engineers (Attn: Sharon Moreland)  
Bay Area Air Quality Management District (Attn: Brian Jennison)  
Bay Conservation and Development Commission (Attn: Chris Perry)  
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)  
COMNAVBASE San Francisco (Attn: Randy Friedman)  
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

T4A2, T4A2EG  
Admin Records (3 copies)  
Writer: E. Galang, T4A2EG, X-2560  
File: NAVSTA Treasure Island  
Chron, blue, pink, green

INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
OCTOBER 1993

1. PROGRESS DURING THIS PERIOD

Continued the preparation of the Draft Remedial Investigation (RI) Report, Draft Baseline Human Health Risk Assessment Report (BHHRA), Draft Ecological Risk Assessment (ERA) Report, and the Initial Screening of Technologies for the Feasibility Study Report.

Continued the preparation of Phase II RI Work Plans Addenda.

Developed the scope of work for the design of removal action plans for Sites 01 and 09.

Developed the addendum to scope of work for the design of removal action plans for Sites 06, 14, and 22.

Developed the scope of work for No Further Action (NFA) Record of Decisions (ROD) documentation for Sites 03 and 05.

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

MEETINGS

Monthly progress meeting was held on October 20, 1993 at DTSC office.

REPORTS

Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None this period

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings

On December 14, 1993, a RPM meeting is scheduled at 10:00 A.M. and TRC meeting will follow at 1:30 P.M. at NAVSTA TI command conference room.

Reports

Project Monthly Status Report/Meeting Minutes  
Draft Ecological Risk Assessment Report  
Draft Baseline Human Health Risk Assessment Report  
Draft Remedial Investigation Report  
Draft Initial Screening of Technologies

INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
OCTOBER 1993

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

- Continue working on the Remedial Investigation (RI) Report, ecological risk assessment and baseline human health risk assessment tasks.
- Continue preparing the Initial Screening of Technology Report.
- Continue preparing Phase II RI Work Plans Addenda.
- Continue the design of removal action plans for Sites 06, 14 and 22.
- Award the contract for the design of removal action plans for Sites 01 and 09.
- Award the contract for the preparation of No Further Action (NFA) Record of Decisions (ROD) documentation for Sites 03 and 05.