

5090
Ser T4E2EG/L3408
3 August 1993

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO, CA

Encl: (1) Monthly Status Report - April 1993
(2) Monthly Status Report - May 1993

1. Enclosures (1) and (2) are provided for your information. We regret any inconvenience these late submittals may have caused.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code T4E2EG, at (415) 244-2560.

MARCELO G. PASCUA, JR.
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar/C. Joseph Chou)
California Regional Water Quality Control Board (Attn: Gina Kathuria)
California Department of Fish and Game (Attn: Mike Rugg)
U.S. Environmental Protection Agency, Region IX (Attn: Julie Anderson)
U.S. Fish & Wildlife Services (Attn: Steve Schwartzbach)
U.S. Army Corps of Engineers (Attn: Sharon Moreland)
Bay Area Air Quality Management District (Attn: Brian Jennison)
Bay Conservation and Development Commission (Attn: Chris Perry)
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)
COMNAVBASE San Francisco (Attn: Randy Friedman)
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

T4A, T4E2, T4E2EG
Admin Record (3 copies w/encl)
Writer: E. Galang, T4E2EG, X-2560
Chron, blue, pink, green
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND**

Reporting Period April 1993

I. PROGRESS MADE THIS REPORT PERIOD

Navy continued to prepare the Remedial Investigation (RI) report, Human Health Baseline Risk Assessment (HHBRA) report, and the Ecological Risk Assessment (ERA) report; this month's effort included further data analysis and interpretation of results.

Navy's consultant, PRC Environmental Management, Inc. (PRC) prepared the draft camera ready Introductory Fact Sheet explaining the RI/FS process and opportunities for public participation. Additionally, Navy prepared a list of community relations activities and their projected schedule for completion. Navy continued to work on the Data Summary Technical Memorandum, and prepared recommendations for the Phase II field investigations. The document's anticipated completion date was expected April 16, 1993, however, the reports completion was delayed. To compensate for the delay, PRC proposed to include recommendations for Phase II field investigations. The Phase II recommendations were not expected in this report, but both DTSC and Navy indicated it would be useful in the report.

2. MEETINGS AND REPORTS DURING THIS PROGRESS PERIOD

<u>Current Deliverables</u>	<u>Due Date</u>	<u>Delivery Date</u>
Meeting Minutes	April 15, 1993	April 29, 1993
Project Monthly Status Report (March Period)	April 20, 1993	April 29, 1993
Community Relations Needs	None.	April 22, 1993

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Navy was expected to complete the Data Summary Technical Memorandum on April 16, 1993. However, Navy agreed with the regulatory agencies to include an additional section into the Technical Memorandum, therefore, the report completion date was revised. This additional section includes a discussion on the proposed Phase II field investigations.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT MONTH

The next monthly progress meeting is scheduled for May 21, 1993 at Naval Station Treasure Island.

<u>Next Deliverable</u>	<u>Due Date</u>
Fact Sheet	May 14, 1993
Project Monthly Status Report (April Period)	May 20, 1993
Data Summary Technical Memorandum	May 21, 1993*

* Revised Date

5. PROJECTED ACTIVITY NEXT TWO MONTHS

Navy will continue to prepare the RI, HHBRA, and ERA reports.

Navy will attend the next progress meeting scheduled for May 11, 1993 at Naval Station Treasure Island.

Navy will coordinate activities for an Open House scheduled June 10, 1993 at Naval Station Treasure Island.

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND**

Reporting Period May 1993

1. PROGRESS MADE THIS REPORT PERIOD

Navy continued to prepare the Preliminary Draft Remedial Investigation (RI) Report, Preliminary Draft Human Health Baseline Risk Assessment (HHBRA), and the Draft Ecological Assessment. Preparation of these reports included further data analysis and development of conclusion, in addition to coordination of quality control reviews and production of tables and figures.

Additionally, this month, Navy completed the Data Summary (Report) Technical Memorandum which summarized the data quality of the laboratory analytical results, and included recommendations for Phase II field investigations.

Navy scoped the proposed Phase II field effort to support the RI. Navy agreed to incorporate the proposed recommendations for the Phase II field effort in the Data Summary Technical Memorandum.

Navy attended the monthly progress meeting with DTSC and RWQCB on May 11, 1993 at Naval Station Treasure Island. Among the items discussed at the meeting was the upcoming open house to be held at Naval Station Treasure Island to provide the on-base residents with the opportunity to ask questions directly to representatives of Navy, DTSC, RWQCB, and PRC. Ms. Heidi Krestcher was the lead responsible for coordinating the open house, accordingly, PRC spent time this month preparing the fact sheet, handling logistics associated with preparing for the open house, and coordinating with Navy, DTSC, and RWQCB.

2. MEETINGS AND REPORTS DURING THIS PROGRESS PERIOD

On May 11, 1993 at 10:00 a.m. representatives from the DTSC, SFBRWQCB, Navy, Navy's Consultants, PRC Environmental Management, Inc. (PRC) attended the montly progress meeting. Meeting minutes were prepared May 14, 1993.

<u>Current Deliverables</u>	<u>Due Date</u>	<u>Delivery Date</u>
Introductory Fact Sheet	May 14, 1993	May 14, 1993
Monthly Status Report	May 20, 1993	May 20, 1993
Data Summary Report	May 21, 1993	May 18, 1993
Meeting Minutes	May 24, 1993	May 14, 1993

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None identified this reporting period.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT MONTH

Navy will hold an Open House for Naval Station Treasure Island Base residents on June 10 from 11:00 a.m. to 7:00 p.m. The next Technical Review Committee and Monthly Progress Meeting is scheduled June 21, 1993 at 1:00 p.m. at Naval Station Treasure Island.

<u>Next Deliverable</u>	<u>Due Date</u>
Preliminary Draft RI	June 10, 1993
Monthly Status Report	June 20, 1993
Open House Summary Report	June 20, 1993
TRC Meeting Minutes	June 30, 1993
Preliminary Draft HHBRA	June 30, 1993

5. PROJECTED ACTIVITY NEXT PERIOD

Navy will coordinate and attend the open house scheduled for June 10, 1993 from 11:00 a.m. to 7:00 p.m.

Navy will attend the next progress meeting scheduled for June 21, 1993 at 1:00 p.m. at Naval Station Treasure Island; this meeting will also serve as second TRC meeting held for this project.

Navy will continue to work on the Preliminary Draft RI and HHBRA for submittal to Navy in June. Additionally, PRC will begin preparing the Feasibility Study.

Navy will also evaluate the opportunity to conduct a removal action at two sites, the Medical Building, Site 1 and the Foundry, Site 9. In the event it is appropriate to conduct removal actions and letter summarizing the recommended actions will be prepared for the Navy to consider a contract modification. Navy will also coordinate efforts associated with the installation of the extraction wells under CTO 218 at the Navy Service Exchange, Site 14 and New Fuel Farm areas, Site 22, and Fire Training Area, Site 6.