

5090  
Ser T4A2EG/L4124  
4 Feb 1994

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION  
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - November/December 1993  
(2) Data Quality Summary Report for IR Site 14, New Fuel Farm Area

1. Enclosures (1) and (2) are provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code T4A2EG, at (415) 244-2560.

MARCELO G. PASCUA, JR.  
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar) (w/encl 1 & 2)  
California Regional Water Quality Control Board (Attn: Gina Kathuria) (w/encl 1 & 2)  
California Department of Fish and Game (Attn: Michael Martin) (w/encl 1)  
US Environmental Protection Agency, Region IX (Attn: Rachel Simons) (w/encl 1)  
US Fish & Wildlife Services (Attn: Steve Schwartzbach) (w/encl 1)  
National Oceanic & Atmospheric Administration (Attn: Denise Klimas) (w/encl 1)  
San Francisco Mayor's Office (Attn: Don Angus) (w/encl 1) SF 21  
San Francisco Department of Public Health (Attn: Scott Nakamura) (w/encl 1) SF DPH  
NS Treasure Island (Attn: Michelle Dunne-Iverson) (w/encl 1)  
Copy to: (w/encl 1)  
NS Treasure Island (Attn: Jim Sullivan)  
NS Treasure Island (Attn: Eddie Sarmiento)  
COMNAVBASE San Francisco (Attn: CDR Al Elkins)  
Blind copy to: (w/encl 1)  
T4A2, T4A2EG, T4C  
Admin Records (3 copies)  
Chron, blue, pink, green  
Writer: E. Galang, T4A2EG, X-2560  
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
NOVEMBER/DECEMBER 1993**

**1. PROGRESS DURING THIS PERIOD**

Completed the preparation of the Draft Remedial Investigation (RI) Report, Draft Baseline Human Health Risk Assessment Report (BHHRA), Draft Ecological Risk Assessment (ERA) Report.

Continued the preparation of the Initial Screening of Technologies for the Feasibility Study Report.

Continued the preparation of Phase II RI Work Plans Addenda.

Initiated the preparation of the Base Realignment And Closure (BRAC) Cleanup plan (BCP).

**2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD**

Meetings:

Monthly progress review and Restoration Advisory Board (RAB) meeting was held on December 14, 1993 at NAVSTA TI.

Reports:

Draft Phase I Remedial Investigation (RI) Report, Volume I & II dtd 8 Nov 1993

Draft Baseline Human Health Risk Assessment (BHHRA) Report,  
Part I & II dtd 4 & 5 Nov 1993

Draft Ecological Risk Assessment (EA) Report dtd 15 Nov 1993

Monthly Progress Report/Meeting Minutes

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

None this period

**4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

Meetings:

RAB meeting scheduled on February 15, 1994 at NAVSTA TI.

Reports:

Project Monthly Status Report/Meeting Minutes

Draft Initial Screening of Technologies

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
NOVEMBER/DECEMBER 1993**

**5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Incorporate the comments to be received on the Remedial Investigation (RI) Report, Ecological Risk Assessment Report, and Baseline Human Health Risk Assessment Report.

Continue the preparation of the Initial Screening of Technology Report.

Continue preparation of Phase II RI Work Plans Addenda.

Continue the design of removal action plans for Sites 06, 14 and 22.

Continue the preparation of the BCP.

Award the contract for the design of removal action plans for Sites 01 and 09.

Award the contract for the preparation of No Further Action (NFA) Record of Decisions (ROD) documentation for Sites 03 and 05.

ENCLOSURE 2

DATA QUALITY SUMMARY REPORT FOR  
NEW FUEL FARM AREA,  
INSTALLATION RESTORATION SITE 14

THIS ENCLOSURE WAS NOT RECEIVED IN THE  
RESTORATION RECORDS FILE.

FOR ADDITIONAL INFORMATION, CONTACT:

DIANE C. SILVA, COMMAND RECORDS MANAGER, CODE EV33  
NAVAL FACILITIES ENGINEERING COMMAND, SOUTHWEST  
1220 PACIFIC HIGHWAY (NBSD BLDG. 3519)  
SAN DIEGO, CA 92132

TELEPHONE: (619) 556-1280  
E-MAIL: [diane.silva@navy.mil](mailto:diane.silva@navy.mil)