

5090  
Ser 1813EG/L3292  
27 Apr 1993

From: Commander, Western Division, Naval Facilities Engineering Command  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION  
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - Mar 1993

1. Enclosure (1) is provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code 1813EG, at (415) 244-2560.

Original signed by: *E. Galang / jfr*  
GILBERT A. RIVERA  
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)  
California Regional Water Quality Control Board (Attn: Gina Kathuria)  
California Department of Fish and Game (Attn: Mike Rugg)  
US Environmental Protection Agency, Region IX (Attn: Julie Anderson)  
US Fish & Wildlife Services (Attn: Steve Schwartzbach)  
US Army Corps of Engineers (Attn: Sharon Moreland)  
Bay Area Air Quality Management District (Attn: Brian Jennison)  
Bay Conservation and Development Commission (Attn: Chris Perry)  
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)  
COMNAVBASE San Francisco (Attn: Randy Friedman)  
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

Team 4, 1813, 1813EG  
Admin Records (3 copies w/encl)  
Writer: E. Galang, 1813EG, X-2560  
File: NS, Treasure Island  
Chron, blue, pink, green

INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION TREASURE ISLAND  
MARCH 1993

1. PROGRESS DURING THIS PERIOD:

Continued to prepare the RI and risk assessments reports.

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

MEETINGS

Progress review meeting was held on March 30, 1993.

REPORTS

Final Ecological Assessment Work Plan, Rev 1 (1 Mar 1993) submitted on 9 Mar 1993

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Site 6, Fire Training Area have been recommended for interim removal action and will be addressed similar to Site 14, New Fuel farm Area.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings

A progress review meeting was scheduled for 11 May 1993 at NAVSTA TI Tower.

Reports

Project Monthly Status Report

Phase I RI Sampling Results Technical Memorandum

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

- Start documents for the interim removal action.
- Start scoping documents for Phase II RI field investigation.
- Continue working on the Remedial Investigation (RI) Report task, ecological assessment and human health risk assessment tasks.
- Prepare Fact Sheet and plan for an open house scheduled in May.

ENCLOSURE (1)