

5090
Ser 09ER2EG/L4243
1 Jun 1994

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - April 1994

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code 09ER2EG, at (415) 244-2560.

Original signed by:
MARCELO G. PASCUA, JR.
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Mr. Tom Lanphar)
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
US Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
US Fish & Wildlife Services (Attn: Ms. Steve Schwarzbach)
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)
San Francisco Mayor's Office (Attn: Mr. Don Angus)
San Francisco Department of Public Health (Attn: Mr. Scott Nakamura)
Treasure Island Resident (Attn: Ms. Michelle Dunne-Iverson)

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)
NS Treasure Island (Attn: Mr. Eddie Sarmiento)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
PRC Environmental Management, Inc. (Attn: Ms. Anne Ording)

Blind copy to:

09ER2, 09ER2EG,
Admin Records (3 copies)
Chron, blue, pink, green
Writer: E. Galang, 09ER2EG, X-2560
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
APRIL 1994**

1. PROGRESS DURING THIS PERIOD

Continued the preparation of Phase IIB RI Work Plan Addendum.

Continued the preparation of (draft final) Phase IIA RI Work Plan Addendum.

Continued the preparation of responses to the regulatory agencies' comments on the draft Phase I Remedial Investigation (RI) Report, Baseline Human Health Risk Assessment (BHHRA), and Ecological Risk Assessment (EA).

Continued the design of removal action for Sites 06, 14, and 22.

Continued the preparation of Field Work Plan Addendum for non-time critical removal action at Site 01.

Continued the development of alternatives for the detailed analysis of alternatives for the Feasibility Study (FS).

2. MEETINGS AND REPORTS DURING THIS PROGRESS PERIOD

Meetings:

April 21, 1994 - Restoration Advisory Board (RAB) meeting.

May 15, 21, and 28, 1994 - BRAC Cleanup Team (BCT) meeting to discuss the Navy's preliminary responses to the regulatory agencies' comments on the draft Phase I RI Report and scope out Phase II RI.

Reports:

Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

The Navy has prepared a report on the recommended approach to establishing background or ambient concentration levels for inorganic constituents in soil at NAVSTA TI. This approach was incorporated into the preliminary Navy responses to comments on the draft Phase I RI Report, BHHRA, and EA. Copies of the report was informally distributed to the BCT members for discussion. Discussions on this topic have continued and a suggested approach has been agreed upon. The Navy will update the preliminary report to include the agreed upon approach..

The existing FFSRA schedule requires revising to include the three newly identified IR sites and the proposed Phase II RI/FS activities including the Phase II Ecological Risk Assessment. The Navy will develop a revised schedule for the BCT review and approval.

The Navy is in the process of preparing no action records of decision (ROD) for IR Sites 03 and 05. Further investigation was recommended for Site 05 during the Phase IIB RI. In addition, during discussions with the regulatory agency representatives, preparation of a "plug-in" ROD for no action has been recommended. Both these issues are still under discussion.

The Navy suggested to the Base Realignment and Closure (BRAC) Cleanup Team (BCT) that the draft Phase I RI Report remain in its current form until the Phase II RI field investigations are completed. A draft Phase I/II RI Report will be submitted which will incorporate the results of the Phase II investigations and will address the current regulatory agencies' concerns with some of the information presented in the draft Phase I RI Report. This issue is still under discussion.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

RPM/BCT Meeting (Phase II EA and BHHRA Scoping) - May 2, 1994

RPM/BCT Meeting - May 17, 1994

Ecological Risk Assessment (EA) Sitewalk - June 3 or 8, 1994

Pre-Restoration Advisory Board (Pre-RAB) Meeting - June 9, 1994

Restoration Advisory Board (RAB) Meeting - June 14, 1994

RPM/BCT Meeting - June 24, 1994

Reports:

Project Monthly Status Report/Meeting Minutes

BRAC Closure Plan (BCP)

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the preparation of responses to regulatory agencies' comments on the Draft Phase I Remedial Investigation (RI) Report, Baseline Human Health Risk Assessment (BHHRA), Ecological Risk Assessment (EA), and Initial Screening of Technology (IST).

Continue the preparation of Phase II RI Work Plans Addendum (Phase IIA & IIB).

Continue the design of removal action for Sites 06, 14 and 22.

Continue the design of removal action for Sites 01.

Distribute the Base Realignment And Closure (BRAC) Cleanup Plan (BCP).

Continue the development of alternatives for the detailed analysis of alternatives for the Feasibility Study (FS).

Continue the discussion on the proposed "plug-in" ROD for no action sites and prepare ROD for Sites 03 and 05.

Continue the development of a revised environmental restoration schedule for NAVSTA TI .