

5090
Ser 09ER2EG/L4369
26 Aug 1994

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - July 1994

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

~~Original signed by~~

ERNESTO M. GALANG

By direction

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)

California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)

California Department of Fish and Game (Attn: Dr. Michael Martin)

US Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)

US Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)

Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)

Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)

National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)

NS Treasure Island (Attn: Mr. Eddie Sarmiento)

COMNAVBASE San Francisco (Attn: CDR Al Elkins)

San Francisco Department Of Public Health (Attn: Mr. Scott Nakamura)

PRC Environmental Management, Inc. (Attn: Ms. Anne Ording)

Community RAB Members (see attached list)

Blind copy to:

09ER2, 09ER2EG,

Admin Records (3 copies)

Chron, blue, pink, green

Writer: E. Galang, 09ER2EG, X-2560

File: NS Treasure Island

**NAVAL STATION TREASURE ISLAND
RESTORATION ADVISORY BOARD (RAB)
COMMUNITY MEMBERS**

Mr. Joseph Alcedo
Mr. James Aldrich
Mr. Don Angus
Mr. Saul Bloom
Mr. Charles Boatman
Mr. Nathan Brennan
Mr. Richard Coxall
Mr. Paul Hehn
Ms. Michelle Dunne-Iverson
Ms. Martha Kohler
Mr. Denny Larson
Ms. Audry Lee
Mr. Clinton Loftman

Ms. Carolyn Lown
Mr. Daniel McDonald
Mr. David Moser
Mr. Rick Nedell
Ms. Patricia Nelson
Mr. Henry Ongerth
Ms. Margaret Race
Ms. Patsy Reese
Ms. Barbara Rodriguez
Mr. Earl Rynerson
Mr. Dale Smith
Mr. Brad Wong

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
JULY 1994**

1. PROGRESS DURING THIS PERIOD

Completed the draft Phase IIB RI Work Plan Addendum.

Completed the draft Navy responses to agency comments on the draft Phase I Remedial Investigation (RI) Report, Baseline Human Health Risk Assessment (BHHRA), and Ecological Risk Assessment (EA).

Continued the design of removal action for Sites 01, 06, 14, and 22.

Continued the development of alternatives for the detailed analysis of alternatives for the Feasibility Study (FS).

Initiated the revision to the draft Proposed Approach to Establish Ambient Levels in Soil, to incorporate comments made in discussions with the regulatory agencies.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

July 22, 1994 - RPM/BCT Meeting

July 26, 1994 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Draft Phase IIB RI Work Plan Addendum dtd July 20, 1994

Draft Navy Responses To Agency Comments On The Draft Phase I RI Report
dtd July 20, 1994

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None this period

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

RPM/BCT Meeting - August 11, 1994
Restoration Advisory Board (RAB) Site Tour - August 20, 1994
RPM/BCT Meeting - August 22, 1994
Restoration Advisory Board (RAB) Meeting - August 23, 1994
RPM/BCT Pre-Workshop Meeting - September 6, 1994
Restoration Advisory Board (RAB) Workshop - September 13, 1994
RPM/BCT Meeting - September 15, 1994
Restoration Advisory Board (RAB) Site Tour - September 17, 1994
RPM/BCT Meeting - September 27, 1994
Restoration Advisory Board (RAB) Meeting - September 27, 1994

Reports:

Project Monthly Status Report/Meeting Minutes
Final Phase IIA Work Plan Addendum
Draft Final Phase IIB RI Field Work Plan Addendum
Draft Final Navy Responses To Agency Comments On The Draft Phase I RI Report
Draft Revised Proposed Approach To Establish Background And Ambient Levels In
Soils
Draft Navy Responses To Agency Comments On The Draft Initial Screening Of
Technologies (IST)

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Initiate the recommended treatability studies for petroleum constituents contaminated soils and ground water treatment technologies.

Continue the preparation of Phase II RI Work Plans Addendum (Phase IIA & IIB).

Continue the design of non-time-critical removal action for Sites 01, 06, 14 and 22.

Continue the development of alternatives for the detailed analysis of alternatives for the Feasibility Study (FS).

Continue the discussion on the proposed "plug-in" ROD for no action sites and prepare ROD for Sites 03 and 05.

Continue the development of a revised environmental restoration schedule for NAVSTA TI .