

5090
Ser 09ER2EG/L5116
9 Jan 1995

From: Commander, Engineering Field Activity, West
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - December 1994

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

ORIGINAL SIGNED BY
ERNESTO M. GALANG
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)
California Department of Fish and Game (Attn: Dr. Michael Martin)
US Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
US Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

5090
Ser 09ER2EG/L5116
9 Jan 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
San Francisco Department Of Public Health (Attn: Mr. Scott Nakamura)
PRC Environmental Management, Inc. (Attn: Ms. Anne Ording)
Community RAB Members:

Mr. Joseph Alcedo	Ms. Carolyn Lown
Mr. James Aldrich	Mr. Daniel McDonald
Mr. Don Angus	Mr. David Moser
Mr. Saul Bloom (ARC Ecology)	Mr. Rick Nedell
Mr. Charles Boatman	Ms. Patricia Nelson
Mr. Richard Coxall	Mr. Henry Ongerth
Mr. Paul Hehn	Ms. Margaret Race
Ms. Martha Kohler	Ms. Patsy Reese
Mr. Denny Larson	Mr. Earl Rynerson
Ms. Audry Lee	Ms. Dale Smith
Mr. Clinton Loftman	Mr. Brad Wong

Blind copy to:

09ER2, 09ER2EG
Information Repository (3 copies)
Chron, blue, pink, green
Writer: E. Galang, 09ER2EG, X-2560
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
DECEMBER 1994**

1. PROGRESS DURING THIS PERIOD

Continued the development of "plug-in" no action decision document (DD).

Continued the design of non-time-critical removal action at Site 01.

Completed the draft Phase II ecological risk assessment (EA) work plan.

Continued the update of the BRAC Cleanup Plan (BCP).

Completed the redevelopment and survey of existing monitoring wells and the first quarter of groundwater sampling for the Phase IIA RI.

Continued the preparation of Site 01 - Medical Clinic, field work plan addendum.

Continued the preparation of Draft Final Phase IIB Work Plan.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

December 05, 1994 - RPM/BCT BCP Update Meeting

December 05, 1994 - TI Citizens' Reuse Committee (CRC) Meeting

December 06, 1994 - RAB Meeting

December 02, 1994 - RPM/BCT Update Meeting

December 21, 1994 - Phase II Environmental Baseline Survey (EBS) meeting

Reports:

Monthly Progress Report/Meeting Minutes

Draft Phase II Ecological Risk Assessment Work Plan

Draft Revised BRAC Cleanup Plan (BCP)

Final Field Work Plan Addendum, Additional Characterization at Site 01 - Medical Clinic

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Phase IIB RI will be delayed until CLEAN II contract is awarded. The delay will affect the RI/FS schedule and removal actions at Sites 06, 14, and 22 where additional site characterization activities are planned for the Phase IIB RI.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

TI Citizens Reuse Committee (CRC) Meeting - January 9, 1995
Restoration Advisory Board (RAB) Meeting - January 17, 1995
RPM/BCT BCP Update Meeting - January 18, 1995
RPM/BCT BCP Update Meeting - January 23, 1995
RPM/BCT Meeting/Boat Tour - February 3, 1995
TI Citizens Reuse Committee (CRC) Meeting - February 6, 1995
Restoration Advisory Board (RAB) Meeting - February 7, 1995
RPM/BCT Meeting/Boat Tour - February 8, 1995 (Rain Date)
RPM/BCT Meeting - February 15, 1995
Restoration Advisory Board (RAB) Meeting - February 28, 1995

Reports:

Project Monthly Status Report/Meeting Minutes
Draft Final Phase II Ecological Risk Assessment Work Plan
Final BRAC Cleanup Plan (BCP)
Final Phase IIB RI Work Plan Addendum

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the preparation of Phase IIB RI Work Plan Addendum.

Continue the design of non-time-critical removal action for Site 01.

Continue the preparation of EE/CA's for non-time-critical removal action at Sites 01, 06, 14 and 22.

Continue the development of "plug-in" no action decision (DD) document.

Continue the development of a revised environmental restoration schedule; amend the FFSRA.

Continue the field work on Phase IIA Remedial Investigation (RI).

Continue the preparation of Phase II (Ecological Risk Assessment) EA Work Plan.

Continue the update of the BRAC Cleanup Plan (BCP).