

5090
Ser 1832.5EG/L5189
24 Jul 1995

From: Commanding Officer, Engineering Field Activity, West
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - June 1995

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

original signed by:

ERNESTO M. GALANG
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
San Francisco Department Of Public Health (Attn: Ms. Amy Brownell)
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090
Ser 1832.5EG/L5189
24 Jul 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to: (Cont)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelon
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Ms. Ruth Gravanis	Mr. Timothy Such
Mr. Richard Hansen	Mr. Thomas Thompson
Mr. Fred Hayden	TI CRC (Ms. Laurie Glass)
Mr. Paul Hehn	TI Yacht Club (Mr. Harlan Van Wye)
Mr. Gary Jensen	Ms. Usha Vedagiri
Ms. Chloe Jue	Mr. James Wilson
Ms. Martha Kohler	Mr. Beau Wrightson
Ms. Alice LaPierre	Mr. Brad Wong (Co-Chair)
Mr. Clinton Loftman	

Blind copy to:

1832, 1832.5EG, 64

Information Repository (3 copies)

Chron, blue, pink, green

Writer: E. Galang, 1832.5EG, X-2560

File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
JUNE 1995**

1. PROGRESS DURING THIS PERIOD

Continued the field work on the Phase IIA RI; and validated data for the third quarterly sampling event.

Continued the Phase IIB RI field sampling at Sites 04, 07, 10, 14, 19, 21, 22, 24, and 29; performed comparison study of field immunoassay tests for Sites 14 and 22; and performed immunoassay tests.

Continued the interim source control activity (floating product removal) at Site 06.

Continued the additional characterization field work at Site 01. Work included removal of contaminated soil and confirmation sampling.

Continued the development of the "plug-in" no action decision document and proposed plan.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

June 05, 1995 - RPM/BCT Phase IIB RI Data Review Meeting

June 05, 1995 - TI Citizens Reuse Committee (CRC) Meeting

June 20, 1995 - RPM/BCT Monthly Meeting

June 27, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Due to the decision to adopt the new approach for assessing offshore sediments, the draft phase II ecological risk assessment (EA) work plan has not been finalized. An interim final or a draft final EA work plan with the new approach will be prepared for approval.

Enclosure (/)

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

July 10, 1995 - RPM/BCT Phase IIB RI Data Review Meeting
July 15, 1995 - Restoration Advisory Board (RAB) Field Demo
July 17, 1995 - TI Citizens Reuse Committee (CRC) Meeting
July 17, 1995 - RPM/BCT Monthly Meeting
July 25, 1995 - Restoration Advisory Board (RAB) Meeting
Aug 07, 1995 - TI Citizens Reuse Committee (CRC) Meeting
Aug 09, 1995 - RPM/BCT Phase IIB RI Data Review Meeting
Aug 15, 1995 - RPM/BCT Phase II EA Work Plan Review Meeting
Aug 16, 1995 - RPM/BCT Monthly Meeting
Aug 22, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes
Interim/Draft Final Phase II Ecological Risk Assessment Work Plan

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the non-time-critical removal action at Installation Restoration (IR) Site 01-Medical Clinic; prepare summary report.

Continue the development of a revised environmental restoration schedule; amend the Federal Facility Site Remediation Agreement (FFSRA).

Continue the field work on Phase IIA and Phase IIB Remedial Investigation (RI).

Continue the preparation of Interim/Draft Final Phase II Ecological Risk Assessment (EA) Work Plan.

Continue the preparation of soil removal engineering evaluation/cost analysis (EE/CA) for IR Sites 06, 14, and 22.

Continue the removal of floating product at IR Site 06.

Continue the development of the "plug-in" no action decision document and proposed plan.

Provide field demonstration of the Phase IIB RI field activities, including sampling and immunoassay analysis for Restoration Advisory Board (RAB) community members.