

5090
Ser1832.5EG/L7047
9 Dec 1996

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Encl: (1) Monthly Status Report - November 1996

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

Original signed by:

ERNESTO M. GALANG
By direction of
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)
Copies to:

NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)
NAVSTA Treasure Island (Attn: LT Nannette Roberts)
San Francisco Department of Public Health (Attn: Ms. Martha Walters)
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090
Ser1832.5EG/L7047
9 Dec 1996

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson (Co-Chair)
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. William Foster	Ms. Dale Smith
Mr. Richard Hansen	Mr. Timothy Such
Mr. Fred Hayden	Mr. Thomas Thompson
Mr. Paul Hehn (Alt Co-Chair)	TI Museum (Ms. Laurie Glass)
Mr. Gary Jensen	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Alice LaPierre	Ms. Usha Vedagiri
Mr. Clinton Loftman	Mr. Brad Wong

Blind copies to:
1832, 1832.5EG, 64
Information Repository (3 copies)
Writer: E. Galang, 1832.5EG, X-2560
Chron, green
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
NOVEMBER 1996**

1. PROGRESS DURING THIS PERIOD

Continued the interim source control activity (floating product removal) at Site 06, well W-3.

Continued the update of the community relations plan.

Continued the development of the no action decision document for Sites 01 and 03.

Continued the preparation of the final interim groundwater monitoring work plan.

Continued the bench scale soil bioremediation treatability study.

Continued the preparation of corrective action plan (CAP) for the nine IR sites transferred to the petroleum program.

Continued the preparation of the quarterly groundwater monitoring status report for the Phase IIB RI.

Initiated the update to the BRAC Cleanup Plan (BCP).

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

November 5, 1996 - RPM/BCT Monthly Meeting

November 19, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None at this time.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

December 9, 1996 - RPM/BCT Monthly Meeting
December 17, 1996 - Restoration Advisory Board (RAB) Meeting
January 8, 1996 - RPM/BCT Monthly Meeting
January 21, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes
Final Quality Assurance Project Plan for the Phase II Ecological Risk Assessment
Final Interim Groundwater Monitoring Work Plan
Draft No Further Action Remedial Action Plan for Sites 01 and 03

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the removal of floating product at IR Site 06.

Continue the development of no action decision document for Sites 01 and 03.

Continue the update of the community relations plan.

Continue the preparation of the final interim groundwater monitoring work plan.

Continue the bench scale soil bioremediation treatability study.

Continue the preparation of corrective action plan (CAP) for the nine IR sites transferred to the petroleum program.

Conduct the total petroleum hydrocarbon (TPH) toxicity testing of soils.

Continue the preparation of the quarterly groundwater monitoring status report for the Phase IIB RI.

Continue the update to the BRAC Cleanup Plan (BCP).