

5090  
Ser6225EG/L8019  
15 Oct 1997

California Environmental Protection Agency  
Department of Toxic Substances Control, Region 2  
Attn: Ms. Mary Rose Cassa  
700 Heinz Avenue, Suite 200  
Berkeley, CA 94710

Subj: FEDERAL FACILITY SITE REMEDIATION AGREEMENT (FFSRA) FOR  
NAVAL STATION, TREASURE ISLAND (NAVSTA TI)

Dear Ms. Cassa:

Pursuant to Section 9, Extensions, of the Naval Station Treasure Island Federal Facility Site Remediation Agreement (FFSRA), the Navy requests your concurrence to enclosure (1), FFSRA Appendix D (Revised 10/15/97). The revised schedule incorporates your comments on the 12 September 1997 revision submitted per the Navy letter dated 12 September 1997, Ser1832.5EG/L7273. This revision also incorporates our best attempt to determine target dates for the draft secondary documents as we have discussed in our phone conversations for the past week.

The revised schedule was based on Chapter 5, Environmental Program Master Schedule, Figure 5-1, Naval Station Treasure Island Projected Installation Restoration Schedule dated 09/12/97 of the BRAC Cleanup Plan (BCP).

The Navy is available to discuss this request at your convenience. If you require additional information, please contact me at (650) 244 2560.

Sincerely,

**Original signed by:**

ERNESTO M. GALANG  
Remedial Project Manager  
By direction of  
the Commanding Officer

Encl: (1) Federal Facility Site Remediation Agreement (FFSRA) Appendix D (Revised 10/15/97)

Copies to:

California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)  
U.S. Environmental Protection Agency, Region IX (Attn: Mr. James Ricks, Jr.)  
San Francisco Redevelopment Agency (Attn: Ms. Martha Walters)  
Tetra Tech EM Inc. (Attn: Mr. Richard Knapp)

5090  
Ser6225EG/L8019  
15 Oct 1997

Subj: FEDERAL FACILITY SITE REMEDIATION AGREEMENT (FFSRA) FOR  
NAVAL STATION, TREASURE ISLAND (NAVSTA TI)

Copies to: (cont)

Community RAB Members:

Mr. Joseph Alcedo	Ms. Karen Mendelow
Mr. James Aldrich	Mr. Rick Nedell
Mr. John Allman	Ms. Patricia Nelson (Co-Chair)
ARC Ecology (Mr. Saul Bloom)	Mr. Henry Ongerth
Mr. Richard Hansen	Ms. Dale Smith
Mr. Paul Hehn (Alt Co-Chair)	Mr. Thomas Thompson
Mr. Gary Jensen	TI Museum (Ms. Laurie Glass)
Ms. Alice LaPierre	TI Yacht Club (Mr. Harlan Van Wye)
Mr. Clinton Loftman	Ms. Usha Vedagiri
Mr. Daniel McDonald	Mr. Brad Wong

Blind copies to:

622A(JS), 6221RP 6225EG, 64

Information Repository (3 copies)

Chron, RF

Writer: E. Galang, 6225EG, X-2560

File: NS Treasure Island

**APPENDIX D (Revised 10/15/97)**

ALL DEADLINES WHICH WILL BE ESTABLISHED IN  
ACCORDANCE WITH SECTION 8 (DEADLINES) AND WHICH  
MAY BE EXTENDED IN ACCORDANCE WITH SECTION 9 (EXTENSIONS)

Draft Primary Documents	Deadlines	Draft Secondary Documents	Target Dates
a. RI/FS Workplans	Submitted		
b. RI/FS Sampling Plans	Submitted		
c. RI/FS Quality Assurance Plan	Submitted		
d. RI/FS Health & Safety Plan	Submitted		
e. Community Relations Plan	Submitted		
f. Remedial Investigation (RI) Reports (Onshore)	Submitted	Sampling Results Data	Submitted
		Baseline Risk Assessment (BHHRA)	Submitted
		Environmental Assessment (EA)	Submitted
		Removal Action Memorandum (IG)	T.B.D.
g. Feasibility Study (FS) Reports (Onshore)	04/03/98	Treatability Studies	Submitted
h. Remedial Action Plan (RAP) Record of Decision (ROD) (Onshore)	11/01/98	Public Notices and Fact Sheets	10/01/98
		Draft Proposed Plan/Pre-Draft RAP	09/01/98
		Remedial Action Schedules	02/01/99
i. Remedial Designs (RD) (Onshore)	09/01/99	Public Notices and Fact Sheets	12/01/99
		Engineering Plans (30%) Design	06/01/99
		Implementation Schedule	02/01/00
		Health & Safety Plans	01/15/00
j. Remedial Investigation (RI) Reports (Offshore OU)	05/01/98	Environmental Assessment (EA)	05/01/98
k. Feasibility Study (FS) Reports (Offshore OU)	08/29/98	Treatability Studies (IG)	T.B.D.
l. Remedial Action Plan (RAP) Record of Decision (ROD) (Offshore OU)	04/01/99	Public Notices and Fact Sheets	03/01/99
		Draft Proposed Plan/Pre-Draft RAP	02/01/99
		Remedial Action Schedules	07/01/00
m. Remedial Designs (RD) (Offshore OU)	12/01/99	Public Notices and Fact Sheets	03/01/00
		Engineering Plans (30%) Design	09/01/99
		Implementation Schedule	05/01/00
		Health & Safety Plans	04/15/00
n. Remedial Action Completion Rep.	T.B.D.*	Post - Remedial Sampling Design Plan (IG)	T.B.D.
		Post - Remedial Sampling Compl'n Rep.(IG)	T.B.D.
		Operations & Maintenance Plan (IG)	T.B.D.

Notes: IG If Generated  
T.B.D. To Be Determined  
T.B.D.\* To be determined pursuant to Section 8.3 of the Agreement