

5090
Ser 6225EG/L8216-1
4 Aug 1998

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Encl: (1) Monthly Status Report - July 1998

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (650) 244-2560.

ERNESTO M. GALANG
Remedial Project Manager
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Mr. David Rist)
California Regional Water Quality Control Board (Attn: Mr. David Leland)
California Department of Fish and Game (Attn: Ms. Susan Ellis)
U.S. Environmental Protection Agency, Region IX (Attn: Mr. James Ricks, Jr.)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)
San Francisco Redevelopment Agency (Attn: Ms. Martha Walters)
Tetra Tech EM Inc. (Attn: Mr. Richard Knapp)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Paul Hehn	Mr. Carlos Penafiel
Mr. James Aldrich	Ms. Alice LaPierre	Mr. James Rodriguez
Mr. John Allman (Alt Co-Chair)	Mr. Clinton Loftman	Mr. Jack Savage
ARC Ecology (Mr. Saul Bloom)	Mr. Daniel McDonald	Ms. Dale Smith
Mr. Nathan Brennan	Mr. Brandon McMillan	Mr. Thomas Thompson
Ms. Peggy Chiang	Ms. Karen Mendelow	Ms. Usha Vedagiri
Ms. Carolyn Froeberg	Mr. Ernest Michelsen	Mr. Harlan Van Wye
Mr. Michael Gross	Ms. Patricia Nelson	Mr. Brad Wong
Mr. Richard Hansen (Co-Chair)	Mr. Henry Ongerth	

Blind copies to:

622A, 6221RP, 6225EG, 62B, Information Repository (3 copies)
Writer: E. Galang, 6225EG, X-2560
Chron, RF
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND**

July 1998

1. PROGRESS DURING THIS PERIOD

Continued the preparation of final onshore RI report and responses to comments on the draft final RI report.

Continued the preparation of the draft onshore feasibility study report.

Continued the update of the BRAC Cleanup Plan (BCP).

Continued the YBI Sites 11, 28, and 29 validation study.

Continued the FY 98 basewide groundwater monitoring second quarter sampling report.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

July 13, 1998 - RPM/BCT Meeting

July 21, 1998 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Technical Memorandum-RI Offshore Sediments OU Invertebrate and Fish Tissue Collection
Rationale and Methodology

Additional Characterization of TPH at Site 12-Draft Field Sampling Plan Addendum

Additional Characterization of Dioxins at Site 12-Draft Field Sampling Plan Addendum

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Appropriate TPH screening levels for soil and groundwater at NAVSTA TI have not been resolved.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

August 03, 1998 - RPM/BCT Meeting

August 18, 1998 - Restoration Advisory Board (RAB) Meeting

August 31, 1998 - RPM/BCT Meeting

September 15, 1998 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Complete the final onshore remedial investigation report.

Complete the update of the BRAC Cleanup Plan (BCP).

Continue the preparation of the final corrective action plan for petroleum sites.

Continue the YBI Sites 11, 28, and 29 Validation Study field work.

Continue the FY 98 basewide groundwater monitoring second quarter sampling report.

Initiate the field investigations for the additional characterization of TPH and dioxins at Site 12.