

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Europe Africa Central	8/30/2022	12/31/2022	2020	695	EDI: JOINT MOBILITY CENTER	N62863 -- NAVSTA ROTA SP	Design Bid Build	MAC - General	RFP - BVSS (One Step)	46,840,000
	10/4/2022	12/20/2022	2020	716	EDI: IN-TRANSIT MUNITIONS FACILITY	N62863 -- NAVSTA ROTA SP	Design Bid Build	MAC - General	RFP - LP	9,960,000
	10/14/2022	4/24/2023	2023	002	EDI-RAPID AIRFIELD DAMAGE RECOVERY STORAGE FACILITIES	AZZ275 -- AVIANO AB IT USAFE	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	31,000,000
	10/20/2022	4/28/2023	2023	014	EDI: RAPID AIRFIELD DAMAGE REPAIR STORAGE	JZZ500 -- SPAIN MORON AB	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	29,000,000
	11/1/2022	9/30/2023	2023	20001	EDI-DABS-FEV STORAGE, ICELAND	N33191 -- NAVFACSYSCOM EURAFCENT	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	94,000,000
	12/28/2022	6/30/2023	2023	242	COMBAT RESCUE HELICOPTER (CRH) SIMULATOR	AZZ275 -- AVIANO AB IT USAFE	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	15,500,000
	1/31/2023	6/30/2023	2022	903	EDI: JOINT MOBILITY PROCESSING CENTER	N66691 -- NAVSUPPACT SOUDA BAY GR	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	41,650,000
	3/13/2023	9/30/2023	2023	501U	MODERNIZE INSTRUMENT LANDING SYSTEM INFRASTRUCTURE	N62995 -- NAS SIGONELLA IT	Design Build	MAC - General	RFP - LP	3,610,000
	5/8/2023	9/30/2023	2023	205U	PASSENGER TERMINAL EXPANSION AND UPGRADES	N63005 -- NAVSUPPACT BAHRAIN	Design Build	MAC - DB	RFP - LP	4,860,000
	7/12/2023	12/29/2023	2023	121U	MILITARY WORKING DOG KENNELS	N62995 -- NAS SIGONELLA IT	Design Bid Build	MAC - General	IFB/ICB	5,900,000
	10/4/2023	1/17/2024	2022	Q676U	SOF NSWG4 COMBATANT CRAFT SUPPORT FACILITY	N66691 -- NAVSUPPACT SOUDA BAY GR	Null	Null	Null	5,000,000
NAVFAC Far East	5/2/2024	1/17/2025	2022	622	EDI: EXPLOSIVE ORDNANCE DISPOSAL (EOD) MOBILE UNIT FACILITIES	N62863 -- NAVSTA ROTA SP	Design Bid Build	MAC - General	RFP - BVSS (One Step)	85,600,000
	12/8/2022	8/1/2023	2023	2303	WHOLE HOUSE REVITALIZATION, IKEGO TOWNHOUSE, PH4	N61054 -- COMFLEACT YOKOSUKA JA	Design Build	MAC - General	IFB/ICB	73,967,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Far East	1/11/2023	3/13/2023	2023	044U	COMMUNICATIONS DISTRIBUTION AND TIE-IN	N61054 -- COMFLEACT YOKOSUKA JA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	5,440,000
	2/17/2023	6/20/2023	2022	202U	MAIN GATE UPGRADES, MCASF FUTENMA	M67400 -- MCB CAMP S D BUTLER OKINAWA JA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	5,200,000
	2/17/2023	6/20/2023	2023	218U	VISITOR CONTROL CENTER	M67400 -- MCB CAMP S D BUTLER OKINAWA JA	Design Build	MAC - General	RFP - BVSS (One Step)	5,090,000
	2/28/2023	5/31/2023	2021	1013U	VISITOR CONTROL CENTER	M62613 -- MCAS IWAKUNI JA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	4,070,000
	3/6/2023	6/9/2023	2023	1014U	WATER SUPPLY LINE	M62613 -- MCAS IWAKUNI JA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	2,680,000
	3/21/2023	6/20/2023	2023	1015U	STORM WATER LINE	M62613 -- MCAS IWAKUNI JA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	2,580,000
	6/7/2023	2/29/2024	2023	810	PDI: MARINE CORPS BARRACKS COMPLEX, KADENA	M67400 -- MCB CAMP S D BUTLER OKINAWA JA	Design Bid Build	IDIQ - Construction	RFP - LP	101,300,000
	6/7/2023	2/29/2024	2023	812	PDI: MARINE CORPS BACHELOR ENLISTED QUARTERS	M67400 -- MCB CAMP S D BUTLER OKINAWA JA	Design Bid Build	IDIQ - Construction	RFP - LP	94,100,000
NAVFAC Hawaii	6/13/2022	9/23/2022	2022	133	AMMUNITION STORAGE	N62813 -- JBPHH PEARL HARBOR HI	Design Bid Build	MAC - General	RFP - BVSS (Two Step)	51,000,000
	9/1/2022	11/22/2022	2023	211	CROSS CONNECT PIPING, HICKAM FUEL TANK FARM	N62813 -- JBPHH PEARL HARBOR HI	Design Bid Build	MAC - General	RFP - LP	4,070,000
	1/5/2023	4/3/2023	2023	953U	GAS CHAMBER TRAINING FACILITY	M00318 -- MCB HAWAII KANEOHE	Design Bid Build	MAC - General	RFP - LP	2,080,000
	6/9/2023	9/15/2023	2022	956	BACHELOR ENLISTED QUARTERS, PH 2 INC.	M00318 -- MCB HAWAII KANEOHE	Design Build	MAC - General	RFP - LP	101,200,000
	6/9/2023	12/15/2023	2023	973	BACHELOR ENLISTED QUARTERS	M00318 -- MCB HAWAII KANEOHE	Design Build	MAC - General	RFP - LP	87,900,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Hawaii	6/30/2023	9/11/2023	2022	935	ELECTRICAL DISTRIBUTION SYSTEM MODERNIZATION	M00318 -- MCB HAWAII KANE OHE	Design Bid Build	Stand Alone Construction Contract	RFP - LP	64,500,000
NAVFAC Marianas	9/13/2022	3/23/2023	2023	309	PDI: GROUND COMBAT ELEMENT INFANTRY BTN 1 & 2 FAC	N61159 -- US NAVSUPPACT MCB GUAM	Design Bid Build	MAC - DB	RFP - BVSS (Two Step)	149,314,000
	10/14/2022	4/27/2023	2023	187	PDI: BROWN TREE SNAKE EXCLUSION BARRIER SOUTH	N61159 -- US NAVSUPPACT MCB GUAM	Design Bid Build	MAC - General	RFP - LP	14,497,000
	11/25/2022	1/30/2023	2021	9007	SPACE CONTROL FACILITY #5	N41557 -- US NAVSUPACT ANDERSEN GUAM	Design Build	MAC - SB	RFP - LP	20,000,000
	4/7/2023	7/28/2023	2023	324	PDI: 9TH ESB OPERATIONS FACILITY	N61159 -- US NAVSUPPACT MCB GUAM	Design Bid Build	MAC - DB	RFP - LP	35,188,000
	5/19/2023	11/14/2023	2023	325	PDI: 9TH ESB EQUIPMENT AND MAINTENANCE FACILITY	N61159 -- US NAVSUPPACT MCB GUAM	Design Bid Build	MAC - DB	RFP - LP	131,590,000
	1/9/2024	9/6/2024	2023	923	PDI: AIRCRAFT PARKING APRON	NC1002 -- Z/VARLOCS	Design Bid Build	Stand Alone Construction Contract	RFP - LP	72,446,000
NAVFAC Mid-Atlantic	7/28/2022	11/21/2022	2023	731U	RADAR TESTING FACILITIES	NC1002 -- Z/VARLOCS	Design Build	Stand Alone Construction Contract	Sole Source	2,850,000
	9/5/2022	4/14/2023	2020	228	ATC TOWER & AIRFIELD OPERATIONS	M00146 -- MCAS CHERRY POINT NC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	80,040,000
	9/29/2022	3/15/2023	2019	5796041	US Coast Guard Complex Proj # 5796041	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	80,000,000
	10/3/2022	3/3/2023	2022	475	AIRCRAFT MAINTENANCE HANGAR	M60169 -- MCAS BEAUFORT SC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	121,825,000
	10/24/2022	4/7/2023	2019	487	RECYCLING/HAZARDOUS WASTE FACILITY	M60169 -- MCAS BEAUFORT SC	Design Bid Build	MAC - General	RFP - LP	14,517,000
	10/28/2022	1/6/2023	2022	407	ENTRY CONTROL FACILITY IMPROVEMENTS	M00263 -- MCRD PARRIS ISLAND SC	Design Bid Build	MAC - 8A	RFP - LP	6,000,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Mid-Atlantic	10/31/2022	1/31/2023	2022	1127U	CMV-22B AIRCRAFT COMPOSITE SHOP	N62688 -- NAVSTA NORFOLK VA	Design Build	MAC - DB	RFP - LP	4,470,000
	10/31/2022	1/31/2023	2022	1137U	CMV-22B AIRCRAFT LIQUID OXYGEN/NITROGEN SHOP	N62688 -- NAVSTA NORFOLK VA	Design Build	MAC - DB	RFP - LP	4,740,000
	11/1/2022	2/22/2023	2022	1027	CMV-22 AIRCRAFT MAINTENANCE HANGAR AND AIRFIELD IMPROVEMENT	N62688 -- NAVSTA NORFOLK VA	Design Bid Build	Null	RFP - BVSS (One Step)	75,100,000
	11/3/2022	3/24/2023	2019	1458	2ND RADIO BN COMPLEX, PHASE 2 - INC 1	M67001 -- MCB CAMP LEJEUNE NC	Design Build	MAC - General	RFP - BVSS (One Step)	25,650,000
	11/18/2022	2/17/2023	2021	Q1553U	CULTURAL ASSIMILATION EXPANSION	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	2,860,000
	11/25/2022	6/8/2023	2023	1097	RELOCATE UNDERWTR ELECTROMAGNETIC MEASUREMENT SYS	N00129 -- NAVSUBASE NEW LONDON CT	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	15,514,000
	11/28/2022	5/24/2023	2023	702	SUBMARINE LOGISTICS SUPPORT FACILITIES	N62688 -- NAVSTA NORFOLK VA	Design Bid Build	MAC - SB	RFP - LP	16,863,000
	12/19/2022	6/8/2023	2023	1548	REGIONAL COMMUNICATIONS STATION, HADNOT POINT	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	47,475,000
	2/1/2023	6/1/2023	2022	504U	CONSTRUCT NEW DRINKING WATER SYSTEM - TOWNSEND BOMBING RANGE	M60169 -- MCAS BEAUFORT SC	Design Bid Build	MAC - General	RFP - BVSS (One Step)	4,280,000
	2/1/2023	8/4/2023	2023	666	THREE MODULE MODIFIED TYPE II HANGAR	M67001 -- MCB CAMP LEJEUNE NC	Design Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	210,600,000
	2/20/2023	5/12/2023	2022	602U	MSRON TWO COMBATANT CRAFT MAINTENANCE FACILITY	N50092 -- JNTEXPBASE LITTLE CREEK FS VA	Design Bid Build	MAC - 8A	Simplified Acquisition	4,600,000
	2/20/2023	6/19/2023	2021	347	PERIMETER SECURITY IMPROVEMENTS	N32446 -- NSS PORTSMOUTH NAVY SHIPYARD	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	26,100,000
	3/1/2023	8/16/2023	2022	170	NAVY MUNITIONS COMMAND (NMC) ORDNANCE FACILITIES RECAP, PH 2	N69212 -- NAVAL WEAPONS STATION YORKTOWN	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	93,500,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Mid-Atlantic	3/10/2023	7/7/2023	2022	239	F-35 FLIGHTLINE UTILITIES MODERNIZATION PHASE 2.	M00146 -- MCAS CHERRY POINT NC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	80,000,000
	4/3/2023	9/1/2023	2021	Q1554U	SOF BOAT OPERATIONS FACILITY	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	4,930,000
	4/28/2023	7/21/2023	2021	Q1344U	SOF OWLS CREEK BOAT MAINTENANCE FACILITY	N60191 -- NAS OCEANA VA	Design Bid Build	MAC - 8A DB	RFP - LP	4,250,000
	5/12/2023	7/31/2023	2022	404	RESERVE CENTER & VEHICLE MAINTENANCE FACILITY	M67861 -- MARCORRESFOR NEW ORLEANS LA	Design Bid Build	Stand Alone Construction Contract	Sole Source	49,090,000
	5/15/2023	7/18/2023	2023	262U	C-130 WASHRACK/MAINTENANCE COVER	M00146 -- MCAS CHERRY POINT NC	Design Bid Build	MAC - General	RFP - LP	4,010,000
	5/29/2023	8/1/2023	2023	261U	KC-130J PROPELLER SHOP	M00146 -- MCAS CHERRY POINT NC	Design Bid Build	MAC - General	RFP - LP	5,250,000
	5/30/2023	8/2/2023	2023	196U	RANGE OPERATIONS FACILITY	M00146 -- MCAS CHERRY POINT NC	Design Bid Build	MAC - General	RFP - LP	5,850,000
	6/12/2023	11/27/2023	2023	1564U	CONNECTOR ROAD; WALLACE CREEK TO HOLCOMB BLVD.	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	MAC - SB	RFP - BVSS (One Step)	4,370,000
	6/14/2023	11/29/2023	2023	1584U	PARACHUTE TOWER ROAD UPGRADES	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	MAC - SB	RFP - BVSS (One Step)	5,930,000
	6/23/2023	8/23/2023	2023	Q1075	SOF OPS BUILDING 368 ADDITION	N60191 -- NAS OCEANA VA	Design Bid Build	MAC - SB	IFB/ICB	26,600,000
	7/4/2023	10/31/2023	2022	Q1574U	1ST MRSB OPERATIONAL SUPPORT FACILITIES	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	4,950,000
	7/12/2023	10/5/2023	2023	1514U	SHOOT HOUSE	M67001 -- MCB CAMP LEJEUNE NC	Design Bid Build	MAC - General	RFP - LP	5,380,000
	1/8/2024	4/1/2024	2020	658F	FITNESS CENTER REPLACEMENT AND TRAINING POOL	M00146 -- MCAS CHERRY POINT NC	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	51,900,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Northwest	11/14/2022	7/28/2023	2023	263	E/A-18G AIRCRAFT FLEET READINESS SQUADRON TRNG FAC	N00620 -- NAS WHIDBEY ISLAND WA	Design Bid Build	MAC - General	RFP - BVSS (Two Step)	37,461,000
	12/1/2022	3/31/2023	2019	907	PIER AND MAINTENANCE FACILITY	N68436 -- NAVAL BASE KITSAP BREMERTON WA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	88,960,000
	6/1/2023	9/20/2023	2023	260	P-8A AIRCRAFT AIRFIELD PAVEMENT IMPROVEMENTS	N00620 -- NAS WHIDBEY ISLAND WA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	68,140,000
	8/8/2023	10/31/2023	2021	790	CHILD DEVELOPMENT CENTER	N68436 -- NAVAL BASE KITSAP BREMERTON WA	Design Bid Build	MAC - General	RFP - LP	32,200,000
NAVFAC Pacific	12/28/2022	7/6/2023	2022	80700	SQUADRON OPERATIONS FACILITY (TINDAL)	N61755 -- NAVBASE GUAM	Design Bid Build	Stand Alone Construction Contract	RFP - LP	8,200,000
	12/28/2022	7/6/2024	2022	80400	AIRCRAFT MAINTENANCE SUPPORT FACILITY (TINDAL)	N61755 -- NAVBASE GUAM	Design Bid Build	Stand Alone Construction Contract	RFP - LP	6,200,000
	1/31/2023	8/4/2023	2023	871U	CBRNE TRAINING	N61159 -- US NAVSUPPACT MCB GUAM	Design Bid Build	Null	RFP - LP	6,700,000
	10/13/2023	3/22/2024	2023	J200II	AAFB NORTH RAMP UTILITIES II - COMMUNICATIONS LINE	N41557 -- US NAVSUPACT ANDERSEN GUAM	Design Bid Build	MAC - General	RFP - LP	39,120,000
NAVFAC Southeast	10/10/2022	3/30/2023	2023	214	CONSTRUCT RAPCON FACILITY	J28100 -- SHAW AFB SC	Design Build	MAC - SB	RFP - BVSS (One Step)	8,500,000
	11/4/2022	7/14/2023	2023	658	NUCLEAR REGIONAL MAINTENANCE FACILITY	N42237 -- SUBASE KINGS BAY GA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	213,796,000
	11/22/2022	6/22/2023	2023	282	AHTS AIRCRAFT FLIGHT SIMULATOR FACILITY	N60508 -- NAS WHITING FLD MILTON FL	Design Bid Build	MAC - General	RFP - BVSS (One Step)	57,789,000
	11/22/2022	9/25/2023	2023	596	POWERTRAIN FACILITY (ENGINE ASSEMBLY)	N00216 -- NAS CORPUS CHRISTI TX	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	85,000,000
	1/13/2023	5/31/2023	2023	682U	ARMORY EXPANSION	N42237 -- SUBASE KINGS BAY GA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	5,960,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Southeast	2/28/2023	9/15/2023	2022	45001	WEAPONS GENERATION FACILITY	J67100 -- BARKSDALE AFB LA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	40,000,000
	3/15/2023	7/7/2023	2023	100U	SECURITY IMPROVEMENTS	N83447 -- NAS FORT WORTH JRB TX	Design Build	MAC - DB	RFP - LP	3,360,000
	4/28/2023	7/24/2023	2023	834U	FINAL DENIAL BARRIERS MAIN ECP	N00204 -- NAS PENSACOLA FL	Design Build	MAC - 8A	RFP - LP	3,020,000
	7/14/2023	9/29/2023	2023	3006	AEROMEDICAL EVACUATION TRAINING FACILITY	J25100 -- KEESLER AFB MS	Design Bid Build	MAC - 8A	RFP - LP	10,000,000
	7/18/2023	9/29/2023	2023	984U	MWD KENNEL RENOVATION REPLACEMENT	M67004 -- MCLB ALBANY GA	Design Build	MAC - General	RFP - LP	4,100,000
	8/17/2023	4/8/2024	2022	021	LIGHTERAGE AND SMALL CRAFT FACILITY	M67695 -- MCSF BLOUNT ISLAND	Design Bid Build	MAC - General	RFP - BVSS (One Step)	69,400,000
	9/11/2023	3/19/2024	2023	620	ENGINE TEST CELLS MODIFICATIONS	N00207 -- NAS JACKSONVILLE FL	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	86,232,000
NAVFAC Southwest	Null	8/29/2023	2022	528	COMBAT TRAINING TANK COMPLEX	M62974 -- MCAS YUMA AZ	Design Build	Null	RFP - BVSS (One Step)	29,300,000
	Null	9/28/2023	2023	2401	CHILD DEVELOPMENT CENTER	M00681 -- MCB CAMP PENDLETON CA	Design Build	Null	Null	32,100,000
	11/17/2021	3/30/2022	2022	591	DIRECTED ENERGY WEAPONS TEST FACILITIES	N69232 -- NAVBASE VENTURA CTY PT MUGU CA	Design Build	Null	RFP - BVSS (One Step)	19,907,000
	9/19/2022	12/12/2022	2022	Q855A	SOF BASIC TRAINING COMMAND	N00246 -- NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - DB	RFP - LP	23,100,000
	10/6/2022	2/16/2023	2023	317U	EXPAND RECRUIT CLOTHING ISSUE WAREHOUSE	M00243 -- MARCORPRCUIDEP SAN DIEGO CA	Design Build	Null	RFP - LP	2,350,000
	10/18/2022	4/19/2023	2023	924	RANGE SIMULATION TRAINING & OPERATIONS FACILITY	M67399 -- MCAGCC TWENTYNINE PALMS CA	Design Build	MAC - Industrial	RFP - BVSS (One Step)	120,382,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Southwest	10/27/2022	1/19/2023	2021	Q822U	SOF POTFF FACILITY	N00246 -- NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - DB	RFP - LP	5,700,000
	11/15/2022	1/17/2023	2022	595U	WATER TREATMENT PLANT UPGRADES	M62974 -- MCAS YUMA AZ	Design Build	MAC - DB	RFP - BVSS (One Step)	4,000,000
	11/15/2022	1/31/2023	2022	1983	VETERINARY FACILITY	M00681 -- MCB CAMP PENDLETON CA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	16,300,000
	11/15/2022	3/20/2023	2022	025	MQ-25 AIRCRAFT MAINTENANCE HANGAR	N69232 -- NAVBASE VENTURA CTY PT MUGU CA	Design Bid Build	MAC - General	IFB/ICB	148,800,000
	11/17/2022	3/30/2023	2023	Q821	SOF WARCOM OPERATIONS SUPPORT FACILITY	N00246 -- NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - DB	RFP - BVSS (Two Step)	75,712,000
	1/12/2023	5/18/2023	2022	897	CMV-22B AIRCRAFT MAINTENANCE HANGAR	N00246 -- NAVBASE CORONADO SAN DIEGO CA	Design Bid Build	Null	RFP - LP	63,600,000
	1/17/2023	3/31/2023	2023	2406U	G/ATOR FACILITIES 43 AREA, PHASE II	M00681 -- MCB CAMP PENDLETON CA	Design Build	MAC - DB	RFP - LP	3,810,000
	2/15/2023	4/12/2023	2022	535U	PORT DAMAGE REPAIR TRAINER	N69232 -- NAVBASE VENTURA CTY PT MUGU CA	Design Build	Null	Null	3,640,000
	2/16/2023	6/22/2023	2023	429	F-35C AIRCRAFT MAINTENANCE HANGAR	N60495 -- NAS FALLON NV	Design Bid Build	MAC - Industrial	RFP - BVSS (One Step)	97,865,000
	2/16/2023	6/29/2023	2023	351	F-35C AIRCRAFT MAINT HANGAR & AIRFIELD PAVEMENTS	N63042 -- NAS LEMOORE CA	Design Bid Build	Null	Null	201,261,000
	3/16/2023	8/17/2023	2023	961U	INTEGRATED TRAINING FACILITY	N00246 -- NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - DB	RFP - LP	6,470,000
	3/28/2023	6/15/2023	2023	636	CHILD DEVELOPMENT CENTER	N63406 -- NAVBASE POINT LOMA	Design Build	Null	Null	56,450,000
	3/28/2023	8/28/2023	2023	1111	BASILONE ROAD REALIGNMENT	M00681 -- MCB CAMP PENDLETON CA	Design Build	MAC - General	RFP - BVSS (One Step)	85,210,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.



# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

**NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.**

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Southwest	4/14/2023	8/22/2023	2022	201	AIRCRAFT MAINTENANCE HANGAR	M67865 -- MCAS MIRAMAR	Design Bid Build	MAC - General	RFP - BVSS (One Step)	209,500,000
	4/19/2023	8/4/2023	2023	108U	CONSTRUCT CONFINEMENT FACILITY	J03800 -- TRAVIS AFB CA	Design Bid Build	Null	Null	5,708,000
	4/25/2023	6/22/2023	2021	442	TRAINING RANGE LAND ACQUISITION	N60495 -- NAS FALLON NV	Design Build	Stand Alone Construction Contract	RFP - LP	29,040,000
	5/5/2023	10/30/2023	2022	538	BACHELOR ENLISTED QUARTERS	M62974 -- MCAS YUMA AZ	Design Build	MAC - DB	RFP - BVSS (One Step)	99,600,000
	7/25/2023	9/13/2023	2022	315	RECRUIT MESS HALL REPLACEMENT	M00243 -- MARCORPRCUIITDEP SAN DIEGO CA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	93,700,000
	8/30/2023	1/19/2024	2023	314	RECRUIT BARRACKS	M00243 -- MARCORPRCUIITDEP SAN DIEGO CA	Design Bid Build	Null	Null	83,200,000
	9/11/2023	12/18/2023	2022	254	F-35C CENTRALIZED ENGINE REPAIR FACILITY	M67865 -- MCAS MIRAMAR	Design Bid Build	MAC - General	RFP - LP	31,400,000
	9/11/2023	2/20/2024	2022	1241	WAREHOUSE REPLACEMENT	M00681 -- MCB CAMP PENDLETON CA	Design Build	MAC - General	RFP - LP	22,200,000
	2/2/2024	6/14/2024	2022	2002	CLB MEU COMPLEX	M00681 -- MCB CAMP PENDLETON CA	Design Bid Build	MAC - General	RFP - BVSS (One Step)	83,900,000
	2/19/2024	4/30/2024	2022	491	COMBAT VEHICLE MAINTENANCE FACILITY	N69232 -- NAVBASE VENTURA CTY PT MUGU CA	Design Bid Build	MAC - Industrial	RFP - LP	48,700,000
NAVFAC Washington	11/13/2025	3/19/2026	2023	Q911	SOF SERE TRAINING FACILITY	N00246 -- NAVBASE CORONADO SAN DIEGO CA	Design Build	MAC - General	RFP - LP	26,500,000
	9/6/2022	12/22/2022	2022	2203	WHOLE HOUSE REVITALIZATION QUARTERS #6	M67029 -- MARBKS WASHINGTON DC	Design Bid Build	Null	RFP - BVSS (One Step)	10,415,000
	9/14/2022	4/4/2023	2022	656	VEHICLE INSPECTION & VISITOR CONTROL CENTER	M00264 -- MARINE CORPS BASE QUANTICO VA	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	43,757,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.

# MILCON Solicitation & Award Forecast

Updated September 14, 2022

THIS FORECAST IS FOR AWARENESS ONLY. SEE FEDBIZOPS FOR ACTUAL SOLICITATIONS.

All projects are subject to cancellation and changes to dates. Projects that have already been solicited and/or awarded do not appear on this list.

NOTE: For projects with Acquisition Method, "RFP - BVSS (Two Step)," the Forecasted Solicitation Date is for the 2nd phase. Phase 1 issue date will typically occur 2 - 3 months prior.

Responsible Component	Forecasted Solicitation Date	Forecasted Award Date	FY	P Number	Project Name	Location UIC/Name	Design Method	Acquisition Tool	Acquisition Method	Programmed Amount
NAVFAC Washington	10/31/2022	4/6/2023	2019	3002	RELOCATE HAZARDOUS CARGO PAD & EOD PROFICIENCY RANGE	J41091 -- ANDREWS AFB MD	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (One Step)	37,000,000
	2/14/2023	6/14/2023	2021	203U	ADD CRASH RESCUE STATION #2, B3464	J41091 -- ANDREWS AFB MD	Design Bid Build	MAC - SB	RFP - BVSS (One Step)	5,500,000
	5/8/2023	11/7/2023	2023	953U	CONSOLIDATED NREA QUANTICO ADMIN FACILITY	M00264 -- MARINE CORPS BASE QUANTICO VA	Design Build	MAC - SB	RFP - BVSS (One Step)	5,660,000
	6/15/2023	1/8/2024	2023	009U	MAIN SIDE PARKING	M00264 -- MARINE CORPS BASE QUANTICO VA	Design Bid Build	MAC - SB	RFP - BVSS (One Step)	5,080,000
OICC PNSY	Null	1/11/2023	2023	381B	MULTI-MISSION DRY DOCK #1 EXTENSION (INC)	N32446 -- NSS PORTSMOUTH NAVY SHIPYARD	Design Bid Build	Stand Alone Construction Contract	RFP - BVSS (Two Step)	503,282,000

The view is broken down by Responsible Component , Index(), Forecasted Solicitation Date, Forecasted Award Date, FY, P Number, Project Name, Location UIC/Name, Design Method, Acquisition Tool, Acquisition Method and sum of Programmed Amount. The data is filtered on RFP Actual, Awd Actual and Not Double Null Date. The RFP Actual filter keeps Null values only. The Awd Actual filter keeps Null values only. The Not Double Null Date filter keeps True. The view is filtered on P Number, which excludes 8 members.