



FORMER NAVAL STATION PUGET SOUND
at
SAND POINT - MAGNUSON PARK
US Navy Cleanup Project



This is a US Navy funded cleanup project, following the Comprehensive Environmental Response, Compensation, and Liability Act CERCLA, the National Oil and Hazardous Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] 300.5) and substantive requirements of the Washington State Model Toxics Control Act (MTCA, Washington Administrative Code 173-340-515).

The Navy's contractor will be working Monday through Thursday only.

For the Period: October 1, 2013 **Through:** October 7, 2013
Date of Report: October 8, 2013

Summary of Activities:

- Completed removal of Building 2 contaminated floor (upper wood layer) as identified in the Remedial Investigation. Total to date: 126 square meters. Final Status Surveys pending.
- Removed 175 LF of interior partitioned walls to accommodate contaminated floor removal Building 2. Total removed to date: 237 LF (tentatively complete).
- Applied paint stripper to contaminated brick wall surfaces in 1939 and 1941 instrument shops in Building 2. Removal of paint and radiological surveys pending.
- Began marking survey grids in Building 2 for Final Status Surveys.
- Began removing soil along toe of slope south of Building 27 to accommodate equipment access (33 cy to date); concurrently setting roadway plates over unstable ground.
- Completed the mobilization and set-up of dewatering equipment in outside area adjacent to Building 27.
- Completed weekly RMA boundary surveys and sampling.
- Completed weekly security inspections and air sampler filter collection/change-out.

Activities Planned for Next Week:

- Complete soil removal and placement of roadway plates along toe of slope south of Building 27 to accommodate equipment access to hotspot/storm drain removal location.
- Begin soil hotspot/storm drain removal south of Building 27.
- Complete mapping of exterior gamma walkover surveys in potential soil contamination areas identified in the Remedial Investigation and forward data to the Navy.
- Continue survey grid layout in Building 2; begin Final Status Surveys
- Prep for contaminated materials removal action in Building 27.

Status of Schedule:

- On time.

If you have any questions or concerns, please contact Leslie Yuenger, Public Affairs Officer at leslie.yuenger@navy.mil.