

**MEETING MINUTES
APRIL 4 1991
RI/FS MEETING AT BETHPAGE, NY**

PURPOSE: To discuss Grumman's RI/FS at Bethpage and the Navy's scheduled start of their RI/FS.

ATTENDEES

DPRO

Martin Simonson
James Wright

Grumman

John Uhlmann
Andy Barber - Geraghty & Miller

Northern Division

James Szykman
Paul Wentworth - Remedial Project Manager

New York DEC

John Barnes - Project Manager
Kamal K. Gupta
Chris MaGee
Susan McCormick

Background

The NYDEC is scheduled to issue a ROD in September 1993. Grumman has already started their RI with a draft RI report scheduled for November 1992 (encl 1).

The question posed by NYDEC was "how is the Navy going to fall in with Grumman's schedule?".

Discussion

The Navy passed out their proposed schedule (encl 2) and indicated that the recommendation of the IAS would be the guidance for the SOW of the field work. A draft RI is scheduled for mid February 1992.

The possibility of using Grumman's QA/QC plan and the Health & Safety plan from their RI/FS was discussed. This would allow a quick start for the Navy's contractor NUS.

NYDEC said that the following submissions would be required prior to the start of the Navy's RI field work; QA/QC plan, Health & Safety plan, Sampling plan. Information such as the site geology, hydrology and site operations can be referenced from Grumman's RI/FS work plan and the Navy's IAS. The NYDEC had no problem with the use of Grumman's QA/QC and Health & Safety plan until one can be developed by the Navy's contractor.

Ms. Susan McCormick said that NYDEC will write the PRA, Plan Of Remedial Action, and the ROD. It was indicated that the Navy, being a federal agency, will be allowed to have input into both documents.

A brief discussion was held on the Hooker Superfund Site, adjacent to Grumman's facility. The RI report is due to be made public soon with a ROD scheduled for June 1992.


Grumman will be holding a public meeting in January 1992 with the main topic of discussion being their approved RI work plan and the first phase of field work. NYDEC will be the lead agency for the public meeting. DPRO indicated that they would like to be at the same point in the Navy's RI so the Navy can piggyback the Grumman meeting.

Monthly Progress Reports will be submitted by the Navy to NYDEC and DPRO. DPRO will provide a copy to Grumman.

Action Items

Ms. Susan McCormick will provide the Navy an answer on whether or not NYDEC sees a conflict of interest with NUS using their own lab to do the analytical work.

Table_ Revised Schedule and Deliverables for the Remedial Investigation/Feasibility Study at the Grumman Aerospace Corporation, Bethpage, New York.




- (1) Split-spoon formation samples collected every 10 feet.
- (2) Ground-water samples analyzed for volatile organic compounds only.
- (3) Well N-3554 sampled with packer arrangement.
- (4) Scope of work to be determined.
- Deliverable.
- Occurance and duration of activity specified.
- Intermittent activity.

DELIVERY.XLS

ENCL (1)

Table . Revised Schedule and Deliverables for the Remedial Investigation/Feasibility Study at the Grumman Aerospace Corporation, Bethpage, New York.



- (1) Split-spoon formation samples collected every 10 feet.
- (2) Ground-water samples analyzed for volatile organic compounds only.
- (3) Well N-3554 sampled with packer arrangement.
- (4) Scope of work to be determined.
- Deliverable.
- Occurance and duration of activity specified.
- Intermittent activity.

NAVY RI/FS MEETING
GRUMMAN # 1-30-003
4/10/91

ATTENDANCE

<u>NAME</u>	<u>REPRESENTING</u>	<u>PH #</u>
John Barnes	NYSDEC	
Susan McCormick	NYSDEC	
CHRIS MAGEE	NYSDEC	
KAMAL K. GUPTA	NYSDEC	
JAMES SEYKMAN	NORTHNAVFACENGCOM/1422	
PAUL WENTWORTH	NORTHNAVFACENGCOM/14	
MARTIN SIMONSON	DPRO - BETHPAGE	
JAMES WRIGHT	DPRO - BETHPAGE	
JOHN CHILMANN	GRUMMAN	
Andy Barber	Gesaghty + Miller	

