



DEPARTMENT OF THE NAVY  
NAVAL WEAPONS SUPPORT CENTER  
CRANE, INDIANA 47522-5000

N00164.AR.000106

NSWC CRANE

5090.3a

IN REPLY REFER TO:

5090/H1.4

095

986

2 4 JUN 1991

David A. Ullrich  
Director of Waste Management Division  
U.S. Environmental Protection Agency  
Region V, 5HR-12  
230 South Dearborn Street  
Chicago, IL 60604

Dear Mr. Ullrich:

At the Technical Review Committee meeting of June 16, 1991, Ms. Carol Witt-Smith of your office recommended that the Naval Weapons Support Center Crane (NWSCC), Crane, Indiana, modify its Schedule Work Plans for the Corrective Action requirements for Solid Waste Management Units (SWMUs). In accordance with 40 CFR 270.42(a)(2), NWSCC is seeking the approval of the Director of the United States Environmental Protection Agency to conduct a Class 1 modification of its Final Resource Conservation Recovery Act Permit. The modification involves changes in interim compliance dates. The proposed schedule is attached as enclosure (1).

Please note in enclosure (1) that the existing work plan for SWMU 11/00, Old Storage Building 225, is scheduled to begin July 11, 1991. Therefore, NWSCC desires to proceed with the Class 1 modification as soon as possible.

NWSCC point of contact is Mr. Thomas J. Brent, Code 09510, telephone, 812-854-1132.

*[Signature]*  
L. W. H. [unclear]  
Commanding Officer, USN  
Public Works Officer  
By direction of the  
Commanding Officer

Encl:

(1) Proposed Modifications to SWMU Schedule

Copy to:

USEPA (C. A. Witt-Smith)  
NORTHNAVFACENCOM, Philadelphia (Code 14)  
COMNAVSEASYSOM (SEA 6541)  
CRANE ARMY AMMUNITION ACTIVITY (SMCCN-EDS)



**PROPOSED MODIFICATIONS TO PERMIT MANDATED COMPLIANCE SCHEDULE  
IN FINAL RCRA PERMIT - FEDERAL PORTION: 23 DECEMBER 1989  
NAVAL WEAPONS SUPPORT CENTER, CRANE, INDIANA  
INSTALLATION RESTORATION PROGRAM - CORRECTIVE ACTION REQUIREMENTS**

SWMU #	SWMU NAME	CORRECT. ACTION REQ'D BY PERMIT	EXISTING SCHEDULE WORK PLAN DUE TO USEPA		PROPOSED SCHEDULE WORK PLAN DUE TO USEPA	
			DAED	DATE	DAED	DATE
08/17	LOAD & FILL AREA, BLDG 106 POND	I EMR	570	08/16/91	630	10/15/91
19/00	PYROTECHIC TEST AREA	I EMR	810	04/12/92	630	10/15/91
12/14	MINE FILL A	I EMR	600	09/15/91	630	10/15/91
13/14	MINE FILL B	I EMR	630	10/15/91	630	10/15/91
14/00	SANI. LANDFILL & LITHIUM BATTERY	I EMR	660	11/14/91	780	03/13/92
15/06	ROADS & GROUNDS AREA	I EMR	690	12/14/91	780	03/13/92
16/16	CAST HI EXPLOS FILL/INCIN COMPLEX	I EMR	720	01/13/92	780	03/13/92
17/04	PCB CAPACITOR BURIAL/POLE YARD	I EMR	750	02/12/92	930	08/10/92
17/04	PCB CAPACITOR BURIAL/POLE YARD	Int Meas *	750	02/12/92	930	08/10/92
18/13	LOAD & FILL AREA BUILDINGS	I EMR	780	03/13/92	930	08/10/92
11/00	OLD STORAGE BUILDING 225	I EMR	540	07/17/91	930	08/10/92
20/00	CAA QAQC TEST AREA	I EMR	840	05/12/92	1080	01/07/93
21/00	DRMO STORAGE LOT	I EMR	870	06/11/92	1080	01/07/93
22/00	LEAD AZIDE	I EMR	900	07/11/92	1080	01/07/93
23/01	BATTERY SHOP	I EMR	930	08/10/92	1080	01/07/93
24/00	SLUDGE DRYING BEDS	I EMR	960	09/09/92	1230	06/06/93
25/00	HIGHWAY 58 DUMPSITE A	I EMR	990	10/09/92	1230	06/06/93
25/00	HIGHWAY 58 DUMPSITE B	I EMR	1020	11/08/92	1230	06/06/93
27/00	ILLUMINANT BUILDING 126	I EMR	1050	12/08/92	1230	06/06/93
28/00	MAINTENANCE SHOP BUILDING 1820	I EMR	1080	01/07/93	1380	11/03/93
29/07	PCP DIP TANK, BUILDING 56	I EMR	1110	02/06/93	1380	11/03/93
30/00	LAND FARM	I EMR	1140	03/08/93	1380	11/03/93

"DAED" = DAYS AFTER the EFFECTIVE DATE of the RCRA PERMIT (23 JAN 90)  
\* - A SOURCE LOCATION WORK PLAN IS REQUIRED AS AN INTERIM MEASURE  
FOR THE PCB CAPACITOR BURIAL SITE

Post-It™ brand fax transmittal memo 7671 # of pages ▶ 1

To	JIM HUNSECKER	From	BYRON BRANT
Co.	NWSCC	Co.	NORTH DIV
Dept.	095	Phone	215-897-6280
Fax	812-854-1614	Fax	215-897-6199

Enclosure (1)