



N62578.AR.000459
NCBC DAVISVILLE
5090.3a

DEPARTMENT OF THE NAVY

NORTHERN DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
10 INDUSTRIAL HIGHWAY
MAIL STOP, #82
LESTER, PA 19113-2090

IN REPLY REFER TO

5090
Ser 2511/1823/RK

U.S. Environmental Protection Agency
Region I
Attn: Ms. Christine Williams
J.F.K. Federal Building
Boston, MA 02203-2211

JUN 05 1995

Dear Ms. Williams;

Pursuant to Section XV of the Federal Facility Agreement (FFA) for NCBC Davisville RI, the Navy requests an extension of the due date for the draft Record Of Decision (ROD) for the source control operable unit at the Allen Harbor Landfill, Installation Restoration Site 9.

The proposed due date is July 31, 1995, the draft ROD and revised draft Proposed Plan (PRAP) being delivered simultaneously. No other FFA deliverables would be affected by the extension.

This request for extension was necessitated by regulatory disapproval of the preferred alternative presented in the original draft PRAP, which required Navy revision of the alternative.

Please call me at (610) 595-0567, ext. 134 should you wish to discuss this further.

Sincerely,


R. KRIVINSKAS
Remedial Project Manager
By direction of the
Commanding Officer

Copy to:
CSO Davisville/Lou Fayan
EA Engineering/Nick Lanney
TRC-EC/Jean Oliva